




**WRAC Issues Workshop
C-111 Spreader Canal Project Phase 1
Preliminary and Intermediate Design**

Jorge A. Jaramillo, P.E.






Work Order Summary



On March 2008 WRS Compass Retained by the SFWMD as the Design Consultant for Phase 1.

- **WO-02: March 08: Data Gap Analyses**
- **WO-03: June 08: Geotechnical Data Collection**
- **WO-04: June 08: Survey Data Collection**
- **WO-05:**
 - **Sept 08: North 60% & South 30% due**
 - **Nov 08: South 60% due**
 - **April 09: North & South 90% due**
 - **May 09: North & South 100% due**



C-111 Spreader Canal Phase 1, North Components

C-111 Spreader Canal, Phase 1 South Components



Project Schedule and Budget

- **Project Budget: \$70 Million**
- **Schedule:**
 - **Design Complete May 2009**
 - **Construction Begin Fall 2009**
 - **Construction Complete Summer 2011**





Questions



sfwmd.gov

