



C-51 Reservoir Evaluation

Phase 2A

Update

September 4, 2009

C-51 Reservoir Phase 2A Scope

- **Task 1 – Update Raw Water Demand Projections**
 - Technical Memorandum No. 1 – Updated Raw Water Demands
- **Task 2 - Water Conveyance**
 - Technical Memorandum No. 2A – Proposed Certification Process
 - Technical Memorandum No. 2B – Direct Conveyance Alternatives
- **Task 3 - Geotechnical and Hydrologic Conditions**
 - Technical Memorandum No. 3 – Geologic and Hydrologic Investigation
- **Task 4 – C-51 Reservoir Cost-Effectiveness Sensitivity Analysis**
 - Technical Memorandum No. 4 – Cost-Effectiveness Sensitivity Analysis

Phase 2A Coordination

- SFWMD
- US Department of Interior
- Broward County Water Resources Task Force
- Palm Beach County Water Resources Task Force
- C-51 Working Group

Phase 2A Schedule

- Task 1 – Update Raw Water Demand Projections
 - September 22
- Task 2 - Water Conveyance
 - September 29
- Task 3 - Geotechnical and Hydrologic Conditions
 - September 29
- Task 4 – C-51 Reservoir Cost-Effectiveness Sensitivity Analysis
 - October 13

Water Resource Task Force Coordination

- Broward County WRTF Presentation
 - September 4.
- Palm Beach County WRTF Working Group Presentation
 - September 10
- Palm Beach County WRTF
 - September 17
- Palm Beach County County Commission C-51 Workshop
 - September 22

Discussion