

Conceptual Feasibility of a Sub-Regional Lower East Coast Water Supply Solution

**Status Update to the Joint
Broward County / Palm Beach
County Water Resources Task Force**

June 5, 2009


Presenters: Albert Carbon, P.E.
 Brian Shields, P.E.

Purpose

- Meet environmental restoration objectives
- Respond to the need for additional potable water supplies in Southeast Florida
- Develop a framework for a Regional Water Supply Solution

Conceptual Feasibility of a Sub-Regional Lower East Cost Water Supply Solution

- 7 Utilities
 - Broward and Palm Beach Counties
 - Broward County, Palm Beach County, Sunrise, Plantation, Hollywood, Pompano Beach, and Fort Lauderdale.




Conceptual Feasibility of a Sub-Regional Lower East Cost Water Supply Solution

Interlocal Agreement: Signed January 2007


- Raw Water Requirements
- Alternative Water Supply Sources
- Hydrologic Modeling
- Facilities Plan
- Presentations / Meetings



Study Area




Results



Results (continued)

- Remaining 248 mgd “demand-not-met” requires 186 mgd new water (raw)
 - 248 mgd times 75% equals 186 mgd of raw water
 - 100 gallons of new water would allow extraction of 133 gallons.
- C-51 provides 120 mgd raw water
- ∴ 66 mgd other “Alternative Water Supply” required
- Environmentally beneficial
 - Lake Worth Lagoon
 - Smallest carbon footprint


How to use C-51




43000-036

Major Facilities

General facilities layout



Cascade Effect




C-51 Reservoir Capital Costs

Component		Capital Cost (Millions)
1.	C-51 Reservoir Construction	\$274
2.	C-51 Reservoir Water Supply Pump Station	\$42
3.	S155A Pump Station	\$9
4.	US98 / SR80 Conveyance Crossing	\$6
5.	S5AE Pump Station	\$11
6.	L-8 Canal Conveyance Crossing	\$5
7.	C-51 Reservoir Conveyance Canal and Inflow Structure	\$6
8.	Place holder for 298 District Improvements	\$10 ⁽¹⁾
Total:		≈ \$363

Produces: $120 \div 0.75 = 160$ mgd raw water
 $160 \times 0.85 = 136$ mgd finished water (assuming membrane treatment)
 $\$363\text{M} \div 136 \text{ mgd} \approx \mathbf{\$2.70/\text{gal}}$


(1) Place holder

So where are we?




"New" water represents Palm Beach and Broward counties not including the North Palm Beach County Regional Service Area


Current Efforts – First Ten Years Mandated by DCA




C-51 Reservoir




Legislated Shutdown of Ocean Outfalls



Relative Energy Use and Capital Costs of Alternatives



What if AWS projects were re-scheduled, optimizing sustainable design concepts?



Next Steps

- Meet with Senior District staff to present Study
 - Leadership Roles
 - Additional Technical needs
 - Administrative/Legal framework
 - Develop Next Phase Scope

Next Steps – Technical

- WMD Optimization of model to determine allowable water credits from C-51 reservoir
- WMD Use of 2x2 model to evaluate performance of C-51 reservoir for regional environmental and water supply performance measures.
- WMD/Utilities Finalize Design elements

Next Steps – Administrative/Legal

- Costs C-51 reservoir and credits – identify vehicle for purchase
- Agreements
 - Utility District – Permit modifications with use of offset, schedule for applications, LEC plan update, DCA tie in
 - Identification of Legislative changes to allow long term permits/credits
 - Implementation process – rules – credit process, permit duration, service area
 - Property/District/Utility – design requirements, delivery schedule

A vertical graphic on the left side of the slide showing a dynamic splash of water with many droplets and bubbles, rendered in shades of blue.

C-51 Reservoir Project Issues

43000-036w/m006



Entire Phase 2 Work Scope

- Update Utility Demand Projections
- Conveyance
- Permitting
- Environmental & Water Quality Analysis
- Geotechnical & Hydraulic Testing
- Full-Cost Accounting
- Legal & Regulatory Considerations
- Governance & Financing
- Schedule
- Offset Credits

Entire Phase 2 Key Decisions



- Will SFWMD include reservoir as an AWS Project in LECWSP?
- Will SFWMD allocate offset credit to utilities?
- Will SFWMD allow water supply source shifting?
- Will SFWMD expend resources to identify & use credits?
- Is LWDD willing to accept C-51 water?
- Who will fund, operate & maintain new system?

A vertical graphic on the left side of the slide depicting a dynamic splash of water. The water is shown in various stages of movement, with droplets and bubbles captured in mid-air, creating a sense of energy and fluidity. The entire scene is rendered in shades of blue, matching the slide's background.

C-51 Reservoir Project Phase 2A

43000-036w/m006

Phase 2A Work Scope

1. Update Raw Water Demand Projections
2. Water Conveyance/Quality
3. Geologic/Hydrologic Data Compilation
4. Cost-effectiveness Sensitivity Analysis

Task 1 – Update Raw Water Demand Projections

- Update the water utility survey completed in early 2007
 - Projections of raw water needed in 2015, 2020 and 2030
 - Identify alternative water source commitments
-

Results:

- Technical Memorandum –
Updated Raw Water Demands

Task 2 - Water Conveyance

- Quantify available water and its projected quality
- Provide a detailed evaluation of the proposed certification process and service area delineation
 - Compliance with the LEC Regional Availability Rule
- Evaluation of alternatives to convey water to the utilities
- Define “Cascaded”

Results: Preparation of three technical memoranda:

- Proposed Certification Process
- Direct Conveyance Alternatives

Task 3 - Geotechnical and Hydrologic Conditions

- Gather and review geologic and hydrologic information in the geographic area

Results:

- Technical Memorandum –
Geologic and Hydrologic Investigation

Task 4 – Cost-Effectiveness Sensitivity Analysis

- Conceptual capital cost per gallon of capacity for water produced from the proposed C-51 Reservoir

Results:

- Technical Memorandum –
Cost-Effectiveness Sensitivity Analysis

Phase 2A Work Scope Budget and Deliverable Schedule

C-51 Reservoir Evaluation - Phase 2A Hazen and Sawyer for City of Fort Lauderdale Budget and Deliverable Schedule

Task and Technical Memorandum	Budget	Deliverable Date (No. of Weeks after Notice to Proceed)
1 - Update Raw Water Demand Projections	\$24,203	9
2 - Water Conveyance	\$31,792	10
3 - Geo and Hydro Conditions	\$12,027	10
4 - Cost-Effectiveness Analysis	\$6,089	12
Total Budget/Report	\$74,111	

The remaining budget associated with the "Conceptual Feasibility of a Sub-Regional LEC Water Supply Solution" is \$112,218 As of May 1, 2009.

Recommendations

- Move Forward with the C-51 Reservoir Project Phase 2A Project
- Continue working with SFWMD on the Project and development Phase 2A.

Discussion