
LAND ACQUISITION EXECUTIVE SUMMARY 
 
PROJECT:    C-44 Reservoir/Stormwater Treatment Area Project 

COUNTY:    Martin 
REQUEST: Authorize entering into a Third Amendment of the C-44 

Reservoir/Stormwater Treatment Area Project Funding Agreement 
with Martin County to provide for Citrus Boulevard Bridge and 
Culvert improvements for which Operation and Maintenance 
funding is subject to Governing Board approval in future fiscal 
year budgets.  

 
BACKGROUND:  As part of the Comprehensive Everglades Restoration C-44 
Reservoir/Stormwater Treatment Area Project (C-44 Project) in Martin County, South Florida 
Water Management District (“District”), as the Project local sponsor, is responsible for relocating 
public roads impacted by the C-44 Project in advance of the Army Corps of Engineers (“Army 
Corps”) beginning Project construction.  In this proposed Third Amendment, the County agrees 
to allow certain improvements to Citrus Boulevard to accommodate the C-44 Project as a 
Project relocation feature and to make portions of such improved lands available for C-44 
Project purposes.  (Exhibit 1) The District agrees to temporarily maintain the improvements until 
the related C-44 Project components are constructed by the Army Corps and accepted by the 
District.   
 
Construction of Bridge and Road Improvements 
A component of the C-44 Project includes the construction of an intake canal, approximately 
20,000 feet long, to provide water from the C-44 Canal to the proposed C-44 Project reservoir.  
The new canal will cross the County-owned Citrus Boulevard at the southwest corner of the C-
44 Project.  Currently, a box culvert spans the approximate 40 foot wide irrigation canal.  The 
Project will widen the canal to a width of approximately 200 feet at Citrus Boulevard and will 
require the replacement of the existing box culvert with a newly constructed two lane bridge as a 
C-44 Project relocation feature.  In addition, road improvements, including approximately 2400 
feet of paving and turning lanes for access to the Project site, will be completed along Citrus 
Boulevard.   
 
Box Culvert 
At the southeast corner of the Project, a new box culvert will be constructed as a relocation 
feature in order to connect a Project canal north of Citrus Boulevard under Citrus Boulevard and 
into the existing C-44 Canal.  The culvert will provide conveyance for the newly constructed C-
133 Canal which will provide drainage for all the properties within the C-44 Basin located to the 
Northeast of the C-44 Project site.  This will allow the drainage to remain separate from the 
water within the C-44 Project boundary. 
 
The relocation features will be constructed by the Army Corps under a separate Memorandum 
of Agreement (MOA) to be entered into by the District and the Army Corps.  In accordance with 
Federal requirements, under the MOA, the District will advance the construction funds to the 
Army Corps so that the Army Corps can construct the relocation features.  Construction of the 
relocation features is estimated by the District at $2,000,000. 
 
In accordance with the proposed Third Amendment to the Martin County Funding Agreement for 
the C-44 Project, the County will provide the necessary land interests to construct the 
Relocation features including the bridge, culverts and turning lanes and, upon District approval  
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and acceptance of the related Project components, the County will assume maintenance 
obligations for the Relocation features.  The District will assume full responsibility for 
maintenance of the sheet pile component of the intake canal as a C-44 Project feature but will 
only be temporarily responsible for any required maintenance of the relocation features prior to 
completion of the related C-44 Project component.  County takeover of maintenance of the 
eastern C-133 culvert is tied to District approval and acceptance of the C-133 Canal and related 
features currently scheduled for November 2013.  County takeover of maintenance of the bridge 
is contingent upon District approval and acceptance of the constructed C-44 Reservoir 
component of the Project currently scheduled for August 2017. 
 
Approval of this Agreement will ensure no District delay to the currently contemplated Corps 
schedule of advertising for the Contract 1 construction.  Contract 1 encompasses the 
construction of the 4 mile intake canal, the adjacent Project access road, the southern portion of 
the C-133 Canal and the Citrus Boulevard Relocation features (bridge, road improvements and 
culverts).  The Army Corps cannot advertise the construction Contract until the District certifies it 
has the required land interests for construction.  Any delay in executing this Agreement would 
have a domino effect of delaying land certification, which would delay advertising, which would 
delay the Project construction.   
 
FISCAL IMPACT:  It is estimated that an amount no greater than $50,000/year would be 
required for the interim District maintenance prior to the defined project completion and the 
County assumption of full maintenance of the relocation features.  The source of funds is the 
District’s ad valorem.  Funding of maintenance is subject to Governing Board approval of future 
fiscal year budgets.   
 
RECOMMENDATION: That the Governing Board of the South Florida Water Management 
District authorize entering into a Third Amendment of the C-44 Martin Reservoir/STA Project 
Funding Agreement with Martin County to provide for Citrus Boulevard Bridge and Culvert 
improvements for which Operation and Maintenance funding is subject to Governing Board 
approval in future fiscal year budgets. 
 
 
 
Reviewed by: _________________________________________               __________ 
                           Ruth Clements, Department Director                                 Date      
                           Land Acquisition Department 
 
Approved by: _________________________________________               __________ 
                           Kenneth G. Ammon, P.E.                                                 Date 
                           Deputy Executive Director  
                           Everglades Restoration and Capital Projects 
 
 


