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WRDA 2010 Candidate Projects

Chief’s Reports:

= C43

= C-111 Spreader Canal

= Biscayne Bay Coastal Wetlands

= Broward County Water Preserve Areas

Post Authorization Change Report:
= Kissimmee River Restoration
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Project Implenmentation Report (PIR)

Comjpletion Process

Publish Draft PIR/EIS

Public and Agency Review of Draft PIR/EIS
Final Coordination Act Report

Complete Final PIR/EIS

Transmit Final PIR/EIS to SAD

Division Engineer’s Transmittal Letter
Sponsor’s Letter of Support for Final PIR/EIS
Final PIR Review by HQ

Civil Works Review Board (CWRB) Briefing
Public and Agency Review of Final PIR/EIS
State of Florida 1501 Approval

File Final PIR/EIS with EPA

Complete Chief of Engineers Report
ASA(CW) Review of Chief’s Report

OMB Review of Chief’'s Report

ROD Signed

ASA(CW) Submits Chief’'s Report to Congress
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C-43 PIR

Submit Final PIR Addendum to HQ
HQ Review of Addendum package
Complete Chief of Engineers Report
ASA(CW) Review of Chief's Report
ASA(CW) Transmittal Memo to OMB
OMB Review of Chief's Report
ROD Signed

ASA(CW) Submit to Congress

10 Nov 09
22 Dec 09
15 Jan 10
29 Mar 10
05 Apr 10
07 Jun 10
08 Jun 10
15 Jun 10
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C-111 Spreader Canal PIR

WMD/Corps jointly prepare real estate appraisals in accordance with new
policy — Completed Oct 09

* All subsequent dates dependant on Independent External Peer Review —
Comments due 30 Oct 09

Final PIR Review at USACE HQ 19 Nov 09
Civil Works Review Board (CWRB) Briefing 15 Dec 09
Revise Final PIR per CWRB 30 Dec 09
File Final EIS with EPA 21 Jan 10
Initiate State and Agency Review 22 Jan 10
Complete State and Agency Review 08 Mar 10
Respond to State/Agency/Public Review 24 Mar 10
Complete Chief of Engineers Report 15 Apr 10
ASA(CW) Review of Chief's Report 18 Jun10

OMB Review 14 Sep 10
ROD Signed 15 Sep 10
ASA(CW) Submit to Congress 05 Oct 10
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Biscayne Bay Coastal Wetlands PIR

Publish Draft PIR/EIS

External peer review/cost risk analysis
Public/Agency review

Complete Final PIR/EIS

Submit Final PIR to SAD/HQ

Civil Works Review Board (CWRB) Briefing
File Final EIS with EPA

Initiate State and Agency Review
Complete Chief of Engineers Report
ASA(CW) Review of Chief's Report
OMB Review

ROD Signed

ASA(CW) Submit to Congress

19 Jan 10
19 Jan 10
19 Jan 10
06 May 10
06 May 10
29 Jul 10
27 Aug 10
29 Aug 10
13 Sep 10
13 Dec 10
10 Mar 11
11 Mar 11
08 Apr 11
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Broward Couinty Water

Preserve Areas PIR

SFWMD/Corps jointly complete appraisals for land in accordance with new
policy on Land Valuation TBD
SFWMD/Corps strategy meeting to review real estate cost effects on plan
formulation TBD
Complete Revised Draft PIR TBD
External Peer Review (WRDA 2007) TBD
Model Certification/Technical Review

» (including cost risk analysis) TBD
Publish Revised Draft PIR/NEPA TBD
Public Review Revised Draft PIR/NEPA TBD
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Kissimimee River Restoration Limited
Re-evaluation Report (LRR)

Draft LRR to SAD/HQ 13 Nov 09
SAD/HQ Review Complete 15 Dec 09
Submit Final LRR SAD/HQ 03 Mar 10
LRR Approval 26 Mar 10
ASA(CW) Review and Approval 26 Apr 10
ASA(CW) Submit to OMB 11 May 10
ASA(CW) Letter Submit to Congress 28 Jul 10
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USACE Jacksonville District
WRDA 2010 Candidate Projects

Questions / Discussion
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