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Integrated Delivery Schedule Workshops 
Concept Paper 

 
 
Introduction 
 
Over the past year, the Corps of Engineers, the South Florida Water Management District 
(SFWMD), the Department of the Interior (DOI), and the Florida Department of Environmental 
Protection (FDEP) have been developing a new sequencing plan called the Integrated Delivery 
Schedule for the South Florida restoration program. The ultimate goal of the Integrated 
Delivery Schedule is to develop a realistic schedule and sequencing plan for achieving 
restoration benefits as soon as possible consistent with existing state and federal authorizations 
and funding.   
 
The South Florida Ecosystem Restoration Task Force and the SFWMD Water Resources 
Advisory Commission have been briefed several times on the development of the Integrated 
Delivery Schedule. At their December 2007 meeting, the Task Force agreed to engage in a 
more intensive process to assist the Corps, SFWMD, DOI, and FDEP in the development of the 
Integrated Delivery Schedule.  As a result, agency staff have developed a process to engage and 
solicit input from the Task Force and the WRAC in developing the Integrated Delivery 
Schedule.   
 
Background 
 
Project Sequencing: An initial sequencing plan for CERP was developed in 1999 to guide the 
implementation effort. The sequencing plan was included in Chapter 10 of the 1999 Feasibility 
Report and described the sequencing and scheduling for implementation of all of the projects in 
the comprehensive plan, including pilot projects and operational elements, based on the best 
scientific, technical, funding, contracting, and other information available. Projects were 
sequenced to maximize the achievement of the goals and purposes of the comprehensive plan at 
the earliest possible time and in the most cost-effective way.  
 
In October 2003 the State and Federal agencies jointly agreed to accelerate implementation of 
several project components that were included in the plan through the Acceler8 initiative.  Most 
of the projects included in Acceler8 were initially authorized by WRDA-2000 and were 
identified for early implementation in the 1999 sequencing plan.   
 
In 2005, a revised sequencing plan, called the Master Implementation Sequencing Plan (MISP) 
was developed to account for new information developed since 1999 and the requirements of 
the Programmatic Regulations. This revised sequencing plan grouped projects into five-year 
periods, called bands, during which construction was expected to be completed. Bands 
provided a clearer view of project completion and sequencing. The accelerated schedules for 
projects included in the October 2003 Acceler8 agreement were incorporated into the 2005 
MISP.  The 2005 MISP for CERP was based on the assumption of $200 million in Federal and 
$200 million in non-Federal funding each year. 
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Based on the reality of Federal budget constraints for CERP implementation to date, which has 
fallen short of the $200 million per year assumption for the early years, it is necessary to re-
evaluate the project delivery schedule and MISP.  
 
Incremental Adaptive Restoration: As required by WRDA 2000, the National Research 
Council, a part of the National Academies, established the Committee on Independent 
Scientific Review of Everglades Restoration Progress (CISRERP) in 2004. 
 
The Committee’s first report on Everglades restoration progress was completed in September 
2006. The Committee found that much good science has been developed, but that restoration 
progress in key areas in the Everglades has lagged progress made in other areas of the south 
Florida ecosystem. They found that one of the reasons for the delays is a project planning 
process that can be stalled by unresolved scientific uncertainties. The Committee concluded 
that if the construction of restoration projects continues to be delayed until these scientific 
uncertainties are eliminated, then there will be many negative consequences, including 
continued decline of the Everglades ecosystem, lagging public support, and increased project 
costs. 
 
The Committee recommended an approach they termed Incremental Adaptive Restoration be 
considered by the Corps of Engineers and its implementation partners. Incremental Adaptive 
Restoration would involve early implementation of CERP project features that provide 
immediate restoration benefits while addressing scientific uncertainties. Resolving critical 
uncertainties through adaptive management early in project implementation will increase the 
speed and efficiency of program planning and execution. The learning obtained during this 
early phase will enable assessments of benefits and impacts to the environment to be efficiently 
applied to succeeding projects. Remaining phases can then focus on optimizing performance 
based on actual findings from the earlier phases.  
 
Guiding Principles for the Integrated Delivery Schedule 
 
The development of the Integrated Delivery Schedule should be guided by a number of 
principles. These are: 

• No CERP projects are being taken off the table; this re-evaluation is merely to update 
the project sequencing and develop a more realistic implementation schedule for the 
initial set of CERP projects to be constructed.   

• The Integrated Delivery Schedule must acknowledge the Federal and State agency 
commitment to complete implementation of key ongoing projects before initiating 
construction of new CERP projects.  These include the “Foundation Projects” (i.e. 
Modified Water Deliveries to Everglade National Park, Kissimmee River Restoration, 
C-111 South Dade, C51/STA-1East, etc.) and other projects for which the Federal and 
State agencies have committed to accelerate implementation.   

• Other projects and programs that will require significant continued resources from State 
and/or Federal agencies include Herbert Hoover Dike Rehabilitation, the State’s 
Northern Everglades Plan, and the Long-Term Plan for Achieving Water Quality Goals 
in the Everglades Protection Area, but these will be accomplished with separate funding 
sources. 

• Projects should be implemented in a sequence that achieves restoration objectives at 
earliest possible time, consistent with funding constraints. 
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• As appropriate, projects should be broken into multiple Project Implementation Reports 
to facilitate the Incremental Adaptive Restoration (IAR) approach recommended by the 
National Academy of Science 

• The Integrated Delivery Schedule will be the basis for the updated MISP for CERP as 
currently required by the Programmatic Regulations 

• As appropriate, physical dependencies should drive order of projects 
• As appropriate, the Interim Goals and Targets should be used to measure restoration 

progress  
• Key points in implementation will be defined by new system operating manuals 

 
Workshop Strategy 
 
The strategy is primarily composed of a series of workshops and stakeholder meetings, which 
together, will provide significant stakeholder and agency input to the Corps, SFWMD, DOI, 
and FDEP as they develop the Integrated Delivery Schedule.  The first workshop is scheduled 
to take place during the 27-28 February 2008 Task Force meeting.  The desired outcomes for 
this workshop are:   
 

 Develop a common understanding of guiding principles for IDS development. 
 Receive input on the list of projects and how each project contributes to achieving the 

Everglades restoration objectives. 
 Develop a common understanding of projects and project components for which there is 

an existing Federal and/or State authorization and commitment to complete 
construction, along with the Federal and State funding requirements to complete these 
projects.   

 Receive input regarding the pros and cons of spreading available funding across all of 
the obligated projects (and prolonging the schedule for completing all projects) v. 
focusing available funding to complete a subset of these projects, then moving on to 
focus available funds toward completing another subset of the projects.   

 Receive input from individual Task Force members regarding their top 2 or 3 priorities, 
issues or concerns as related to the Integrated Delivery Schedule. 

 
After the Task Force Workshop, the WRAC will be provided with a summary of key feedback 
received from the Task Force for consideration prior to engaging in discussion on the same set 
of concepts.  Based on  input received from the Task Force and WRAC, agency staff will 
continue the IDS development process which will include but not be limited to draft schedules 
for discussion purposes, at least one additional meeting with the Task Force and one with the 
WRAC, and additional opportunities for public comment.   
 
Read-Ahead Background Materials 
 
To facilitate discussion of complex concepts such as Incremental Adaptive Restoration, as well 
as purpose and benefits of individual restoration projects, a packet of supporting documents 
will be provided to participants in advance as “read ahead” materials before the first workshop. 
The following materials will be provided as read ahead materials: 

• NAS Committee Report on Everglades Restoration Progress– Executive Summary and 
Chapter 6  

• Yellow Book – an excerpt from Section 10 – “Implementation Plan”  
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• 2005 MISP – Main Report and Appendices A and B 
• GAO Report May 2007 – Cover and Executive Summary 
• CERP 2005 Report To Congress – List of Components 
• Workshop Process Paper (this paper) 
• Matrix of project/project component and restoration objectives 
 


