
August 21 2008 DRAFT  August 21 2008 DRAFT 

 
 
 
 

South Florida South Florida Ecosystem Restoration Task 
Force 

Ecosystem Restoration 
 

Land Acquisition Strategy 
South Florida South Florida Ecosystem Restoration Task 

Force 
Ecosystem Restoration 

 
Land Acquisition Strategy 

 
 

NEW TEXT AND EDITS ARE IN RED 
 
 
 

DRAFT  
 
 

August 21, 2008 
 

 
 
 
 

August 21 2008 DRAFT  August 21 2008 DRAFT  



August 21 2008 DRAFT  August 21 2008 DRAFT 

 
 
 
 
 
 
 
 
 
  
 

This strategy document is for planning purposes only, is subject to modification, 
and is not legally binding on any of the South Florida Ecosystem Restoration 
Task Force (Task Force) members.  Each Task Force member and the interest 
they represent retain all of their sovereign rights, authorities, and jurisdictions for 
implementation of the projects contained in this document. 
 
Acceptance of the report by the Task Force does not imply that the Task Force or 
the individual Task Force members endorse each land acquisition project 
described in the South Florida Ecosystem Restoration Land Acquisition Strategy. 
 
Land acquisition needs of the South Florida Ecosystem Restoration continue to 
evolve as project footprints and land acquisition program needs are refined.  
Moreover, the land cost estimates contained in the body of this report are 
preliminary planning estimates that are not intended as, and do not reflect, fair 
market valuations of any individual parcel of land.  Acceptance of this report, 
therefore, does not constitute an endorsement by any Task Force member as to 
any parcel or land valuation.   
 
This document is updated on an annual basis.  The reporting period for this 
information is July 1, 2007 – June 30, 2008 unless otherwise noted. 
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Glossary 
 

2002 Farm Bill:  The Farm Security and Rural Investment Act of 2002.  

Acceler8:  October 2004 commitment by the state of Florida to provide $1.5 billion to expedite the design 
and construction of several components identified in the Comprehensive Everglades Restoration Plan. 

Conservation Easement:  A legal agreement between a landowner and a government agency or 
nonprofit organization to protect the natural resources of a property permanently or for some designated 
period of time.  The property still belongs to the landowner, but restrictions are placed both on the current 
landowner and subsequent landowners.  

CERP:  A comprehensive plan for the water resources of central and southern Florida authorized in the 
Water Resources Development Act of 2000. The overarching objective of this Comprehensive Everglades 
Restoration Plan is the restoration, preservation, and protection of the South Florida Ecosystem while 
providing for the other water-related needs of the region.   

Conservation and Recreation Lands (CARL):   Florida created this land acquisition program in 1979 to 
acquire lands to conserve and protect unique natural areas, endangered species, unusual geologic 
features, wetlands, and significant archaeological and historical sites.  CARL projects were funded by the 
CARL Trust Fund and Preservation 2000. The Florida Forever - Board of Trustees program is CARL’s 
successor.  

Critical Restoration Projects:  Precursors of CERP.  During the planning phase of CERP projects, these 
projects are assumed to be completed.  The 1996 Water Resources Development Act authorized these 
projects. 

Fee simple acquisition:  The outright purchase of all property rights. 

Florida Forever:  The 10-year, $3 billion program established in 2000 by the Florida Legislature to 
conserve environmentally sensitive land, restore waterways, and preserve important cultural and 
historical resources.  Florida Forever is the successor to Preservation 2000.  The 2008 Legislature 
authorized an additional $3 billion over the next 10 years.  

Goal:  Something to be achieved.  Goals can be established for outcomes (results) or outputs (efforts).   

“Graham Map”:  The 1999 Everglades Ecosystem Land Acquisition State-Federal Cost Share Map 
requested by former Florida Senator Bob Graham.  This map was produced by the Florida Department of 
Environmental Protection for the South Florida Ecosystem Restoration Task Force.  

Lake Okeechobee Estuary Recovery:  Plan to restore the ecological health of Lake Okeechobee and 
the St. Lucie and Caloosahatchee Estuaries. 

Less-than-fee simple:  The acquisition of limited property rights.  The right to conserve and protect 
resources on the property is purchased at a lesser cost to taxpayers, while keeping the land in private 
ownership and on the tax roles. 

Master Implementation Sequencing Plan:  Updates the sequencing and scheduling for the 
implementation of all CERP projects  

Mitigation:  An action or series of actions that offset the adverse environmental impact of a permitted 
activity.  

Multi-Species Recovery Plan:  Plan developed by the U.S. Fish and Wildlife Service that contains 
information on the biology, ecology, status, trends, management, and recovery actions for 68 federally 
listed species found in South Florida, as well as the ecology and restoration needs of 23 natural 
communities in the region.  

Multi-Year Acquisition Agreement:  An agreement that allows acquisition costs to be paid out over a 
number of years.   
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Northern Everglades:  Ecosystem within the SFWMD boundary encompassing the Lake Okeechobee, 
Caloosahatchee River, and St. Lucie River basins. Key features include Kissimmee area lakes and rivers, 
Lake Okeechobee, and the Caloosahatchee and St. Lucie rivers and estuaries. 

Objective:  A goal expressed in specific, directly quantifiable terms.   

Payment in Lieu of Taxes:  Federal or State payments to local governments that help offset losses in 
property taxes due to nontaxable government owned lands within their boundaries.  

Preservation 2000:  A ten year program, initiated by the State of Florida in 1990, that raised $300 million 
per year for a total of $3 billion for environmental land acquisition.   

Regional Planning Councils:  Florida planning and public policy agencies that work with public and 
private leadership on regional issues.  

Refuge Revenue Sharing Program:  A U.S. Fish and Wildlife Service program that authorizes payments 
to offset the loss of tax revenue in counties in which USFWS lands are located.  These payments are 
funded and administered separately from other Federal revenue sharing measures such as those made 
under the Payment in Lieu of Taxes Act.  

Restudy:  Colloquial expression for the Central and Southern Florida Project Comprehensive Review 
Study, authorized in 1992.  

Rural Lands Stewardship Program:  Florida’s program to direct development in rural lands to preserve 
agriculture and protect the environment.  

Save Our Everglades Trust Fund:  A trust fund established in 2000 under provisions of Florida’s 
Everglades Restoration Investment Act to provide a minimum of $100 million per year to implement 
CERP.  The Act authorized Florida to contribute $2 billion to CERP over the next 10 years.  

Save Our Rivers:  This 1981 Florida program created the Water Management Lands Trust Fund.  This 
trust fund enables the water management districts to acquire lands necessary for water management, 
water supply, and the conservation and protection of water resources.  Save Our Rivers projects can be 
jointly funded through the Water Management Lands Trust Fund and P-2000/Florida Forever.  

South Florida Ecosystem:  An area consisting of the lands and waters within the boundaries of the 
South Florida Water Management District and the Multi-Species Recovery Plan, including the Kissimmee 
Basin, Lake Okeechobee, Everglades, the Florida Keys, and the contiguous nearshore coastal waters. 

Southern Everglades:  Ecosystem within the SFWMD boundary south of the Lake Okeechobee, 
Caloosahatchee River, and St. Lucie River basins.  Key features include the Water Conservation Areas, 
Big Cypress National Preserve, Everglades National Park, Florida Bay, and the coastal bays and 
estuaries south of Lake Okeechobee.  

Sustainability:  The state of having the needs of the present met without endangering the ability of future 
generations to be able to meet their own needs.  

Vision:  An aspiration of future conditions; in this case, the results that the South Florida Ecosystem 
Restoration Task Force members intend to achieve in terms of ecosystem health and quality of life for 
South Florida residents and visitors.  

Water Resources Development Act:  The Federal authorizing legislation for U.S. Army Corps of 
Engineers’ water resource projects.   
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Abbreviations and Acronyms 
 
ASR Aquifer Storage and Recovery 

CARL Conservation and Recreation Lands 

C&SF Project Central and Southern Florida 
Flood Control Project 

CERP Comprehensive Everglades Restoration 
Plan 

CRP Critical Restoration Projects 

CREW Corkscrew Regional Ecosystem 
Watershed 

DCA Florida Department of Community Affairs 

DOF Florida Division of Forestry 

DSL Florida Division of State Lands 

EAA Everglades Agricultural Area 

ECP Everglades Construction Project 

EEL Environmentally Endangered Lands 

Farm Bill The Farm Security and Rural 
Investment Act 

FDACS Florida Department of Agriculture and 
Consumer Services 

FDEP Florida Department of Environmental 
Protection 

FF Florida Forever 

FNAI Florida Natural Areas Inventory 

FRESP Farm and Ranchlands Environmental 
Services Project 

FRPP Farm and Ranch Land Protection 
Program 

FWC Florida Fish and Wildlife Conservation 
Commission  

FY Fiscal Year 

GAO Government Accountability Office 
(formerly the General Accounting Office) 

IRL Indian River Lagoon 

LAS Land Acquisition Strategy 

LATT Land Acquisition Task Team 

 

 

 

LOPP Lake Okeechobee Protection Plan 

LWCF Land and Water Conservation Fund 

MISP Master Implementation Sequencing Plan 

MSRP Multi-Species Recovery Plan 

NEEPP Northern Everglades and Estuary 
Protection Program 

NPS National Park Service 

NRCS Natural Resources Conservation Service 

NWR National Wildlife Refuge 

OGT Office of Greenways and Trails 

OPE Other Project Element 

P-2000 Preservation 2000 

PIR Project Implementation Report 

PILT Payment in Lieu of Taxes 

Restudy C&SF Project Comprehensive Review 
Study 

SCG Science Coordination Group 

SFWMD South Florida Water Management 
District 

SOETF Save Our Everglades Trust Fund 

SOR Save Our Rivers 

STA Stormwater Treatment Area 

Task Force South Florida Ecosystem 
Restoration Task Force 

USACE United States Army Corps of Engineers 

USDA United States Department of Agriculture 

USDOI United States Department of the Interior 

USFWS United States Fish and Wildlife Service 

WCA Water Conservation Area 

WRAC Water Resources Advisory Commission 

WRDA Water Resources Development Act 

WRP Wetlands Reserve Program 
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Executive Summary 
 
Land acquisition is critical to South Florida Ecosystem restoration efforts.  Land is 
needed to preserve habitat for native plants and animals, to act as a buffer to existing 
natural areas, and to provide opportunities for recreational pursuits.  Land is also 
needed for water quality treatment areas, water storage reservoirs, and aquifer 
recharge areas that will help restore natural hydrology. 
 
The purpose of the South Florida Ecosystem Restoration Land Acquisition Strategy 
(LAS) is to describe the land acquisition needed for ecosystem restoration projects that 
are either wholly Federally funded or jointly funded by Federal and non-Federal 
agencies–and, with its appendices, provide a broad picture of all land acquisition 
initiatives that contribute to the restoration.  This document updates and replaces the 
LAS accepted by the South Florida Ecosystem Restoration Task Force (Task Force) in 
September 2007.  
 
The LAS addresses land acquisition needed to achieve the three strategic goals for 
South Florida Ecosystem restoration as adopted by the Task Force:  
  

Goal 1: Get the water right  
Goal 2: Restore, preserve, and protect habitats and species  
Goal 3: Foster compatibility of the built and natural systems 

 
The LAS provides an update on how these restoration goals will be accomplished 
through the use of land acquisition strategies designed to ensure that only those private 
property rights necessary to accomplish the restoration goals will be acquired.  It also 
measures and reports the acquisition of identified lands.  The LAS presents an overall 
land acquisition picture for those responsible for South Florida Ecosystem restoration 
activities and funding.  It also provides cooperating agencies with a perspective on how 
their current and potential land acquisition projects relate and contribute to the vision of 
the Task Force.  
 
This edition of the LAS reflects data from July 1, 2007 through June 30, 2008.  The 
Task Force’s Land Acquisition Task Team (LATT) will update the LAS annually to track 
land acquisition progress and foster cooperation among member agencies on this 
important component of South Florida Ecosystem restoration. 
 
Acquisition Status by Strategic Goal 
The LAS summarizes projects identified as necessary for accomplishing the Task Force 
strategic goals.  Land acquisition is also summarized for a few key restoration initiatives, 
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including the Comprehensive Everglades Restoration Plan (CERP).  A summary of the 
estimated lands needed to accomplish the strategic goals and other South Florida 
Ecosystem restoration initiatives follows.   

Goal 1:  Get the Water Right    
There are 43 projects identified for acquisition to achieve Goal 1.  This goal area 
includes projects needed to restore the quantity, distribution, and timing of water within 
the ecosystem, as well as projects to improve water quality.  Therefore, this goal area 
includes lands needed for the CERP, other projects modifying the current Central and 
Southern Florida (C&SF) water distribution system, and water quality improvements.  
Land acquisition estimates for the Goal 1 projects total 461,590 acres with 310,800 
acres 67% acquired to date.  The total estimated cost of these lands is $3,281,567 with 
an estimated $1,426,278 needed to complete acquisition of these parcels.1 
 

Land Acquisition Strategy Table 1:  Summary of Goal 1 Acquisitions 

Summary of Goal 1 Progress - Costs

$1,426,278

$1,855,289

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of Goal 1 Progress - Acres

310,800

150,790

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy, Appendix  C. 

 

Goal 2:  Restore, Preserve, and Protect Natural Habitats and Species 
There are 21 projects identified for acquisition to achieve Goal 2.  Achievement of this 
goal includes acquisition of lands needed for CERP and other habitat improvement 
projects that supplement and complement the existing network of publicly held parks, 
preserves, and refuges.   
 
To date, 1,725,561 acres are estimated to be needed to achieve the targets established 
for this goal with 1,698,894 acres acquired (98%). The total estimated cost of these 
lands is approximately $1,177,639 with an estimated $332,515 needed to complete 
acquisition of these parcels.2 
                                            
1 Cost estimates for remaining acres for the Modified Water Deliveries projects are the estimated fair 
market value.  The Kissimmee River restoration estimates are 2008 estimates to close all contracts and 
include engineering solutions in lieu of acquisition. For those CERP projects with either a Final Feasibility 
Study or Project Implementation Report, the Real Estate Plan estimates in those documents have been 
adjusted to 2008 dollars.  For CERP projects that do not have an authorization document, the 1999 
Restudy real estates estimates have been adjusted to 2008 dollars.  
2 Cost estimates for remaining acquisitions for National Wildlife Refuges and National Parks projects are 
based on estimated fair market value.  The FDEP uses tax assessment values to estimate land costs for 
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Land Acquisition Strategy Table 2:  Summary of Goal 2 Acquisitions 

Summary of Goal 2 Progress - Costs

$332,515

$845,124

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of Goal 2 Progress - Acres

1,698,894

26,666

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy, Appendix C. 

Goal 3:  Foster Compatibility of the Built and Natural System 
The Farm Security and Rural Investment Act of 2002 (2002 Farm Bill) authorized 
several programs that provide financial incentives to private landowners to restore or 
enhance wetlands and improve wildlife habitat while protecting working farms or retiring 
marginal land from agricultural production.  Two of the six programs in the 2002 Farm 
Bill support efforts to achieve Goal 3 land acquisition objectives through permanent 
conservation easements – the Wetland Reserve Program (WRP) and the Farm and 
Ranch Land Protection Program (FRPP).  Since passage of the 2002 Farm Bill and with 
the re-allocation of WRP dollars in April 2008, a total of $72.4 million has been obligated 
to secure WRP easements on 35,363 acres and 5,497acres have been acquired 
through the FRPP at a cost of $5.8 million.  
 

Acquisition Efforts by Initiative 
Key ecosystem restoration initiatives like CERP and Acceler8 provide significant 
contributions toward achievement of the Task Force’s three strategic goals.  
Additionally, many local governments within the region have land acquisition programs 
that significantly contribute to ecosystem restoration.  The following is a discussion of 
these programs and associated land acquisition.    

The Comprehensive Everglades Restoration Plan 
 

                                                                                                                                             
the Picayune Strand, Indian River Lagoon Blueway, and Henderson Creek/Belle Meade projects. The 
cost estimate for remaining acres for the Strazzulla Wetlands Water Preserve Area Project is the Real 
Estate Plan estimate in the October 2001 Water Preserve Area Feasibility Study adjusted to 2008 dollars. 
For those CERP projects with either a Final Feasibility Study or Project Implementation Report, the Real 
Estate Plan estimates in those documents have been adjusted to 2008 dollars.  For CERP projects that 
do not have an authorization document, the 1999 Restudy real estate estimates have been adjusted to 
2008 dollars.  
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The Water Resources Development Act (WRDA) of 2000 authorized the CERP.  
Implementation of the CERP is one of the highest priorities for the Task Force because 
of its significant contribution to the restoration of the South Florida Ecosystem.    
 
CERP land acquisition is ahead of schedule as compared to the March 2005 Master 
Implementation Sequencing Plan (MISP) land acquisition strategy.  This is a result of 
the state acquiring acreage at the earliest possible time which has prevented these 
lands needed for restoration from being developed. 
 
Land acquisition estimates for CERP projects total 387,730 acres.3  Approximately 
224,237 (58%) of the acquisition acres have been acquired to date and 163,493 acres 
remain to be acquired.  The total estimated cost of these lands is $3,237,369 with an 
estimated $1,642,841 needed to complete acquisition for CERP.4 
 
 

Land Acquisition Strategy Table 3:  Summary of CERP Acquisitions 

Summary of CERP Progress - Costs

$1,594,528$1,642,841

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of CERP Progress - Acres

224,237

163,493

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy, Appendix C plus local and Tribal sponsored CERP projects.5 

 

Expedited Projects  
In October 2004, Florida announced the Accerler8 initiative and its commitment to 
provide $1.5 billion to accelerate the design and construction of projects selected for the 
immediate benefits they can provide to the Everglades and the South Florida 
Ecosystem.  The majority of the expedited projects are components of CERP projects.  
Most of the lands for these projects are already in public ownership and were acquired 
with a combination of Federal and State funds.   

                                            
3 This acreage includes 2,241 acres of Tribal land and 16,470 acres of publicly owned lands, including 
lands owned by utilities. 
4 Source: June 30, 2008 SFWMD CERP Master. The estimated costs for remaining acres for CERP 
projects with either a Final Feasibility Study or Project Implementation Report is based on the Real Estate 
Plan estimates which have been adjusted to 2008 dollars.  For CERP projects that do not have an 
authorization document, the 1999 Restudy real estate estimates have been adjusted to 2008 dollars.   
5 The Miccosukee Water Management Plan, the Lakes Park Restoration, Seminole Tribe Big Cypress 
Reservation Water Conservation Plan, West Miami-Dade Reuse, South Miami-Dade Reuse, Winsberg 
Farms Wetland Restoration, West Miami-Dade Wastewater Reuse Pilot, and South Miami-Dade 
Wastewater Reuse Pilot projects are local or Tribal sponsored CERP projects.  
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Land acquisition estimates for the expedited projects total 126,584 acres of which 
approximately 2,683 acres are publicly-owned lands, including lands owned by utilities.  
Approximately 125,478 (99%) of the acquisition acres have been acquired to date with 
an estimated 1,106 acres remaining to be acquired to complete acquisition for these 
projects.  Expenditures to date total $781,500,7496. 

Local Contributions  
Local governments also have made significant land acquisition contributions to the 
South Florida Ecosystem restoration goals:  
  

Goal 1:  Local governments have contributed over $89 million for CERP land 
acquisition.   

Goal 2:   Local governments have contributed over $485 million for the natural 
habitat lands identified in Appendix D.   

Goal 3:   Counties hold title to more than 165,000 acres of lands that contribute 
towards the park, recreation, and open space objective of Goal 3. 

 

Accomplishments 
Progress continues on land acquisition in support of South Florida Ecosystem 
restoration.  Perhaps the most encouraging aspect of this progress is the continuation of 
strong partnerships at the Federal, State, and local levels to achieve restoration goals.  
As a result of innovative partnerships and creative approaches, several major 
acquisitions have been accomplished during this reporting period:   
 

Examples of fee simple acquisitions: 
• 262 acres acquired for the operation of the Cutler (C-1) Flow Way Expedited 

Biscayne Bay Coastal Wetlands project 
• 1,822 acres acquired for the Lake Okeechobee Watershed Water Quality 

Treatment Facility, that included an exchange option of District surplus lands 
totaling  1,182 acres 

• 554 acres acquired for the Indian River Lagoon – South, Allapattah Complex 
Natural Storage Area project 

• 763 acres acquired for the EAA Reservoir – Phases 1 & 2 with Boles and 
Cross Canals Improvement project 

• 144 acres acquired by Miami-Dade County for the Biscayne Bay Coastal 
Wetlands project 

• 1,815 acres acquired within the C-23/C-24 Basin of the Indian River Lagoon – 
South project through a partnership between the SFWMD, USDA-NRCS, and 
Martin County 

• 200 acres in the Florida Keys Ecosystem Florida Forever project 
 

                                            
6 Source:  June 30, 2008 SFWMD CERP Master. 
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Examples of less-than-fee simple acquisitions: 
• 37 acres acquired within the Kissimmee River Restoration project through a 

combination of fee simple and permanent flowage easements 
• 4,737 additional acres were enrolled in WRP due to a re-allocation by USDA 

of $32.5 million of WRP funding to Florida 
• 1,430 acres through a conservation easement for the Osceola Pine Savannas 

project, part of the Kissimmee Prairie 
 

Example of multi-year acquisition agreements: 
• 1,659 acres for the Lake Okeechobee Watershed project was acquired in 

partnership with the Nature Conservancy (TNC) to complete the multi-year 
Pomcor acquisition 

• 1,282 acres acquired for the North Palm Beach County – Part 1 CERP project of 
which the second of three acquisition of 427 acres was completed; additionally, 
an initial payout of $4 million was made to acquire 257 acres under a $18.5 
million multi-year contract for this project 

• 1,815 acres acquired for the Indian River Lagoon – South C-23/C-24 Basin 
Storage Reservoir and Stormwater Treatment Area (STA) projects with two 
additional yearly payouts scheduled 
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Land Acquisition Strategy Table 2:  Summary of Goal 2 Acquisitions 

Summary of Goal 2 Progress - Costs

$332,515

$845,124

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of Goal 2 Progress - Acres

1,698,894

26,666

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy, Appendix C. 

Goal 3:  Foster Compatibility of the Built and Natural System 
The Farm Security and Rural Investment Act of 2002 (2002 Farm Bill) authorized 
several programs that provide financial incentives to private landowners to restore or 
enhance wetlands and improve wildlife habitat while protecting working farms or retiring 
marginal land from agricultural production.  Two of the six programs in the 2002 Farm 
Bill support efforts to achieve Goal 3 land acquisition objectives through permanent 
conservation easements – the Wetland Reserve Program (WRP) and the Farm and 
Ranch Land Protection Program (FRPP).  Since passage of the 2002 Farm Bill and with 
the re-allocation of WRP dollars in April 2008, a total of $72.4 million has been obligated 
to secure WRP easements on 35,363 acres and 5,497acres have been acquired 
through the FRPP at a cost of $5.8 million.  
 

Acquisition Efforts by Initiative 
Key ecosystem restoration initiatives like CERP and Acceler8 provide significant 
contributions toward achievement of the Task Force’s three strategic goals.  
Additionally, many local governments within the region have land acquisition programs 
that significantly contribute to ecosystem restoration.  The following is a discussion of 
these programs and associated land acquisition.    

The Comprehensive Everglades Restoration Plan 
 
The Water Resources Development Act (WRDA) of 2000 authorized the CERP.  
Implementation of the CERP is one of the highest priorities for the Task Force because 
of its significant contribution to the restoration of the South Florida Ecosystem.    
 
CERP land acquisition is ahead of schedule as compared to the March 2005 Master 
Implementation Sequencing Plan (MISP) land acquisition strategy.  This is a result of 
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the state acquiring acreage at the earliest possible time which has prevented these 
lands needed for restoration from being developed. 
 
Land acquisition estimates for CERP projects total 387,730 acres.7  Approximately 
224,237 (58%) of the acquisition acres have been acquired to date and 163,493 acres 
remain to be acquired.  The total estimated cost of these lands is $3,237,369 with an 
estimated $1,642,841 needed to complete acquisition for CERP.8 
 
 

Land Acquisition Strategy Table 3:  Summary of CERP Acquisitions 

Summary of CERP Progress - Costs

$1,594,528$1,642,841

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of CERP Progress - Acres

224,237

163,493

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy, Appendix C plus local and Tribal sponsored CERP projects.9 

 

Expedited Projects  
In October 2004, Florida announced the Accerler8 initiative and its commitment to 
provide $1.5 billion to accelerate the design and construction of projects selected for the 
immediate benefits they can provide to the Everglades and the South Florida 
Ecosystem.  The majority of the expedited projects are components of CERP projects.  
Most of the lands for these projects are already in public ownership and were acquired 
with a combination of Federal and State funds.   
 
Land acquisition estimates for the expedited projects total 126,584 acres of which 
approximately 2,683 acres are publicly-owned lands, including lands owned by utilities.  
Approximately 125,478 (99%) of the acquisition acres have been acquired to date with 

                                            
7 This acreage includes 2,241 acres of Tribal land and 16,470 acres of publicly owned lands, including 
lands owned by utilities. 
8 Source: June 30, 2008 SFWMD CERP Master. The estimated costs for remaining acres for CERP 
projects with either a Final Feasibility Study or Project Implementation Report is based on the Real Estate 
Plan estimates which have been adjusted to 2008 dollars.  For CERP projects that do not have an 
authorization document, the 1999 Restudy real estate estimates have been adjusted to 2008 dollars.   
9 The Miccosukee Water Management Plan, the Lakes Park Restoration, Seminole Tribe Big Cypress 
Reservation Water Conservation Plan, West Miami-Dade Reuse, South Miami-Dade Reuse, Winsberg 
Farms Wetland Restoration, West Miami-Dade Wastewater Reuse Pilot, and South Miami-Dade 
Wastewater Reuse Pilot projects are local or Tribal sponsored CERP projects.  
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an estimated 1,106 acres remaining to be acquired to complete acquisition for these 
projects.  Expenditures to date total $781,500,74910. 

Local Contributions  
Local governments also have made significant land acquisition contributions to the 
South Florida Ecosystem restoration goals:  
  

Goal 1:  Local governments have contributed over $89 million for CERP land 
acquisition.   

Goal 2:   Local governments have contributed over $485 million for the natural 
habitat lands identified in Appendix D.   

Goal 3:   Counties hold title to more than 165,000 acres of lands that contribute 
towards the park, recreation, and open space objective of Goal 3. 

 

Accomplishments 
Progress continues on land acquisition in support of South Florida Ecosystem 
restoration.  Perhaps the most encouraging aspect of this progress is the continuation of 
strong partnerships at the Federal, State, and local levels to achieve restoration goals.  
As a result of innovative partnerships and creative approaches, several major 
acquisitions have been accomplished during this reporting period:   
 

Examples of fee simple acquisitions: 
• 262 acres acquired for the operation of the Cutler (C-1) Flow Way Expedited 

Biscayne Bay Coastal Wetlands project 
• 1,822 acres acquired for the Lake Okeechobee Watershed Water Quality 

Treatment Facility, that included an exchange option of District surplus lands 
totaling  1,182 acres 

• 554 acres acquired for the Indian River Lagoon – South, Allapattah Complex 
Natural Storage Area project 

• 763 acres acquired for the EAA Reservoir – Phases 1 & 2 with Boles and 
Cross Canals Improvement project 

• 144 acres acquired by Miami-Dade County for the Biscayne Bay Coastal 
Wetlands project 

• 1,815 acres acquired within the C-23/C-24 Basin of the Indian River Lagoon – 
South project through a partnership between the SFWMD, USDA-NRCS, and 
Martin County 

• 200 acres in the Florida Keys Ecosystem Florida Forever project 
 
Examples of less-than-fee simple acquisitions: 

• 37 acres acquired within the Kissimmee River Restoration project through a 
combination of fee simple and permanent flowage easements 

                                            
10 Source:  June 30, 2008 SFWMD CERP Master. 
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• 4,737 additional acres were enrolled in WRP due to a re-allocation by USDA 
of $32.5 million of WRP funding to Florida 

• 1,430 acres through a conservation easement for the Osceola Pine Savannas 
project, part of the Kissimmee Prairie 

 
Example of multi-year acquisition agreements: 
• 1,659 acres for the Lake Okeechobee Watershed project was acquired in 

partnership with the Nature Conservancy (TNC) to complete the multi-year 
Pomcor acquisition 

• 1,282 acres acquired for the North Palm Beach County – Part 1 CERP project of 
which the second of three acquisition of 427 acres was completed; additionally, 
an initial payout of $4 million was made to acquire 257 acres under a $18.5 
million multi-year contract for this project 

• 1,815 acres acquired for the Indian River Lagoon – South C-23/C-24 Basin 
Storage Reservoir and Stormwater Treatment Area (STA) projects with two 
additional yearly payouts scheduled 
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