

**SOUTH FLORIDA WATER MANAGEMENT DISTRICT
RESOLUTION NO. 2012-**

A RESOLUTION OF THE GOVERNING BOARD OF THE SOUTH FLORIDA WATER MANAGEMENT DISTRICT TO AUTHORIZE A CHANGE ORDER TO THE CONTRACT WITH WRIGHT CONSTRUCTION, INC., FOR THE CONSTRUCTION OF C-111 SPREADER CANAL PUMP STATIONS S-199 AND S-200 TO EXTEND THE TERM BY 98 DAYS AND ADDING A NOT TO EXCEED AMOUNT OF \$500,000 FOR A TOTAL CONTRACT AMOUNT OF \$7,715,870.49, FOR WHICH AD VALOREM FUNDS ARE BUDGETED; PROVIDING AN EFFECTIVE DATE.

WHEREAS, the Governing Board of the South Florida Water Management District deems it necessary, appropriate and in the public interest to authorize a change order to the Contract with Wright Construction, Inc., for the construction of C-111 Spreader Canal Pump Stations S-199 and S-200 to extend the term by 98 days and adding a not to exceed amount of \$500,000 for a total contract amount of \$7,715,870.49, for which ad valorem funds are budgeted; providing an effective date. (Contract Number 4600001894-CO09) (Alexis San-Miguel, ext. 2546) and;

NOW THEREFORE, BE IT RESOLVED by the Governing Board of the South Florida Water Management District:

Section 1. The Governing Board of the South Florida Water Management District hereby authorizes the execution of Contract Number 4600001894-CO04 with Wright Construction, Inc.

Section 2. This resolution shall take effect immediately upon adoption.

PASSED and **ADOPTED** this 13th day of December, 2012.

SOUTH FLORIDA WATER MANAGEMENT DISTRICT,
BY ITS GOVERNING BOARD

By:

Chair

ATTEST:

Approved as to form:

By:

By:

District Clerk/Secretary