

Ten Mile Creek Water Storage Area


**Water Resources Advisory Meeting
August 6, 2015**

**John Mitnik, P.E.
Bureau Chief
Engineering & Construction Bureau**

Site Plan

TEN MILE CREEK WATER PRESERVE AREA

A CENTRAL AND SOUTHERN FLORIDA ECOSYSTEM
CRITICAL RESTORATION PROJECT



Phase 1 – Pump Maintenance

- Removed pumps from S-382 and S-383 for refurbishment
- Re-plumbed bearing water lube system
- Dismantled and serviced the trash rakes



Operations for 2015 Wet Season

- Start Up of pump station S-382 and Initial fill of Reservoir to 1 foot depth

Congressman Patrick Murphy



Phase 2 Design and Schedule

- **Dependent on de-authorization of facility as Federal project**
 - Detailed Design Drawings Complete (Nov 2015)
 - Receive Permit Modifications (Dec 2015)
 - Begin Construction Modifications (Jan 2016)
 - Modifications Complete (Sept 2016)

- **Preliminary Cost Estimate \$7M**

Questions?