

MF-40

All Webb's Enterprises, Inc.



309 COMMERCE WAY, JUPITER, FL 33458

DAILY PROJECT RECORDS

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: MONDAY
 DATE: 9-26-05 EMPLOYEE: Michael ESTEP
 JOB #: RO 7 JOB LOCATION: Martin County
 CREW MEMBERS: Shawn / Tom
 APPROVED BY: _____

EQUIPMENT USED:
<u>Trig / Back Ho / Loader</u>
<u>Mantix / Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	7:30		SERVIC Rig + EQUIPMENT + START SOME
7:30	9:00		WORK ON EARTH PIT + Servicing cementing Equip.
9:00	10:00		INSTALL R Table + Trip in Hole + Tag cement @ 925'
10:00	12:00		Pick up 10' RPT + Cementing Head + Circulate well
2:00	2:45		TRIP OUT OF Hole
2:45	5:35		Pull R Table + Press. Test well (Casing) @ 50 PSI

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH ()				HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: SATER DAY
 DATE: 9-24-05 EMPLOYEE: Michael ESTEP
 JOB #: RO 1 JOB LOCATION: MARTIN COUNTY
 CREW MEMBERS: TONY / DANA
 APPROVED BY: _____

EQUIPMENT USED:
Rig / BACKHO / Loader
Mastic / Hand tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:15	7:45		Service Rig + Equipment + Start SANC
7:45	12:15		prep well for pres. test
12:15	12:45		Trip in + Tag Cement Tag # 767
12:45	2:15		Work on water supply well
2:15	3:15		Trip out +
3:15	4:10		Dis up Cementing Equipment to pump plug #3
4:10	4:30		Trip in
4:30			Run Cement Plug #3

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	(5:30)			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079**

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 9-23-05 EMPLOYEE: Doug Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			service equipment trip in hole circ.
			clean pump additional plug, clean location
	6:30		
	11:30		
	12:00		
	5:30		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()				HOURS			JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 9-23-05 EMPLOYEE: Michael Estep
 JOB #: RO 2 JOB LOCATION: MARTIN COUNTY
 CREW MEMBERS: SHAWN / DANA / TONY
 APPROVED BY: _____

EQUIPMENT USED:
<u>Rig / Backho / Loader</u>
<u>Wrecker / Hand tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		Service Rig & Equipment & START Sams
7:00	9:00		install Table & Trip in hole with 4 1/2 DP
9:00			Circulate Hole Clean + Rig up Cementing Equipment to
	1:45		pump Cement Plug
1:45	2:15		pump plug
2:15	3:00		TRIP OUT OF Hole with 12 1/2 STANDS DP
3:00	5:30		Rig down Cementing Equipment

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								

ALL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 9-23-05 EMPLOYEE: Shawn Semien
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Tony Ochoa, Mike, Myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>None</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:00 AM</u>	<u>5:30 PM</u>	<u>Martin County</u>	<u>Service the Rig & Equipment</u>
			<u>Installed Table & Tapered in the hole & washed out bottom. Circulated hole clean. Tag Cement at 749. Rigged up Cementer Equipment to pump a plug. Pumped Plug. Tripped out wait on cement plug. Rig down connecting equipment.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB
LUNCH	()						
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: THURSDAY
 DATE: 9-22-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			service equipment prep to pressure
			test casing, run temperature log
	12:00		
	12:30		prep for reverse air.
	5:21		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 9-22-05 EMPLOYEE: Michael / Ester
 JOB #: RO 2 JOB LOCATION: Martin County
 CREW MEMBERS: DANA / SHAVON / TONY
 APPROVED BY: _____

EQUIPMENT USED:
<u>Rig / Loader / Back Ho</u>
<u>Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:00</u>			<u>SERVIC RIG + EQUIPMENT + START SAME</u>
	<u>5:20</u>		<u>pull Header JT + lay down Take Temp on well</u>
			<u>prep well site for Revers Drilling</u>

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 9-22-05 EMPLOYEE: Shawn Lemieux
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: MIKE, DANA, TONY, MYSELF
 APPROVED BY: _____

EQUIPMENT USED:
NONE

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:05 am	5:20 pm	Martin County	Service the rig + Equipment + Pulle the Header + Take some on well prep well site for reverse air drilling + Pre. test.

↓		↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 9-21-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			service equipment Pull tubing tag 778
	12:00		prep to pump on back tag 370 pump
	12:30		78 BBL 6% clean equipment
	7:00		

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH ()			HOURS	JOB
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 9-21-05 EMPLOYEE: Michael ESTER
 JOB #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: Shawn / Dana / Tony
 APPROVED BY: _____

EQUIPMENT USED:
Rig / Cementer / Blurs
Trailer / Waco / Hand tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		SERVIC Rig + Equipment + START Same
7:00			bleed well off pull cement Header pipe
	9:00		RUN in with 4 1/2 OP. + Tag Cement
9:00	9:30		Trip out 4 1/2 OP.
9:30	11:45		Rig Floor up TO RUN Tubbing
11:45	2:30		Run Tubbing to 335
2:30	4:30		Circulate Tubbing
4:30	5:30		Cement back side of casing through Tubbing
5:30	6:00		Pull Tubbing + Line up casing
6:00			Secure well / Rig / Location

↓					DO NOT WRITE BELOW THIS LINE					↓				
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:								
LUNCH	()					HOURS				JOB				
TOTAL														
HOURS (WKLY)														
LUNCH	()													
TOTAL														

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 9-21-05 EMPLOYEE: Shawn Ferrell
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: MIKE, Deba, Tony, Myself
 APPROVED BY: _____

EQUIPMENT USED:

NONE

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
10:08 AM	6:56 PM	Martin County	Service the Rig & Equipment
			Pulled cementing header & jacked it down. Puck up 2.5 ft log cement. Tripped rest of DF. out & Rigged up floor to run tubing. Ran tubing to 335. Circulated tubing & cemented the back side of casing to top line of casing & pulled tubing. Secured well, rig & location.

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 9-20-05 EMPLOYEE: Dang Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00			service equipment run last two casings
	12:00		in hole trip in hole with 742' of cement
	12:30		tubing set slips in table to center casing
			prep to pump cement
	5:00		pump 86 BBL neat

↓	↓	↓	DO NOT WRITE BELOW THIS LINE		↓	↓	↓
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS	JOB	
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Casing
set at 793

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
DATE: 9/20/05 EMPLOYEE: Michael Ester
JOB #: RO1 JOB LOCATION: Martin County
CREW MEMBERS: Tony
APPROVED BY: _____

EQUIPMENT USED:
Rig Loader Backho
Hand Tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
12:00 AM	8:30		RUN CASING welding casing
8:30	10:15		Rig down welders + Clean all floor
10:15	12:05		Trip in Hole with 4 1/2 DR to 745
12:05	2:45		Circulate Hole + Rig up Cementer + Blk Trailer
2:45	4:00		+ Cementing equipment
2:45	4:00		Cement 15" casing plug down @ 4:00

		DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 9-20-05 EMPLOYEE: Shawn Lemieux
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Dana, Mike, Tony, Chuck myself
 APPROVED BY: _____

EQUIPMENT USED:

None

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:24 am	4:35 pm	Martin County	Service the Rig + Equipment
			Run casing. Rig down welders + cleaned up the floor. Trip in with 4 1/2 DP to 745.
			Rigged up Cementer Trailer, Cemented casing plug down. Then pick up all the tools and went home.

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-19-05 EMPLOYEE: DAWA WEBB
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
5:30			service equipment prep to drill circ.
	1:00		trip out hole lay down tool / log well
	1:30		run casing to 790
	7:30		

↓	↓	↓	DO NOT WRITE BELOW THIS LINE		↓	↓	↓
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS	JOB	
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-19-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Math Co.
 CREW MEMBERS: Dana, Mike, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:00am	12:00pm	S. Florida Water Mang. Dis	Trip out of hole
12:00pm	3:00pm	S. Florida Water Mang. Dis.	got table out to get ready for casing, put casing in place
5:00pm	12:00am midnight	S. Florida Water Mang. Dis	Run casing

↓				DO NOT WRITE BELOW THIS LINE ↓				↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()				HOURS		JOB		
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Monday
~~9-19-05~~
 TE: 9-19-05 EMPLOYEE: Michael Estep
 JOB #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: Shawn/Dana/Tony
 APPROVED BY: _____

EQUIPMENT USED: <u>Rig / Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:15 AM	7:00		SERVIC Rig + EQUIPMENT STAY SAME
7:00			TIP OUT FOR LOG REMOVE TALLE W/ BIT INSTALL
	9:00		TALLE LAY DOWN 22 BIT
9:00	11:45		WAIT ON START THE LOGGER / RIG UP LOGGER + LOG 22 1/2 IN
11:45	3:15		PREP FOR CASING JOB + WAIT ON WELDER
3:15	12:00 AM		RUN CASING (WELD CASING)

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()			()			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-19-05 EMPLOYEE: Shawn Lemieux
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Tony, Mike, Dana, MSYelf
 APPROVED BY: _____

EQUIPMENT USED:
<u>none</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:17 AM</u>	<u>7:04 PM</u>	<u>Martin County</u>	<u>Service the rig + equipment</u>
			<u>TRIPED out of the hole for the logger</u>
			<u>Remove + installed a Table +</u>
			<u>laid down the bit. Rigged up logger</u>
			<u>then logged. After logging we waited for</u>
			<u>the welder when he got there we started</u>
			<u>running pipe.</u>

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()						
	()						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: SUNDAY
 DATE: 9-18-05 EMPLOYEE: Michael ESTEP
 JOB #: 201 JOB LOCATION: MARTIN COURT
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
Gen / King

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
2:30	9:00		Circulate Hole
1:30	3:00		Circulate Hole
6:00	7:30		Circulate Hole

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB		
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 9-17-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30			service equipment prep to drill 756 - 793
			circ hole clean make material from
	2:00		Rock pile
	2:30		
	7:00		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 9-17-05 EMPLOYEE: Tony Ringer
 JOB #: _____ JOB LOCATION: Marlin Co.
 CREW MEMBERS: Jana, Mike, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00 AM</u>	<u>7:30 AM</u>	<u>S. Florida Water Mang. Dis.</u>	<u>Secured P.C.</u>
<u>7:30 AM</u>	<u>1:00 PM</u>	<u>S. Florida Water Mang. Dis.</u>	<u>Trip out of hole to flipper, look for any leaks; No leaks; took flipper out of hole</u>
<u>1:00 PM</u>	<u>3:00 PM</u>	<u>S. Florida Water Mang. Dis.</u>	<u>Took bit off of flipper, put bit on 8" roller, trip back in hole</u>
<u>3:00 PM</u>	<u>6:45 PM</u>	<u>S. Florida Water Mang. Dis.</u>	<u>Made correction and drilled, calculate</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB
LUNCH	()						
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: ~~_____~~ Saturday
 DATE: 9-17-05 EMPLOYEE: Shawn Lemieux
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Tony, Dana, Mike, Myles
 APPROVED BY: _____

EQUIPMENT USED:
<u>NONE</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:30 am</u>	<u>6:39 pm</u>	<u>Martin County</u>	<u>Service Rig & Equipment</u>
			<u>pulled rubber + laid it down then made</u>
			<u>up the Kelly. Trip out of the hole &</u>
			<u>looked at Clipper & bit + looked at</u>
			<u>clipper for any leaks. Broke off</u>
			<u>the bit & laid down clipper. Put</u>
			<u>the table in + tripped in the hole &</u>
			<u>made up the Kelly. finished drill the</u>
			<u>hole + cleaned hole. Picked up all the tools</u>
			<u>and went home.</u>

↓		DO NOT WRITE BELOW THIS LINE ↓			↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		
LUNCH	()			HOURS	JOB	
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

(Drlg
04 Feet)

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: SATERDAY
DATE: 9/17/05 EMPLOYEE: Michael ESTEP
JOB #: 201 JOB LOCATION: MARTIN COUNTY
CREW MEMBERS: SHAWN / DANA / TONY
APPROVED BY: _____

EQUIPMENT USED:
<u>Rig / Back Ho</u>
<u>LOADER/WALKER</u>
<u>HAND TOOLS</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	7:00		SERVICE RIG & EQUIPMENT START SAME
7:00	7:30		LAY down BOP RUBBER & JT DP
7:30			Trip out Hole & Flipper + BIT look for
			cracks / Holes / in Flipper pres-test track +
	1:30		Lay down Flipper
1:30	3:00		install R. Table + Trip in Hole to 757
3:00	5:20		Drlg From 757 to 793 TO 22" Hole @ 793
5:20	6:35		Circulate Hole clean + go home

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 9-16-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00			service equipment prep to drill 753-756 close well in
	1:00		
	1:30		
	8:00		

↓	↓	↓	DO NOT WRITE BELOW THIS LINE	↓	↓	↓
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH ()				HOURS	JOB	
TOTAL						
HOURS (WKLY)						
LUNCH ()						
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 9-16-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Dana Mike Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00 am</u>	<u>10:00 am</u>	<u>S. Florida Water Mang. Dis.</u>	<u>Trip in hole changed out sabee sub on Kelly</u>
<u>10:00 am</u>	<u>4:00 pm</u>	<u>S. Florida Water Mang. Dis.</u>	<u>Helped do clutch on rig</u>
<u>4:00 pm</u>	<u>7:30 pm</u>	<u>S. Florida Water Mang. Dis.</u>	<u>Pressure cleaned case radiator and generator's radiator, cleaned out fuel filter and installed W/P Rubber</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB		
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 9-16-05 EMPLOYEE: Shawn Timney
 JOB #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: Tony, Dan, Mike, M Self
 APPROVED BY: _____

EQUIPMENT USED:

none

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:11 AM	7:27 PM	Martin county	Service the rig & equipment
			pulled rubber & made up the Kelly
			trip in the pit to 753. Changed out
			Saber sub on #1 with circulated hole
			clean worked on rig & mixed
			alittle mud.

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 9/16/05 EMPLOYEE: Michael ESTEP
 JOB #: 201 JOB LOCATION: Martin County
 CREW MEMBERS: Shawn/Dana/Tony
 APPROVED BY: _____

EQUIPMENT USED:
<u>Rig/Back Ho/Loader</u>
<u>Wacker pump</u>
<u>Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:15	7:00		Service Rig + Equipment + START Service
7:00	7:15		Pull BOP Rubber + Lay it down
7:15	8:30		Trip in 753 + Kelly + Up
8:30	9:30		Try to change out sealer sub on Kelly
9:30	10:00		Drill From 753 to 755 with 22" Bit
10:00	10:30		Circulate Hole Clean
10:30	7:45		WORK ON Rig Repair Chuck on Rig
11:45	5:30		Drill From 755 - 756
6:30	6:45		WORK ON Fuel Pump and out Fuel lines
			+ Change Fuel Filter
6:45	7:30		Install BOP Rubber + Service well/Rig

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 9-15-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Marlin Co.
 CREW MEMBERS: Dona Mike Shaun
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00am	7:30am	S. Florida Water Man. Dis.	keyed out, VOP Rubber
7:30am	1:00pm	S. Florida Water Man. Dis.	helped drill, moved dirt
1:00pm	4:00pm	S. Florida Water Man. Dis.	Worked on ris
4:00pm	7:30pm	S. Florida Water Man. Dis.	Trip out of hole looked at pipes

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()					HOURS			JOB
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 9-15-05 EMPLOYEE: Shawn Jensen
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: TONY, DANA, MIKE, MYSELF
 APPROVED BY: _____

EQUIPMENT USED:
<u>loader,</u>
<u>Back Hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:08 AM</u>	<u>7:34 PM</u>	<u>Martin County</u>	<u>Service rig & equipment.</u>
			<u>Pulled rubber + moa up the Kelly</u>
			<u>Changed out drive line bolts on rig</u>
			<u>Worked on Rig, Trip out pulled flipper</u>
			<u>+ Looked at the bit + look at bit cones</u>
			<u>Bolted up header plate + table + trip in.</u>
			<u>Setted well with the rubber + went</u>
			<u>home.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB
LUNCH	()						
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: THURSDAY

DATE: 9-15-05

EMPLOYEE: Michael Estes

JOB #: 801

JOB LOCATION: Martin County

CREW MEMBERS: _____

APPROVED BY: _____

EQUIPMENT USED:
<u>Rig / Back Ho / Loader</u>
<u>welder pump / Hand tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	6:30		SERVIC RIG & EQUIPMENT + START SHINE
6:30	7:30		Change Drive Line Bolts on Rig
7:30	12:45		Drig with 22" bit F 745 - 751
12:45	2:30		work on Rig Tighten up casing in gear box
2:30	4:00		Drig 22" Hole From 751 - 753
4:00	6:45		Trip out (Pull Flipper + Bit + Look at Bit ✓ cones
6:45	7:30		Secure well / Rig / Location

↓ DO NOT WRITE BELOW THIS LINE ↓					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday

DATE: 9-14-05

EMPLOYEE: Shawn Garrison

JOB #:

JOB LOCATION: Martin County

CREW MEMBERS: Tory, Mike, Dana, MVSAL

APPROVED BY: _____

EQUIPMENT USED:
<u>Back hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:30 Am</u>		<u>Martin County</u>	<u>SERVIC the rig & equipment</u>
			<u>rolled the rubber & ran a service</u>
			<u>Mad up the Kelly. Took some mud off</u>
			<u>of the cutting pit. Mit some more</u>
			<u>mud, worked on drive line. Changed</u>
			<u>one of the shaker screen. cleaned up</u>
			<u>some mud off the pad.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

(Drilled
84 Feet)

DAY: WEDNESDAY
 DATE: 9/14/05 EMPLOYEE: Michael Ester
 JOB #: Re1 JOB LOCATION: Martin County
 CREW MEMBERS: Shawn / Dawn / Tony
 APPROVED BY: _____

EQUIPMENT USED:
Rig/Back Ho/Loader
Wacker vibrator
Hand tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	7:00		Service Rig & Equipment + start same
7:00	8:00		Put BOP Rubber + lay it down the survey
8:00	4:00		DRIG FROM 665 - 740
4:00	5:00		WORK ON DRIVELINE ON RIG
5:00	5:45		DRIG 22" Hole FROM 740 - 749
7:45	8:00		Circulate Hole
8:00	8:30		Install BOP Rubber + secure well - Rig & Location

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 9-13-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			service equipment prep to drill, drill from 545-665, condition mud, clean material for reverse air settling pond
	12:00		
	12:30		
	11:00		

↓	↓	↓	DO NOT WRITE BELOW THIS LINE		↓	↓	↓
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS		JOB
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 9-13-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Marlin Co.
 CREW MEMBERS: Mike Shawn Dana
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00am</u>	<u>11:00am</u>	<u>S. Florida Water Mang. Dis</u>	<u>went to Apple, got tank welded</u>
<u>11:00am</u>	<u>2:00pm</u>	<u>S. Florida Water Mang. Dis</u>	<u>Hauled a load of mud to Lake Saur,</u>
<u>2:00pm</u>	<u>5:00pm</u>	<u>S. Florida Water Mang. Dis</u>	<u>Hauled a load of mud to Lake Saur</u>
<u>5:00pm</u>	<u>10:00pm</u>	<u>S. Florida Water Mang. Dis</u>	<u>dig out pits, helped make connection behind drill, put a another load in tanker</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		HOURS	JOB	
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 9-13-05 EMPLOYEE: Michael Ester
 JOB #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: Shawn / Tony / Dana
 APPROVED BY: _____

EQUIPMENT USED:
Rig / Back Ho / Loader
wacker pump
Hand Tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	7:05		SERVICE RIG + EQUIPMENT + START SAME
7:05	8:00		Put BOP Rubber + lay down
8:00	9:15		DRlg FROM 545 to 572
9:15	9:45		Circ. Hole + Take Survey @ 560 1/2"
9:45	3:05		DRlg FROM 572 to 633
3:15	5:00		Take 2 Loads of mud out of TANK
5:00	7:00		Field Volume + mix mud Bring U/S to 45-50
7:00	2:00		
1:00	9:45		DRlg FROM 633 to 665
9:45	10:15		Circ. Secure well / Rig / Location go home

		DO NOT WRITE BELOW THIS LINE		
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH	()			HOURS JOB
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 9-13-05 EMPLOYEE: Shawn Lemieux
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Mike, Tony, Myself, Dina, Davis
 APPROVED BY: _____

EQUIPMENT USED:
<u>Loader</u>
<u>Back Hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:18 Am</u>	<u>10:12 pm</u>	<u>Martin county</u>	<u>Service the rig & Equipment</u>
			<u>Pulled the rubber & made up the Kelly.</u>
			<u>Took some mud out of the cutting</u>
			<u>pit. Took 2 loads out of the mud</u>
			<u>tank. Put some more packing in</u>
			<u>that pump in the mud tank. Mix</u>
			<u>some mud. cir hole & took a serway</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-12-05 EMPLOYEE: Dang Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			service equipment drill from 436 - 545

↓	↓	↓	DO NOT WRITE BELOW THIS LINE		↓	↓	↓
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS		JOB
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-2-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Mike Shawn Dana
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00 AM	10:00 AM	5 Florida Water Management Dis.	took a load of mud to Hole Sound,
10:00 AM	1:00 PM	5 Florida Water Management Dis.	took a load of mud to Hole Sound
1:00 PM	6:00 PM	8 Florida Water Management	took drill pipe and moved it to field.
			took drill pipe on rack stand and moved
			it to field, moved gallets, started
6:00 PM	8:30 PM	5 Florida Water Management Dis.	digging moving dirt for reverse air pit
			Made connection, helped drill, dig out pit

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Drilled
60 Feet

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: MONDAY
DATE: 9/12/05 EMPLOYEE: Michael ESTEP
JOB #: RO1 JOB LOCATION: Martin County
CREW MEMBERS: Shawn/DANA/Tony
APPROVED BY: _____

EQUIPMENT USED:
Rig / Back Ho / Loader
walker pump
HAND TOOLS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	6:45		Service RIG + EQUIPMENT + START SHAVE
6:45			Clean up MUD ON PAD / Pump mud from
			MUD TANK to TANKER + work on Breaker Box on
	10:30		main pump #2
10:30	12:00		Build Volume + mix mud Bring VLS to 45-50
12:00	2:15		Drig FROM 485 to 511
2:15	3:00		Clean Hole Take Survey @ 500 3/4"
3:00	6:00		work on mud pump #2 change packing
6:00	7:50		Drig 511 to 545
7:50	8:10		Excavate Hole
8:10	8:30		Secure well /

DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:
			HOURS JOB
LUNCH ()			
TOTAL			
HOURS (WKLY)			
LUNCH ()			
TOTAL			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-12-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: SFWMD - Martin Co
 CREW MEMBERS: Mike E., Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Powers truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00 AM		Martin Co	Shop. Check out, service and load truck. Get ice and mob to site
7:00			Trouble shoot electrical problem with No. 2 down hole mud pump. 100 Amp breaker won't reset. Bypassed breaker, checked operation of contactor and pump with all pumps running. The volts and amps are within expected specs. Took model numbers for contactors so Dave Jr. can order spec extra contacts.
10:25	10:25		Mob to shop. Secure truck
11:15	11:15	Long Lunch Personal Business	
1:15		Shop - Martin Co.	Set up to weld, then Jr. sent me to Martin Co. site.
	2:30		Put my stuff on Powers truck
2:30	3:05	Martin Co.	Mob to site

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

015

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-12-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: SFWMD - Martin Co
 CREW MEMBERS: Dana, Tony, Mike E, Shawn
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
3:05			Wait for crew to shut down. Clean up No. 2 mud pump. Replace shaft seal in No. 2 mud pump. Seal Plate, Pump Case, Wear Sleeve all in usable condition. Set up to run pumps. Check operation of pumps. OK.
6:00	6:45 PM		Head to shop. Unload + secure truck

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-12-05 EMPLOYEE: Shawn Ferris
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: MIKE, Tony, MYSELF
 APPROVED BY: _____

EQUIPMENT USED:
<u>Loader</u>
<u>Back hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:03 am</u>		 <u>Martin County</u>	<u>Service the rig & Equipment</u>
			<u>Took some more mud out of the cutting tank. Pulled the rubber & made up the heavy. Mixed a little mud & redope the packing on one of the pumps on the mud tank. Helped scot work on one of the turbine mud pumps. Cleaned up some of the mud of the pad.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Sunday
 DATE: 9-11-05 EMPLOYEE: Shawn Samioux
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Tony, Mike, Myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:46 Am</u>	<u>4:02 pm</u>	<u>Martin County</u>	<u>Servic the rig & Equipment.</u>
			<u>Pulled the rubber off made up the Kelly & went to drilling. Cleaned up some of the mud thats on the pad, added water to the mud & Mix some mud. Tack some of the mud out of the cuttings tank & put it in a pit that Dana made.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Drilled
Reamed
45'

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Sunday
 DATE: 9-11-05 EMPLOYEE: Michael Estep
 JOB #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: Shawn / Tony
 APPROVED BY: _____

EQUIPMENT USED:
<u>Rig/Loader/Backho</u>
<u>Wacker pump</u>
<u>HAND TOOLS</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:45	7:30		Service Rig + Equipment + start some
7:30	8:00		Pull BOP RUBBER + 1 ST DR + Lay down
8:00			Drig - Reaming From 436 to RUM Survey @
	9:55		400 1/2"
9:55	10:30		Circulate H ₂ O - (at circuit cooler)
10:30	2:20		Drig = 448 - 485
2:20	3:30		Circulate Hole Clean
3:30	4:00		Secure Well / Rig / Location cap hole
			Install BOP Rubber

		DO NOT WRITE BELOW THIS LINE		
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH	()			HOURS
TOTAL				JOB
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Sunday
 DATE: 9/11/03 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Maxwell
 CREW MEMBERS: Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Loader</u>
<u>Back Hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:30am</u>	<u>10:00am</u>	<u>S.H. Water Mang. Dis</u>	<u>Dug out pit, treat mud with chemicals</u>
<u>10:00am</u>	<u>2:00pm</u>	<u>S.FL Water Mang. Dis</u>	<u>Cleaned up mud on site, made correction,</u>
<u>2:00pm</u>	<u>4:00pm</u>	<u>S.FL Water Mang. Dis</u>	<u>Helped clean</u>

↓ DO NOT WRITE BELOW THIS LINE ↓					
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 9-10-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: Shop for Martin Co.
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:45 AM			Shop. Set up welding equipment and open up shop. Start cutting and fabrication of 18" cement header
10:00	10:00		
10:00	12:00	Lunch - went to see	Dustin in hospital before his surgery
12:00			Continue fabrication of 18" cement header. Still needs work. Clean up and put away equipment
	5:00 PM		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

*Dilled or Reamed
 with 22" Bit
 389 FEET
 300*

DAILY PROJECT RECORD

DAY: SATERDAY
 DATE: 9-10-05 EMPLOYEE: Michael ESTEP
 JOB #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: TONY / DANA
 APPROVED BY: _____

EQUIPMENT USED:
Rig / Back Ho, Loader
Hand Tools Wacker pump

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	6:45		SERVICE RIG + EQUIPMENT & START SAME
6:45	7:00		PULL BOP RUBBER + GET 4 1/2 DP + Lay down
7:00	2:15		Ream with 22" Bit From 156 to 389
2:15	2:45		work on Kelly sub threads strip out in 6" DC
2:45	3:00		Circulate Hole Clean
3:00	4:20		Lay down Bad 6" DC + Pick up 4 1/2 DP. make Conn
4:20	7:30		Drill Reaming From 389 to 435
7:30			Circulate - TAKE LOAD OF MUD out of MUD TANKS + Mix new MUD
8:00	8:45		Drill Reaming From 435 to 436
8:45	9:00		Circulate Hole Clean
9:00	9:30		Secure well / Rig / Location go home

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 9-10-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Malin
 CREW MEMBERS: Mike Shawn Dana
 APPROVED BY: _____

EQUIPMENT USED:
<u>Bakho</u>
<u>Leadse</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30am	7:30am	S. Florida Water Management Dis	Set up ^{serviced} equipment
7:30am	10:00am	S. Florida Water Management Dis	Made connection drilled down, check out mud.
10:00am	3:00pm	S. Florida Water Management Dis	Put 6" drill pipe on packing board - made connections treated mud with chemicals.
3:00pm	5:00pm	S. Florida Water Management Dis	filled up mud tank to trial off, made mud.
5:00pm	9:30pm	S. Florida Water Management Dis	Trip out bit, dip out pit, made connection.

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB
LUNCH	()						
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Reamed
(16 Feet)

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
DATE: 9-9-05 EMPLOYEE: Michael ESTEP
JOB #: ROI JOB LOCATION: Martin County
CREW MEMBERS: Tony / DANA
APPROVED BY: _____

EQUIPMENT USED:
Rig / BackHo / Loader
Wacker pump
HAND TOOLS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	6:45		Service Rig + Equipment + START SAME
6:45	7:15		Run BOP Robber + 1 TOP 4 1/2 DR
7:15	8:45		Trip in with 2 STANDS 8" DC + 1 STAND 6" DC + Lay down 6" DC + STAND back 8" DC + brack off BIT + Sub
8:45			pick up 22" bit + Flipper (work on stuck cones) Remove table + well head plate + Run in Flipper + Bit
	3:30		install well head plate + R. Table
9:30	4:00		Trip in with 8" DC to 140
4:00	5:45		Ream with Hole opener From 140 to 156
5:45	6:00		Circulate Hole clean
6:00			Secure well / Rig / Location for the night

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 9-9-03 EMPLOYEE: Tony Ruck
 JOB #: _____ JOB LOCATION: Martha Co.
 CREW MEMBERS: Dave Mike
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00 AM</u>	<u>10:00 AM</u>	<u>8 ft water Mang Dis</u>	<u>TRIP out of hole with drill pipe, laded</u> <u>them down, one by one</u>
<u>10:00 AM</u>	<u>2:00 PM</u>	<u>8 ft water Mang Dis</u>	<u>TRIP in collar laded collars down one by</u> <u>one</u>
<u>2:00 PM</u>	<u>3:00 PM</u>	<u>8 ft water Mang Dis</u>	<u>Put bit on flipper; put flipper in well</u>
<u>3:00 PM</u>	<u>6:30 PM</u>	<u>8 ft water Mang Dis</u>	<u>Started to drill flipper down</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: THURSDAY
 DATE: 9-8-05 EMPLOYEE: Michael Ester
 JOB #: ROI JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
Rig / Loader / Back Ho
Walker / Hand tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		Service Rig + Equipment + START SHAME
7:00	9:00		Trip in + Tag plug moving 2534 MM INTO 593
9:00	9:30		pull up to 808 to pump another plug
9:30	11:15		Hot up pump trailer + Bulk trailer to well
11:15	12:15		pump cement plug #2 @ 808
12:15	2:30		work. Rig down pump + Bulk trailers
2:30	7:30		Trip out towing down 4 1/2 D.P. + D.P out of D.P. well + 6" DD
7:30	8:00		Secure well / Rig / Location go Home

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
				HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: THURSDAY
 DATE: SEPT. 8, 2005 EMPLOYEE: WAYNE L. SCHEER
 JOB #: _____ JOB LOCATION: MARTIN COUNTY
 CREW MEMBERS: MIKE, DANA, TONY & ME
 APPROVED BY: _____

EQUIPMENT USED: <u>HANDS</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:08	12:27		MARTIN COUNTY: TRIPPED IN PIPE TO SEE WHERE THE TAG ON THE CEMENT WAS AND
12:27	12:57	1/2 HR LUNCH	COULDN'T FIND A TAG SO WE ADDED 4 MORE DRILL PIPE AND STILL NOTHING, SO JR. SAID
12:57	2:20		SET UP AGAIN WE HAVE TO PUT ANOTHER PLUG IN. PUMPED A SECOND PLUG IN AND WAITED FOR IT TO DRY.
			BROKE DOWN CEMENTER & BULK UNIT AND MOVED IT AWAY FROM RIG.

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)	JOB NAME	JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB		
LUNCH ()									
TOTAL									
HOURS (WKLY)									
LUNCH ()									
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 9-8-05 EMPLOYEE: Tony Riveca
 JOB #: _____ JOB LOCATION: Martha Co.
 CREW MEMBERS: Dana, Mike, Wayne
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00am	9:30am	S. Florida water management Dis.	Serviced equipment; trip in hole tried to find tags, could not find it
9:30am	12:30pm	S. Florida water management Dis.	Get cementer ready; pumped cement
12:30pm	3:00pm	S. Florida water management Dis.	Break cementer down and picked cementer = pumping ** UN IT
3:00pm	8:00pm	S. Florida water management Dis.	Tripped road drill pipe, Tripped in 6" drill collars and drill pipe then tripped out 6" drill collars and drill pipe

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:		HOURS		JOB		
LUNCH ()									
TOTAL									
HOURS (WKLY)									
LUNCH ()									
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 9-7-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			service equipment set cement plug to 838 to reduce lose of fluid fluid
		540-08 812	

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: WEDNESDAY
 DATE: SEPT. 7, 2005 EMPLOYEE: WAYNE L. SCHEER
 JOB #: _____ JOB LOCATION: MARTIN COUNTY
 CREW MEMBERS: MIKE, DANA, TONY AND ME
 APPROVED BY: _____

EQUIPMENT USED:
HANDS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:58	12:11		MARTIN COUNTY: TRIPPED IN THE HOLE THEN TRIPPED OUT OF HOLE THEN TRIPPED IN THE HOLE AND CEMENTED THE PLUG IN THE BOTTOM OF THE WELL.
12:11	12:41	1/2 HR. LUNCH	
12:41	7:40		CLEANED UP AND WENT HOME.

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: WENSDAY
 TE: 9/7/05 EMPLOYEE: Michael Estep
 JOB #: 201 JOB LOCATION: Martin County
 CREW MEMBERS: Tony / Wayne / Dawa
 APPROVED BY: _____

EQUIPMENT USED:
<u>Reg / Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
12:00	12:10		Lunch
12:10	1:00		Rck up PTT DR. + RUM in the pits & JF
1:00	2:00		Prep Well Site For Cement plug
3:00	5:30		Ris up Pump + Bulk Tractor
5:30	6:45		plumb plug
6:45	7:15		Correct the Hole
7:15	7:45		Secure well / Rig / Collaboration

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)	JOB NAME	JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB
LUNCH	()						
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 9-18-05 EMPLOYEE: Tony Reeves
 JOB #: _____ JOB LOCATION: Martin Co. Justice
 CREW MEMBERS: Dana, Wayne, Mike, Dave Jr.
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00am</u>	<u>10:00am</u>	<u>S. Florida Water Management Dis</u>	<u>Ripped in drill pipe</u>
<u>10:00am</u>	<u>12:30am</u>	<u>S. Florida Water Management Dis</u>	<u>Checked tubing and moved tubing</u>
<u>12:30pm</u>	<u>3:00pm</u>	<u>Jupiter</u>	<u>went to Shop and got cementing unit and went back to Martin Co. Job</u>
<u>3:00pm</u>	<u>8:00pm</u>	<u>S. Florida Water Management Dis</u>	<u>pumped cement and cleaned up</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: TUESDAY
 DATE: 9-6-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			<i>service equipment run logs with schlumberger</i>

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 SITE: 9-605 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Micho
 CREW MEMBERS: Dan, Mike, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>rock Hoe</u>
<u>loader</u>
<u>Broom truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00am</u>	<u>12:00pm</u>	<u>Sifrental Waste Management Dis.</u>	<u>Helped Slumber J to set up to log; took Rubber out</u>
<u>12:00pm</u>	<u>9:00pm</u>	<u>Sifrental Waste Management Dis.</u>	<u>Helped make mud, put hydroly box in middle of big ear hydraulic line; Helped bypass sewer well</u>

↓ DO NOT WRITE BELOW THIS LINE ↓			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH ()			HOURS JOB
TOTAL			
HOURS (WKLY)			
LUNCH ()			
TOTAL			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
~~Thursday~~
 TE: 9-6-05
 JOB #: 201
 CREW MEMBERS: shawn
 APPROVED BY: _____

EMPLOYEE: Michael Ester
 JOB LOCATION: Martin County

EQUIPMENT USED:
<u>Rig / Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	6:30		Service Rig + Equipment start same
6:30	7:00		Lay down 30" Rubber + 4 1/2 DP.
7:00	7:30		Wait on loggers
7:30 AM	8:30 PM		Rig up Logging Truck + equipment + Log
			Hole made 7 RUN'S + Rig down logger
8:30	9:30		Pick up 1 IT 02 DP. + 30" Rubber +
			Secure well / Rig / Location go home

		DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Labor Day

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Monday
 DATE: Sept 5th, 2005 EMPLOYEE: Doug Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
3:30 pm			service equipment help trip in hole to condition hole
	5:30 pm		

↓		↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()				HOURS		JOB		
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 9-5-05 EMPLOYEE: Tony Rucce
 B #: _____ JOB LOCATION: Mietingo
 CREW MEMBERS: Mike, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Backhoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00am	11:00am	S. Hoerchle Waste Management	Trip in hole, trip out hole, made mud
10:00am	3:00pm	S. Hoerchle Waste Management	Trip in hole, trip out hole,
3:00pm	7:00pm	S. Hoerchle Waste Management	Trip in hole, trip out hole

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	LUNCH ()	TOTAL	HOURS (WKLY)	LUNCH ()	TOTAL	DAILY RECAP:	
						HOURS	JOB

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7-5-05 EMPLOYEE: Sharon Semiar
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Tony, Mike, Myself, Dana
 APPROVED BY: _____

EQUIPMENT USED:
<u>None</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:12 am	6:59 pm	Martin County	Service the rig + equipment. Mixed mud + tripped in the hole. Took all the bit. Then we did a trip to clean the hole. Then we tripped all the way out of the hole. Put the rubber on + made up the Kelly and went home.

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: MONDAY
 DATE: 9-5-05 EMPLOYEE: Michael Estep
 B #: 801 JOB LOCATION: MARTIN COUNTY
 CREW MEMBERS: Shawn / Tony / Dawn
 APPROVED BY: _____

EQUIPMENT USED:
Rig / Loader / water
HAND TOOLS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:30		Service Rig + equipment + START STAINC
7:30	10:00		Mix MUD + clean up mud on pad (well came alive)
10:00	11:00		Kill well + Lay down BOP. Pumper + ITT OR
11:00	12:30		build volume + Mix MUD bring vis to 57
12:30	1:00		Trip in 6 STANDS to bottom (NO FILL)
1:00	2:00		Circulate hole
2:00	3:00		Trip out to 8" OC WIPEER RUN
3:00	4:00		Trip back in to Bottom NO FILL
4:00	5:00		CONDITION + Mix MUD Bring vis to 57
5:00	6:30		Trip out All the way
6:30	7:00		Secure Well / Rig / Location

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: Sept 2nd 2005 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:30			service equipment prep 18" casing
	12:00		
	12:30		
	8:00		

↓						DO NOT WRITE BELOW THIS LINE						↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:						HOURS	JOB
LUNCH	()												
TOTAL													
HOURS (WKLY)													
LUNCH	()												
TOTAL													

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 9-2-05 EMPLOYEE: Tony Rivera
 B #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Dana
 APPROVED BY: _____

EQUIPMENT USED:
<u>Backhoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00 am	12:00 pm	S. Florida Water Management Dist	Checked Hydro-tappings; serviced equipment helped Dana weld
12:00 pm	12:00 pm 1:00 pm	S. Florida Water Management Dist	Checked Hydro-tappings; helped Dana weld

↓				DO NOT WRITE BELOW THIS LINE				↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()				HOURS		JOB		
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 9-2-05 EMPLOYEE: MIKE ESTEP
 JOB #: RO1 JOB LOCATION: shop + Martin County
 CREW MEMBERS: Wayn / Tony / DANA / DAVE JR.
 APPROVED BY: _____

EQUIPMENT USED:
<u>Big / Hand tools</u>
<u>welder torch</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00</u>	<u>3:00</u>		<u>work at the shop on Cementing trailer</u>
<u>3:00</u>			<u>help dave with procams on the</u>
			<u>innovative / secure Rig / well / location</u>
			<u>for the weekend & clean up location</u>
			<u>go home</u>

↓					DO NOT WRITE BELOW THIS LINE					↓				
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:		HOURS		JOB				
LUNCH	()													
TOTAL														
HOURS (WKLY)														
LUNCH	()													
TOTAL														

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: THURSDAY

DATE: SEPT 1st 2005

EMPLOYEE: Dana Webb

B #: _____

JOB LOCATION: Martin County

CREW MEMBERS: _____

APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:00			service equipment prep casing 18"
	12:00		
	12:30		
	9:30		

↓					DO NOT WRITE BELOW THIS LINE					↓				
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:		HOURS		JOB				
LUNCH	()													
TOTAL														
HOURS (WKLY)														
LUNCH	()													
TOTAL														

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 9-1-05 EMPLOYEE: Tom Rivera
 B #: _____ JOB LOCATION: Alto Co.
 CREW MEMBERS: Mike, Dana
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Tractor</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:30 Am	9:30 Am	S. Florida Water Management Dis	Checked Hylic tubing
9:30 Am	12:00 Pm	S. Florida Water Management Dis	Took Mike back to shoe, he was sick.
12:00 Pm	5:00 Pm	S. Florida Water Management Dis	Checked tubing

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: THURSDAY
 DATE: 9-1-05 EMPLOYEE: Michael ESTEP
 B #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: TONY / DANA
 APPROVED BY: _____

EQUIPMENT USED:
Tubbing Testing Equipment
Hand Tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:30	10:00		Pres. Testing 2" Tubbing for RMD Pipe HELP DANA with on welding PWD eyes ON Cassing went home sick

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday

DATE: Aug 31st, 2005

EMPLOYEE: Dana Webb

B #: _____

JOB LOCATION: Martin County

CREW MEMBERS: _____

APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:15			service equipment test tubing
	12:00		
	12:30		
	5:30		

HOURS (DAILY)	JOB NAME	DO NOT WRITE BELOW THIS LINE	DAILY RECAP:	
LUNCH	JOB NAME	JOB HOURS	HOURS	JOB
()				
TOTAL				
HOURS (WKLY)	JOB NAME	JOB HOURS	HOURS	JOB
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 8-31-05 EMPLOYEE: Tony Rivea
 B #: _____ JOB LOCATION: Martha Co.
 CREW MEMBERS: Mike, Dave Webb
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00am</u>	<u>10:00am</u>	<u>S. Breckelville Management Dis</u>	<u>Serviced equipment, got tubing off of tubing trailer, put casing down, put tubing on top of casing, got ready for testing</u>
<u>10:00am</u>	<u>1:00pm</u>	<u>S. Breckelville Management Dis</u>	<u>Helped Dave to fix ladder</u>
<u>1:00pm</u>	<u>6:00pm</u>	<u>S. Breckelville Management Dis</u>	<u>Out tubing and welded fitting for testing</u>

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: WEDNESDAY
 DATE: 8-31-05 EMPLOYEE: Michael Ester
 B #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: Tony
 APPROVED BY: _____

EQUIPMENT USED: <u>Welder</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
12:00	3:00		weld PA Testing Equipment

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: Aug 30th 2005 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:45			service equipment run wiper trip condition
	12:00		note
	12:30		
	6:45 pm		

↓	↓	↓	DO NOT WRITE BELOW THIS LINE	↓	↓	↓
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:			
LUNCH ()			HOURS	JOB		
TOTAL						
HOURS (WKLY)						
LUNCH ()						
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-30-05 EMPLOYEE: Tony Rivera
 B #: _____ JOB LOCATION: Marathon
 CREW MEMBERS: Mike, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00 am</u>	<u>12:00 pm</u>	<u>S/bedal/ice management Dis</u>	<u>serviced equipment, made mud, helped drill</u>
<u>12:00 pm</u>	<u>6:00 pm</u>	<u>S/bedal/ice management Dis</u>	<u>Had lot of problems made mud, drilled, made more mud</u>

↓ DO NOT WRITE BELOW THIS LINE ↓					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-30-05 EMPLOYEE: Shawn Lemieux
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Mike, Dana, Wayne, MVS-10
 APPROVED BY: _____

EQUIPMENT USED:
Back hoe
Loader

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:56 am	6:00 pm	Martin County	Service Equipment + rig. Tripped in the hole + made up some mud. drilled about 1/2 mile + made some more mud. Done that all day then we tripped out of the hole + put the rubber on + went home

↓ DO NOT WRITE BELOW THIS LINE ↓					
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH ()				HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: TUESDAY
 DATE: 8/30/05 EMPLOYEE: Michael ESTEP
 B #: R01 JOB LOCATION: MARTIN COUNTY
 CREW MEMBERS: Shawn / DANNA
 APPROVED BY: _____

EQUIPMENT USED:
<u>Rig Loader / Back Ho</u>
<u>Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:30		SERVIC Rig + Equipment + START SHUPE
7:30	8:45		Mix MUD Bring us to a 45
8:45	10:00		Pull 30R RUBBER+JT / Pull out to 8'00
10:00	11:00		wiper Trip back to bottom
11:00	5:15		Circulate Hole clean @ 946 @ 977 @ 1062 1
5:15	5:45		Pull 6 STANDS BACK
5:45	6:00		Secure Rig & Well & Location

↓ DO NOT WRITE BELOW THIS LINE ↓					
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH ()				HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-29-05 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			service equipment drill 4 1/2 pilot hole add mud.
	1:30		
	2:00		
	5:50		

↓		↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:		HOURS		JOB	
LUNCH	()										
TOTAL											
HOURS (WKLY)											
LUNCH	()										
TOTAL											

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-29-05 EMPLOYEE: Shawn Semien
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Dana, Wayne, Mike, Myself
 APPROVED BY: _____

EQUIPMENT USED:
Loader
Backhoe

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:08 Am	5:48 pm	Martin County	Service the rig & Equipment. tripped in the hole started drilling. Made up some more mud. put some more sand in the mud tank. Tripped out to the DO to see if we had sand on top of us. Then we went back in to pump on the hole to see if we could get circulation again. The we tripped out and went home

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: MONDAY
 DATE: 8/29/05 EMPLOYEE: michael Estep
 B #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: shawn / DANA / Wayne
 APPROVED BY: _____

EQUIPMENT USED:
<u>Rig / Loader / Back Ho</u>
<u>Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:45		Service Rig + Equipment + Start Spine
7:45	8:15		Lay down 1st with BOR RUBBER
8:15	9:30		Trip in Hole with 6 STANDS + ONE Single 4 1/2
9:30	9:45		RUN SERVICE @ 1020
9:45	11:30		Build Volume + mix mud to a 45 LBS
11:30	12:30		Dile 9 7/8 pilot Hole From 1040 to 1063 ^{lost} circulation
12:30	2:30		Build Volume + mix mud power SAND down hole
2:30	3:00		Try to Circulate Hole around
3:00	4:00		pull out of Hole to DC
4:00	4:45		Trip back to bottom
4:45	5:00		Circulate
5:00	5:30		pull 7 STANDS
5:30	5:45		Secure well + Rig + location

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

SUNDAY AUG. 27, 2005
DAY OFF

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: MONDAY
DATE: AUG. 28, 2005 EMPLOYEE: WAYNE L. SCHEER
B #: _____ JOB LOCATION: MARTIN COUNTY
CREW MEMBERS: DAVID JR, PAT, SCOTT + I THEN DANA, MIKE, SHAWN + ME
APPROVED BY: _____

EQUIPMENT USED:
HANDS
WRENCHES
KNIFE

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:26	1:13		SHOP: STARTED SETTING UP TO CHIP MORE RUST OFF RIG.
1:13	1:38	25 MIN LUNCH	THEN HAD TO GO TO STEWART AND PICK UP N-SEAL FOR THE MUD AT MARTIN COUNTY JOB.
1:38	5:48		I STAYED AT MARTIN COUNTY JOB RUNNING THE MUD SYSTEM AND HELPING WORK THE FLOOR.

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8-27-05 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00			service equipment drill pilot hole
12:30	1:00		and add mud
	7:30		

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8-27-05 EMPLOYEE: Shawn Lemieux
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Mike, Dana, Myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:10 AM</u>	<u>7:18 PM</u>	<u>Martin County</u>	<u>Service the rig + equipment. Tripped back in the hole. Built up some more volume to mix more mud. Put some sand in the mud tank. Tried to drill again until we ran out of mud. Then we made some more mud tripped out + went home.</u>

		DO NOT WRITE BELOW THIS LINE				
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		
LUNCH	()			HOURS	JOB	
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8-29-05 EMPLOYEE: Tony Rivera
 B #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Dana, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Backhoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00am</u>	<u>8:00am</u>	<u>J. Florida Water Dis. Mang.</u>	<u>Seamed K...</u>
<u>8:00am</u>	<u>12:00pm</u>	<u>J. Florida Water Dis. Mang.</u>	<u>Unloaded backhoe loader full of pipe Made connection behind drill</u>
<u>12:00pm</u>	<u>7:30pm</u>	<u>J. Florida Water Dis. Mang.</u>	<u>Helped drill, made connections dumped out mud pit, collected samples</u>

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

900 1/2
960

(Drilled
50 Feet)

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: SATURDAY
DATE: 8/27/05 EMPLOYEE: Michael ESTEP
B #: _____ JOB LOCATION: _____
CREW MEMBERS: _____
APPROVED BY: _____

EQUIPMENT USED:
<u>Dis Hand Tools</u>
<u>Back Ho</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:30		Service Rig + Equipment + START SHUDD
7:30	8:00		Drill water pump
8:00	8:45		TRIP IN Hole 5 STANDS
8:45	9:30		RUN SERVICES @ 900 + 960
9:30	10:00		Circulate Hole + Dump SAND DOWN Hole for Lost Circulation
10:00	10:15		Drllg 9 7/8 pilot Hole From 980 to 985
10:15	10:45		Build Volume + mix MUD in MUD TANKS
10:45	2:30		Drllg 9 7/8 pilot Hole From 985 to 1025 Lost MUD
30	4:45		Build Volume + mix MUD
4:45	5:45		Drllg 9 7/8 pilot Hole From 1025 to 1040
5:45	6:15		Circulate Hole (Clean) Lost MUD
6:15			pull 5 STANDS 4 1/2 DP. Back in Derrick
			Secure Rig/Jawell/Location go home

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
DATE: 8-20-05 EMPLOYEE: Dana Webb
JOB #: _____ JOB LOCATION: Martin County
CREW MEMBERS: _____
APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00			service equipment put sand in suction
12:00	12:30		of pump, helped but still losing circ.
	6:00		continue drill and adding mud

↓ ↓ ↓ ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH ()			HOURS	JOB
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 8-26-05 EMPLOYEE: Shawn Lemieux
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Dana, Mike, Myself
 APPROVED BY: _____

EQUIPMENT USED:
Backhoe
Loader

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:01 am	7:02 pm	Martin County	Service the equipment & rig. Tripped on the hole. Built up volume & mixed mud. Then we drilled until we had to built volume again. Done that all day.

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 8-28-05 EMPLOYEE: Tony Rivola
 JOB #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Dana, ~~Mike~~, Shawn, Duane, Duane Webb
 APPROVED BY: _____

EQUIPMENT USED:
<u>Backhoe</u>
<u>Loader</u>
<u>Truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00am	8:00am	S. Florida water Dist. Mang.	Serviced Pump
8:00am	12:00pm	S. Florida water Dist. Mang.	Drained pump, moved stainless steel tank, used to fill and filled with water.
12:00pm	3:00pm	S. Florida water Dist. Mang.	Took concrete to shop, dropped it, moved mud tanker, put concrete in its place.
3:00pm	7:00pm	S. Florida water Dist. Mang.	Drove stainless steel tank to Martin Co, dropped it off and helped drill

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
				HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: THURSDAY
 DATE: 8-25-05 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
12:00			scrub equipment Drill pilot hole make mid as we lose circ.
	3:30		

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	LUNCH	TOTAL	JOB NAME	JOB HOURS	DAILY RECAP:	
					HOURS	JOB
	()					
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8-27-05 EMPLOYEE: Tony Rivera
 B #: _____ JOB LOCATION: Machinco
 CREW MEMBERS: Dana, Mike, Shaun
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:49 am</u>	<u>8:00 am</u>	<u>S. Florida Water Dist. Mang.</u>	<u>Secured log</u>
<u>8:00 am</u>	<u>12:00 pm</u>	<u>S. Florida Water Dist. Mang.</u>	<u>I drilled, made connection, Drilled more, made another connection</u>
<u>12:00 pm</u>	<u>7:30 pm</u>	<u>S. Florida Water Dist. Mang.</u>	<u>Made weld, brought drill pipe and made it</u>

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8-25-05 EMPLOYEE: Shawn Ferris
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Tony, Mike, Dana, Mylee
 APPROVED BY: _____

EQUIPMENT USED:
<u>Backhoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:12 AM</u>	<u>7:59 PM</u>	<u>Martin County</u>	<u>Service Equipment & Rig, Drilled from 845' to 824'. Then we Circled the hole for survey at 840' Took Survey at 840' drilled 9 7/8 pilot hole build up volume and mixed mud.</u>

↓		↓	↓	DO NOT WRITE BELOW THIS LINE		↓	↓	↓
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:			
LUNCH	()				HOURS		JOB	
TOTAL								
HOURS (WKLY)								
LUNCH	()							
TOTAL								

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8/25/05 EMPLOYEE: Michael Estes
 B #: 201 JOB LOCATION: NORTH COUNTY
 CREW MEMBERS: SHAWN/DANNA/TONY
 APPROVED BY: _____

EQUIPMENT USED:
<u>Reg. Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
10:30	1:30		Drk 9 7/2 pilot hole from 884 to 805
1:30			Drilled Volume + Mix MUD

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 8-24-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:06			service equipment set up for plex pump to pump with pressure trip in and out take core out of barrel make up BHA trip in hole
12:00	12:30		
	7:24		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:		HOURS	JOB
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
DATE: 8-24-05 EMPLOYEE: Shaun Lemieux
B #: _____ JOB LOCATION: Marlin County
CREW MEMBERS: MIKE, DAVE, MYRON, TONY
APPROVED BY: _____

EQUIPMENT USED:
<u>none</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:20 AM</u>	<u>7:24 PM</u>	<u>Marlin County</u>	<u>Service rig & equipment. Tripped out of the hole & put another bit on and ran same more DC in the hole, put the bit on top of the well. Ran</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 8-26-05 EMPLOYEE: TONY BURCA
 B #: _____ JOB LOCATION: Marina Co.
 CREW MEMBERS: Mike, Dana, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00am</u>	<u>10:00am</u>	<u>S. Florida Water Dist. Marina</u>	<u>Serviced equipment, got tires fixed on cementer, helped prime pump</u>
<u>10:00am</u>	<u>3:00pm</u>	<u>S. Florida Water Dist. Marina</u>	<u>Made mud</u>
<u>3:00pm</u>	<u>7:00pm</u>	<u>S. Florida Water Dist. Marina</u>	<u>Helped drill</u>

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

545 to 565
 Cored 20 Feet
 Recovery 10 Feet
 555 to 565

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: WEDNESDAY
 DATE: 8/24/05 EMPLOYEE: MICHAEL ESTEP
 B #: Ro JOB LOCATION: MARTIN COUNTY
 CREW MEMBERS: SHAWN / DANA / TONY
 APPROVED BY: _____

EQUIPMENT USED:
Rig / Back Ho / HAND TOOLS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:30		Service Rig + Equipment + START SAME
7:30	8:15		Rig up Cementing trailer to rig + WIND TANK
8:15	9:00		Pull 1ST with BOP Rubber + lay down + put up 1 sample + run 1 stand back in hole + Kelly up Circulate Hole
9:00	9:30		
9:30	10:00		Lay down 2ST @ 200 + pick up 2 shorter 9T @ 200
10:00	11:00		CORE FROM 845 TO 865
11:00	1:00		Trip out with core barrel
1:00	1:45		LAY DOWN CORE BARROW + EAT LUNCH
1:45	3:30		WORK ON CORE + CORE BARROW RECOVERY @ 10 FEET 555 TO 565
3:30			pick up + STAND + break @ 9 7/8 mill tooth bit + make up 9 7/8 cutting bit + Trip in hole to 845

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-23-05 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:58			service equipment condition mud seal with
12:00	12:30		set up of hydraulic roughneck make conn.
	7:20		

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()					HOURS			JOB
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Drilled
84
feet

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thurs DM
DATE: 8/23/05 EMPLOYEE: Michael Ester
B #: R01 JOB LOCATION: Martin County
CREW MEMBERS: Shawn/DANA
APPROVED BY: _____

EQUIPMENT USED:
Rig, Back Ho
Wacker pump
Hand Tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	8:00		Service Rig + Equipment + Safety meeting + start same
8:00	9:00		
9:00	9:30		Drill 9 7/8 Pilot Hole from 761 to 792
9:30	10:15		Circulate Hole for survey
10:15	10:45		Take Survey @ 780
10:45	11:30		Drill 9 7/8 Pilot Hole from 792
11:30	12:45		build volume in MUD TANKS
12:45	1:30		Drill 9 7/8 pilot Hole from 824
1:30	2:00		Circulate Hole clean for core run #3
2:00	4:00		Trip out with 9 7/8 bit
4:00			Remove Rotary table + install header plate install table + make up core barrel for core run #3
5:30	6:30		Pick up core barrel + Trip in Hole
6:30	7:20		Service Rig + Location go home

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-23-05 EMPLOYEE: Shawn Ferris
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Dana, Mike, Myself,
 APPROVED BY: _____

EQUIPMENT USED:
<u>back hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:59 AM</u>	<u>7:20 PM</u>	<u>Martin County</u>	<u>Service equipment & rig. Tripped in the hole & mixed mud. Then we started drilling & took samples all day.</u>

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-23-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Scott, Mike, Dana, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
loader
Back Hoe
Broomtruck

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30am	9:30am	S. Florida Water Dis. Mang.	Went to Martin Co. Job, unloaded loader
9:30am	2:00pm	S. Florida Water Dis. Mang.	Went to Small Well at Martin Co., killed it dig around it and took well head off
2:00pm	6:00pm	S. Florida Water Dis. Mang.	put new coupling on well brought well back alive, filled well back in
6:00pm	7:30pm	S. Florida Water Dis. Mang.	unloaded Miralox, moved cementer cleaned up Marater, went back to St Lucie last co

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-22-05 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:25			Service equipment condition mud, make connections, secure hole
	12:00		
	12:30		
	7:30		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

Loader

DAY: Monday

DATE: 8/22/05

EMPLOYEE: Tony Rivera

JOB LOCATION: Lake Worth, Martin Co.

OB #: _____

CREW MEMBERS: _____

APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30am	10:30am	Lake Worth	Took load of poly pipe from St Lucie West Rd to Lake Worth Job
10:30am	5:00pm	Lake Worth	Loaded up drop deck trailer, took to Lake Worth Job, unloaded it there
5:00pm	7:30pm	S. Florida Water District, Mang.	Took drop deck trailer to Martin Co. Job, dropped it off, went to St Lucie West Rd, loaded on low boy and tied it down

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()			()			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Drilled
~~82~~ Feet
 121

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8/22/05 EMPLOYEE: Michael Estep
 JOB #: ROI JOB LOCATION: Martin County
 CREW MEMBERS: Shawn/Dana
 APPROVED BY: _____

EQUIPMENT USED:
Rig / Back Ho / Hand tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:30	9:30		Service Rig + Equipment
9:30	11:30		Trip in Hole with 9 7/8 Bit
11:30	11:45		Break Circulation Make Conn
11:45	12:30		Survey @ 600°
12:30	1:00		Ream From 638 to 641
1:00	7:00		Drill 9 7/8 pilot Hole From 641 to 733
7:00	7:30		Circulate Hole clean Service Rig + Location

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

EQUIPMENT USED:
<i>None</i>

DAY: *Monday*
 DATE: *8-22-05* EMPLOYEE: *Shawn Lemieux*
 B #: _____ JOB LOCATION: *Martin Glade*
 CREW MEMBERS: *Dana, Mike, Myself*
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<i>8:25 am</i>	<i>7:16 pm</i>	<i>Martin Glade</i>	<i>Service the Equipment + PCG, TIDE in the hole + started drill, JFH + took samples all day</i>

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH ()	TOTAL	HOURS (WKLY)	LUNCH ()	TOTAL	DAILY RECAP:	
						HOURS	JOB

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

Dave Jr. says we are to have 750' of 18" casing. Specs say it and we are ordering/installing it. Dave Jr said to have remaining 150 on site by Aug 31st / Wednesday

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-22-05 EMPLOYEE: Scull R. Edick
 JOB #: _____ JOB LOCATION: SKWMD - Martin Co
 CREW MEMBERS: Dana, Mike E., Shawn
 APPROVED BY: _____

EQUIPMENT USED:

Bowerstrake
 Backhoe
 Manitex Boom Truck

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			Shop check out and load truck. Wash out water cooler. Fuel truck. Get ice + water. Mob to site
8:40	9:10		Call Dave Jr on phone and review what to do on MF-9 / 8" well.
9:10	10:05	MF-9	Went to site to see if area is flooded. Contractor had cut open to canal on east. All is ok to work
10:05	12:00		check out and service boom truck. Load pit. Secure truck. Lay out tools and supplies. Clean box on truck
12:00	12:45	Martin Co	Work on laying out for centralizers and padeyes for 18" casing. Ordered padeyes and 150' +/- of 18" casing. Loaded 30' casing on truck
2:35	7:00 PM	30 min lunch	Mob to shop. Unload truck. Cut and grind 44 centralizers for 18" casing. Clean up, secure truck

↓		DO NOT WRITE BELOW THIS LINE		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:		
LUNCH	()		HOURS	JOB	
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8-20-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00			service equipment extract clay core prep to drill
	12:00		
	12:20		
	9:00		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8-20-05 EMPLOYEE: Tony Rivera
 JOB LOCATION: Martin Co. St Lucie West
 CREW MEMBERS: Mike, Dana, Dave Jr, Dave Webb, Scott
 APPROVED BY: _____

EQUIPMENT USED:
Mack
Backhoe

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00 Am	9:00 Am	St Lucie West RO S. Florida Water District Mang.	went to take (big) check trailer to take work with lead of polly pipe, turned around and went to help at Martin Co. Job
9:00 Am	3:00 pm	S. Florida Water District Mang.	helped get core out of core tube, moved cementer.
3:00 pm	5:00 pm	St Lucie West RO	Washed Mack.

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		DAILY RECAP:	
HOURS (DAILY)		JOB NAME		JOB HOURS		HOURS		JOB	
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8-20-05 EMPLOYEE: Scott R Edick
 JOB #: _____ JOB LOCATION: SFWMD - Martin County
 CREW MEMBERS: Dave Sr., Dave Jr, Donna, Mike E., Tony, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
Powerstroke
Backhoe

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00 AM			shop check out and load truck. Get ice + water.
	8:15		Mob to site
8:15			Nobody on site but Mike E. check out and service equipment. Clean up coring tool parts.
			Dave Sr., Dave Jr and Dave arrived. Tried to get core out. Need hydraulic ram. Dave Sr. went to Apple Supply I helped clean out part of core
		30 min lunch	core. Dave got back we built hydraulic push out tool and got out 10" +/- of core that was clay only. cleaned up equipment. Secured well and site.
	2:00 PM		
3:00	7:55 PM		Mob to shop + secure truck

		DO NOT WRITE BELOW THIS LINE		
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH	()			HOURS
TOTAL				JOB
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: SAFETY DAY
 DATE: 8/20/05 EMPLOYEE: Michael Estep
 B #: 201 JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
<u>Rig / Back Hole</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:30		Service Rig + Equipment
7:30	8:00		work on Core Barrel

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 8-19-05 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:53 7:53			service equipment prep to core sky
			run core, trip out extract core
	12:00		condition hole
	12:15		
	8:55		

		DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

13 HRS, 54 MIN.

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
DATE: AUG. 19, 2005 EMPLOYEE: WAYNE L. SCHEER
JOB #: _____ JOB LOCATION: LAKE WORTH THEN MARTIN COUNTY
CREW MEMBERS: SCOTT & ME
APPROVED BY: _____

EQUIPMENT USED:

HANDS
WRENCHES

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:15	12:00		SCOTT & I WENT TO LAKE WORTH TO WORK ON TEARING THE WELL APART.
12:00	12:30	1/2 HR. LUNCH	
12:30	9:39		SCOTT & I THEN WENT TO MARTIN COUNTY AND WORKED THERE TILL LATE

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 8-19-05 EMPLOYEE: Scott R. Edrick
 JC #: _____ JOB LOCATION: Shop of MMD Marine Co
 CREW MEMBERS: Dana, Mike E., Wayne, Shawn + Dave Sr and in the evening, Dave Jr.
 APPROVED BY: _____

EQUIPMENT USED:
<u>Powerstroke</u>
<u>Backhoe</u>
<u>Muntex Boom Truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00 AM</u>			<u>Check out, unload and load truck. Help Dave Sr find and load materials. Get ice + water. Mob to site.</u>
<u>9:00</u>	<u>9:00</u>		<u>Repair well suction line. Replaced leaks at the pump + check valve. Took apart, cleaned and put the coring tool back together. Worked on site lights. No. 2 light has bad bulb. No. 1 light had a bad wire, I fixed fixed the wire. Helped on site as needed. Pulled out coring tool and took apart. Tried to push out core. No luck. Secure well and site.</u>
		<u>1/2 Hour Lunch</u>	
<u>9:05</u>	<u>9:55 PM</u>		<u>Mob to ship. Secure truck. Review with Dave Jr.</u>

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 8-19-05 EMPLOYEE: Shawn Lemieux
 JOB #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Danny, Wayne, Mike, Big Dave, Myself, Scott
 APPROVED BY: _____

EQUIPMENT USED:

None

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:53 am	8:56 pm	Martin Glade	service the rig & equipment. triped in the hole to clean it out again. Then we triped out to run the coring tool again. Then we triped out to get the coring tool off & clean it out again & that took all day.

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 8-19-05
 B #: RO1
 CREW MEMBERS: Shawn/Dave/Wayne/Scott
 APPROVED BY: _____

EMPLOYEE: Michael Estep
 JOB LOCATION: Martin County

EQUIPMENT USED:

Rig, water pump
BACK HA, Hand tools

		DESCRIPTION OF WORK PERFORMED	
START	FINISH	JOB NAME	
8:00	9:00		Service Rig + Equipment + START SHAME + Clean up Rig Floor + well site
9:00	10:15		Work on Core barrel
10:15	11:45		Trip in Hole with 9 7/8 bit
11:45	1:30		Ream From 618 to 635
1:30	2:00		Circulate Hole Clean
2:00	3:00		Trip out with 9 7/8 bit
3:00	3:20		Pick up Core barrel For Coring Run #2
3:30	4:30		Trip in with Coring barrow to 635
4:30	6:15		Coring From 635 to
6:15	7:30		Trip out with Coring barrow
7:30	8:00		Lay down Coring barrow
8:00	9:00		Work on Coring barrow + Secure Rig + Location + go home

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()			()			

FRIDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8-18-05 EMPLOYEE: Dana Webb
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:08			service equipment condition mud, core
	12:00		work on extracting core, not enough core
	12:30		trip back in drill to new formation
	10:03		prep to core condition mud

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB		
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8-18-05 EMPLOYEE: Shawn Lemieux
 JOB #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Dana, Mike, Big Dave, Myself.
 APPROVED BY: _____

EQUIPMENT USED:
<u>none</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:59 Am</u>	<u>10:04 pm</u>	<u>Martin Glade</u>	<u>Service the Equipment & rig.</u>
			<u>tripped in the hole to clean out the hole</u>
			<u>& then tripped out to put the coring tool</u>
			<u>on a 6" dc & tripped back in to get a core.</u>
			<u>Then we tripped back out to get the coring</u>
			<u>tool off to clean it up.</u>

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:		
LUNCH ()			HOURS	JOB	
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Drilled
97 Feet
Cored 15 Feet

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: THURS DAY
DATE: 8/18/05 EMPLOYEE: Michael ESTEP
B #: 201 JOB LOCATION: Martin County
CREW MEMBERS: DANA / SHAWN
APPROVED BY: _____

EQUIPMENT USED:
Rig / Back Ho/wacker
WUMP KEM TRON
HAND TOOLS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:30		Service Rig & Equipment + start SAME
7:30	9:00		Break circulating, Make Conn
9:00	12:45		Drill F 515 to 555
12:45	1:15		Circulate Hole Clean FOR CORE RUN
			Core
1:15	3:00		Tripout of Hole
3:00	4:45		Pick up Corabars & Trip in Hole
4:45	8:00		Coring F 612 to 627
8:00	10:00		Trip out with Core

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()			()			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 8-17-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:45			service equipment run 7 sure shots
6:45	12:00		then drill 9 3/8 pilot hole circ. clean
	12:00		condition hole.
	12:20		
	9:35		

↓				DO NOT WRITE BELOW THIS LINE				↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()				HOURS		JOB		
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday

DATE: 8-17-05

EMPLOYEE: Tony Rivera

JOB LOCATION: Martin Co., Jupiter, St. Lucie West

S # #: _____

CREW MEMBERS: _____

APPROVED BY: _____

EQUIPMENT USED:
<u>Mark</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00 am</u>	<u>10:00 am</u>	<u>S. Florida Waste Disposal Manager</u>	<u>Strapped 4 Red tanks down on drop-deck trailer and took to Martin Co. Job</u>
<u>10:00 am</u>	<u>2:00 pm</u>	<u>S. Florida Waste Disposal Manager</u>	<u>Hooked up to mud tank, took filled up with mud, took it to H&B's pond and dumped</u>
<u>2:00 pm</u>	<u>5:00 pm</u>	<u>Jupiter</u>	<u>Took mud tank to shop to be fixed</u>
<u>5:00 pm</u>	<u>8:00 pm</u>	<u>St. Lucie West RD</u>	<u>Loaded up drop-deck trailer at St. Lucie West RD</u>

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 8-17-05 EMPLOYEE: Shawn Ferris
 JOB #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Mike, Dana, MS&A
 APPROVED BY: _____

EQUIPMENT USED:
<u>back hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>8:26 Am</u>	<u>7:44 pm</u>	<u>Martin Glade</u>	<u>Service the Equipment at the rig.</u>
			<u>drilled down a vent DP then we ran a</u>
			<u>servo. Then we drilled + ran a servo most</u>
			<u>of the day. Then we drilled the rest of the</u>
			<u>day.</u>

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Drilled
63 Feet

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: WEDNESDAY
DATE: 8/17/05
B #: _____
CREW MEMBERS: Shawn
APPROVED BY: _____

UNPAID WORK

EMPLOYEE: Michael Ester
JOB LOCATION: Martin County

EQUIPMENT USED:
<u>Rig / Back Ho</u>
<u>Wacker pump</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:30	9:00		Service Rig + Equipment
9:00	1:30		Run Surveys 60, 120, 180, 240, 300, 360, 420, 480
1:30	2:00		Circulate Hole
2:00	7:00		Drill 9 7/8 pilot Hole FROM 452 - 515
7:00			Circulate Hole clean

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓ DAILY RECAP: ↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-16-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
11:34			service equipment bring drill collars to floor, make connections condition mud
	1200		
	12:30		
	8:31		

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		HOURS	JOB	
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-16-05 EMPLOYEE: Scott Redlich
 B #: _____ JOB LOCATION: SEWMD Martin Co & MF-9 / Lake Worth
 CREW MEMBERS: Wayne / Tony
 APPROVED BY: _____

EQUIPMENT USED:
Powerstroke
Backhoe
Loader - Liebherr
International Boom Truck

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00	Martin Co	Shop check out truck, get tire + ass to site
7:00			Help Mike get set up to drill. Help move 8" and 6" collars so I can have backhoe.
8:20		MF-9	Mob to site. Dig around well. Find leak. Meet Dana at road for lock. Lock well - valve open to flow well. Fill in around well and pad.
			Mob back to Martin Co. site with backhoe.
	11:00 AM		Load Powerstroke
11:00	12:00	Lake Worth	Mob to site
12:00	12:30	Lunch	
12:30			check out equipment. Remove angle drive and meter
			Remove pump. Put on logging loader. Rinse pump
			Load drill subs + nubbins. Secure site
5:45	7:00 PM		Mob to shop. Unload Powerstroke + trailer

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-16-05 EMPLOYEE: Shawn Semieux
 JOB #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Mike, Big Mike, Dana, Myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>none</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:17 Am</u>	<u>7:54 pm</u>	<u>Martin Glade</u>	<u>Service the rig + Equipment</u>
			<u>Mixed MWD #0 Drill, Then we drilled the rest of the day.</u>

↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:		
LUNCH	()		HOURS	JOB	
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

(Drilled
227 Feet)

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: TUESDAY
DATE: 8/16/08 EMPLOYEE: Michael ESTEP
JOB #: 201 JOB LOCATION: MARTIN COUNTY
CREW MEMBERS: Dania / Shawn / Mike
APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:45	6:45		Service Rig + Equipment
6:45	8:30		CONDITIONAL PUMP WORK ON PICK UP PUMP ROCT in pump
8:30			Pick up + Run in Hole with 6 DC Wash to bottom @ 330
10:30	7:00		Drilling 9 7/8 pilot Hole From 230 -
7:00	7:30		Clean Hole
7:30			Secure Rig + Location

DO NOT WRITE BELOW THIS LINE

		JOB NAME	JOB HOURS	DAILY RECAP:	
HOURS (DAILY)				HOURS	JOB
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

12 HRS. 35 MIN.

DAILY PROJECT RECORD

DAY: TUESDAY
 DATE: AUG. 16, 2005 EMPLOYEE: WAYNE L. SCHEER
 B #: _____ JOB LOCATION: MARTIN THEN LAKE WORTH
 CREW MEMBERS: SCOTT + ME THEN SCOTT, TONY + ME
 APPROVED BY: _____

EQUIPMENT USED:
HANDS
SHOVELS
WRENCHES

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:03	12:00	MARTIN	SCOTT + I WENT UP TO MARTIN TO CHECK OUT A LEAK ON A WELL WE FIXED. WE DUG OUT UNDER THE PAD AND THE COUPLING WAS SPLIT DOWN THE WHOLE SIDE.
12:00	12:30	1/2 HR. LUNCH	
12:30	7:08	LAKE WORTH	SCOTT, TONY AND I TORE ALL THE PIECES OFF THE WELL PUMP AND PULLED IT OUT OF THE HOLE.

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8/16/05 EMPLOYEE: Mike Harrison
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Dana, Mike, Shawn + myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>Sandline</u>
<u>Incumbencies</u>
<u>Backhoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
		<u>Martin County</u>	<u>Service equipment</u>
			<u>Drilling again, Making Conn,</u>
			<u>Mining get to bring up 11500 by</u>
			<u>around in around site help</u>
			<u>vertical moving tool take off</u>
			<u>knaps roll up pad in truck. Get</u>
			<u>light index finger checked code K.K</u>
			<u>come back to site go home.</u>

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)		JOB NAME	JOB HOURS	HOURS	JOB
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Monday
 DATE: 8-15-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:15			Service equipment prep to drill
12:00	12:30		drill cement plug with 9 5/8 bit
	8:45		condition mud secure location

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-15-05 EMPLOYEE: Shawn Terriault
 JOB #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: MIKE, Big Mike, Anna, NYSELF
 APPROVED BY: _____

EQUIPMENT USED:
<u>backhoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
9:07 AM	8:00 PM	Martin Glade	Service the Equipment rig the Cementer down to the bulk unit hard tag for CEMENT after tag took the LP out. Pulled the tag pulled at the well head, picked up drill pipe & dc then drilled out the cement.

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

Crane
 loader

DAY: Monday

DATE: 8-15-05

EMPLOYEE: Tony Rivera

JOB LOCATION: Jupiter Machine Co. St Lucie West RO

JOB #:

CREW MEMBERS: Wayne, Dave Jr.

APPROVED BY:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00 AM	9:00 AM	Jupiter	took drop deck trailer from St Lucie West RO to Shop, moved trucks and pump and light plant
9:00 AM	1:00 PM	Jupiter	unloaded stairs, drilling table, railings, took P+H crane, and unloaded racking, hoist and drill stand; loaded up 22" bit, s
1:00 PM	3:00 PM	Machine Co.	Took bit to Machine Co. Job and off loaded it, went to St Lucie West RO, loaded up red tank and put it on rolling tail beam trailer
3:00 PM	6:00 PM	St Lucie West RO	loaded up drop-deck trailer with cat walks, sub-basing, V-door, and 2 riser pipes

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 08/13/09 EMPLOYEE: Mike Hanson
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Mike, Dana, Shawn & myself
 APPROVED BY: _____

EQUIPMENT USED:
Sandline
Crawler
Dipawsenches
handtools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>9:01 AM</u>	<u>3:01 PM</u>	<u>Martin County</u>	<u>Service equipment Joe bottom w/ drill pipe, Rig down Kalk unit, then Cementer. Pull out of hole w/ drill pipe lay out U doors. Remove well head, pull table, then put on floor. Put on drill bit, pick up collars, then started drilling cement plug. Mixed sodium metasilicate to dilute cement Pick up tools, secure location, then go home</u>

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: MONDAY
 DATE: 8-15-05 EMPLOYEE: Michael / Estep
 JOB #: RO1 JOB LOCATION: Martin County
 CREW MEMBERS: Shawn / Mike / Dawn
 APPROVED BY: _____

EQUIPMENT USED:
Rig Backho / wacker pump
Hand Tools

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	8:00		Service Truck & Load Up Equipment
9:00	9:30		For Martin County Job
9:30			Service Rig + Equipment
9:30	10:30		Rig Down Cement Trailer + Bulk Trailer
10:30			Pull Cementing JT + Laydown + Pick Up 1ST @
			OR + Cementing JT + Tag Cement Tag @ 129
			Pull + Lay down 43T @ DP + Cementing JT
1:30	1:30		Lunch
2:00	2:00		Install wireline machine + condition wire
3:00	4:00		Time in + Drill Cement plug
5:00	6:30		clean up hole
6:30			

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Saturday
 DATE: 8-12-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
5:55 am			service equipment drill 28" hole to
12:00	12:30		135 BLS circ. trip out run casing
	1:45 am		prep to cement, cement 24" casing
			clean up secure location

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

AY: Saturday
 DATE: 8-13-05 EMPLOYEE: Tony Rivella
 JOB LOCATION: Jupiter S. Fl. water Dis.
 REW MEMBERS: Dona, Dave Jr, Mike, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Cementee</u>
<u>Loader</u>
<u>Back hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00 Am</u>	<u>10:00 Am</u>	<u>Jupiter</u>	<u>Took Mack from St Lucie West RO to Shop; hooked up to cementee, put hoses and valves on cementee</u>
<u>10:00 Am</u>	<u>1:00 pm</u>	<u>South Florida FL. Water Dis</u>	<u>Took cementee to Machin Co Job</u>
<u>1:00 pm</u>	<u>5:00 pm</u>	<u>South Florida FL. Water Dis</u>	<u>Pull drifts in well head, helped run casing</u>
<u>5:00 pm</u>	<u>12:00 Am</u>	<u>South Florida FL. Water Dis</u>	<u>Put cementee and bulk unit in place and hooked up bulk unit to cementee, ran hoses, cemented well casing in and sheered pit with back hoe</u>

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8-13-05 EMPLOYEE: Shawn Lemieux
 B #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Dana, Big Mike, Jr, myself
 APPROVED BY: _____

EQUIPMENT USED:
None

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:58 am	8:00 am 12:31 am	Martin Glade	Servic the Equipment, Pulled out of the hole laved flipper down, Helped rig up the logging truck. Run casing, cut some CVT stabilizer for the casing, rig up cementer & bulk unit. Put some in the hole & cement head. Then we Pumped cement.

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8-13-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: SKWMD - Martin Co.
 CREW MEMBERS: Dave Jr, Dana, Mike H, Shawn, Tony
 APPROVED BY: _____

EQUIPMENT USED:
<u>Ranger</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:50 AM</u>			<u>Shop. Make sure truck getting loaded and mob to site</u>
<u>7:40</u>	<u>7:40</u>		<u>Set up. Weld 8 pieces of 24" x 20' +/- casings together on ground to make four pieces 24" x 30'-40' long</u>
<u>12:00</u>	<u>1:00</u>		<u>Mob to Jupiter</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 8/13/16 EMPLOYEE: Mike Harrison
 JOB LOCATION: Martin County
 CREW MEMBERS: Dana, Shawn, Jr, Tony & myself
 APPROVED BY: _____

EQUIPMENT USED:
grinder
handline
pipe wrench

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:38 AM	12:31 AM	Martin County	Service equipment pull out of hole with collars, flipper 12 3/8" hole opener, grind out surplus running casing, hook up cementer hoses to cementer, gettin ready to cement, hook up 2" hoses to water so we could get water from cement cement casing, pick up tools secure location, go home

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 8-12-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
5:55 am			
6:30			service equipment prep to ream pilot
12:00	12:00		hole with 28" bit, drill to 120' stop
12:30	12:30		secure location
11:30			
	1:45 am		

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	JOB NAME	JOB HOURS	DAILY RECAP:	
	()			()				HOURS	JOB

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 8/12/05 EMPLOYEE: Michael ESTEP
 B #: ROL JOB LOCATION: Martin County
 CREW MEMBERS: MIKE/SHAWN
 APPROVED BY: _____

EQUIPMENT USED:
RIG / GEN / HAND TOOLS
BACK HO / TWIN PUMPS
KEM TRON / WELDER

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	7:00		SERVICE RIG + EQUIPMENT
7:00	4:30		WORK ON ELEVATORS
			REMOVE TABLE + CUT OLD 30" CASING
			INSTALL TABLE + TRIP 8" x 6" DC
			TRIP OUT DC LAYING DOWN REMOVE
			TABLE + PICK UP HOE OPERATOR 28" BIT

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 8-12-05 EMPLOYEE: Scott R Edick
 JOB #: _____ JOB LOCATION: SFWMD Martin Co
 CREW MEMBERS: Wayne
 APPROVED BY: _____

EQUIPMENT USED: <u>Powerstroke</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:45		Shop for SFWMD Martin Co.	Shop. Find, cut, grind and weld 24" 24" flange onto 24" drilling header. Clean up
11:30		Lake Worth	Mob to site. Shut off and remove transducer from well. Secure well and site. Mob to office and turn in transducer to Tami
12:15	12:45	Lunch	
12:45			Find, cut, grind and weld together parts for a 24" flanged cement header. Clean up
	5:20 PM		

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 08/15/08 EMPLOYEE: Mike Hanson
 JOB #: _____ JOB LOCATION: Marlin County
 CREW MEMBERS: Mike, Dan, JR, Shawn + SR + myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>Sand line</u>
<u>pipe wrenches</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:55 AM</u>	<u>10:01 PM</u>	<u>Marlin County</u>	<u>service equipment</u> <u>pull out of hole, lay down drill, collar</u> <u>down, pull table, tie up together</u> <u>cut off well head, break up flipper</u> <u>go back in hole w/ flipper + pipe</u> <u>wrench. Start back drilling + D. Get</u> <u>ready for pipes. tie up pipes, see</u> <u>site, pick up tools + go home</u>

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Friday
 DATE: 8-12-05 EMPLOYEE: Shawn Semient
 B #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Dana, Mike, Jr, Myself,
 APPROVED BY: _____

EQUIPMENT USED:
<u>backhoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:55 Am	9:58 pm	Martin Glade	Service the Equipment. Removed Picked all the drill C drilled out the pothole. Then pulled out of the hole, layed all the ac down. Cleared up the site some.

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: THURSDAY
 DATE: 8/11/05 EMPLOYEE: Dan Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:14			service equipment hook up new power cord from desander to generator
12:00	12:45		9 3/4" pilot hole to 225' trip out hole set stove up to log, log good
	11:45		secure location

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: THURSDAY
 DATE: 8/11/05 EMPLOYEE: MICHAEL ESTEP
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: DANA / MIKE / TONY
 APPROVED BY: _____

EQUIPMENT USED:
Rig / Hand Tools / Dack
Turns pump

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:30		unload Truck + Look For NEW power cord Load up wire line Machine
8:30	9:00		Service Rig + Equipment
9:00	1:45		Remove old power
1:45	7:00		Mix MUD to Vis 42-45
1:45	7:00		Drill 9 1/2 Pilot Hole F 42 to 230 T.D. pilot Hole @ 230
7:00	7:45		Clean Hole
7:45	8:45		T.O.O.H. FOR LOGS
8:45			Rig up STEVE'S Logging Truck + Equipment + Log Hole

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

*Drilled
108 feet*

Lake Worth
Step Rate Test

1/2

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
DATE: 8-11-05
#:
CREW MEMBERS: Wayne / Dave J., Dana, Mike E., Mike H
APPROVED BY:

EMPLOYEE: Scott R. Edick
JOB LOCATION: Lake Worth / SFWM D - Martin Co

EQUIPMENT USED: <u>Powerstroke</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00		Lake Worth Well F-2	Shop, check out and load truck. Get ice, sample bottles and PDA. Mob to site
7:15	7:15		Set up to pump test. Stop background test and set up for step rate test on transducer. Set up crane + manometer and get static level at +20.3' above grade. Open valves and start pumping at 1500 GPM / 30 PSI
8:40	8:40		Start first step rate at 1000 GPM / 30 PSI
			Start second step. Take water samples. Left Wayne to run test till finished.
			Mob to office. Retrieve water samples
11:30	12:15		
12:15	12:45	Lunch	
12:45	1:50	SFWM D - Martin Co	Load truck. Get batteries. Mob to site
1:50	3:20		Work on fuel pump. Help as needed

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

122

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Thursday
DATE: 8-11-05 EMPLOYEE: Scott R. Edick
: _____ JOB LOCATION: SFWMD ~~Martin Co~~ & MF-9
CREW MEMBERS: _____
APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
3:20		SFWMD MF-9	Load up to go finish job. Had flat tire on backhoe on the way to the site
3:50	3:50	Martin Co	Take backhoe back to Martin Co. Remove tire, load on truck, take to St Lucie
3:50			Tire, replace tire, back to site, put tire on backhoe.
6:05	7:00 PM		Make to shop, secure truck

↓		DO NOT WRITE BELOW THIS LINE ↓		DAILY RECAP: ↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8-11-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: _____
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
Mack
Cran
Loader

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30 AM	9:00 AM	St Lucie West RO <u>Martin Co</u>	Took Mack with flat tank to Martin Co. Job, took it off with crane
9:00 AM	11:00 AM	Martin Co.	Went back to St Lucie West RO, pick-up stainless steel tank and took to Martin Co. Job
11:00 AM	2:00 PM	S.F	Went back to St Lucie West RO, got '68 Mack on low-boy + took to Martin Co. Job
2:00 PM	5:00 PM	St Lucie West RO	Went back to St Lucie West RO, cleaned up around well #1, took black silt screen up and rolled it up got trash up and put it in dumpster
5:00 PM	7:30 PM	St Lucie West RO	Dug out mud at well #1 and made berm

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)	LUNCH	JOB NAME	JOB HOURS	DAILY RECAP:	
				HOURS	JOB
	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Thursday
DATE: 08/11/05 EMPLOYEE: Mike Hanson
JOB LOCATION: Martin County
CREW MEMBERS: Dana, Mike, TR & SA Amusel
APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:20 AM	9:06 AM	Martin County	Service equipment change oil in generator, run 8" collars, in hole, 4" collars, Mike clean, mix gel to bring up viscosity trip out of hole. Rigg up logger catch samples. Starting Messing secure site, go home.

DO NOT WRITE BELOW THIS LINE

		JOB NAME	JOB HOURS	DAILY RECAP:	
HOURS (DAILY)				HOURS	JOB
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Wednesday
DATE: 8-10-05 **EMPLOYEE:** Dana Webb
JOB #: _____ **JOB LOCATION:** _____
CREW MEMBERS: _____
APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:05			service equipment install and test
			drilling recorder, prep to drill pilot hole.
12:2	1:34		
	8:17		

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

TUESDAY AUG. 9, 2005

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: WEDNESDAY
DATE: AUG. 10, 2005 EMPLOYEE: WAYNE L. SCHEER
B #: _____ JOB LOCATION: MARTIN COUNTY JOB
CREW MEMBERS: DAVID JR., DANA, MIKE E., MIKE + ME
APPROVED BY: _____

EQUIPMENT USED:
<u>HANDS</u>
<u>WRENCHES</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>8:56</u>	<u>12:15</u>		<u>CLEANED DOG HOUSE</u>
			<u>LOADED DANA'S TRUCK</u>
<u>12:15</u>	<u>12:45</u>		<u>TOOK ALL #'S ON FILTERS AND</u>
			<u>TOOK A COUNT ON WHAT WE</u>
<u>12:45</u>	<u>6:04</u>		<u>NEED FOR SPARES. MADE A LIST.</u>
			<u>FUELED GENERATOR, BROUGHT IN</u>
			<u>ALL THE TOOLS.</u>

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
DATE: 08/16/05 EMPLOYEE: Mike Hanson
JOB LOCATION: Martin County
B #: _____
CREW MEMBERS: Dana, Mike, TA & myself
APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>8:00 AM</u>	<u>6:00 PM</u>	<u>Martin County</u>	<u>Service equipment work in the field, mix gel, bring up viscosity, dump muds in dump truck, up tools, secure site, go home.</u>

DO NOT WRITE BELOW THIS LINE

↓		↓	↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()				HOURS	JOB
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: WEDNESDAY
 DATE: 8/10/05 EMPLOYEE: MICHAEL ESTEP
 JOB #: _____ JOB LOCATION: MARTIN COUNTY
 CREW MEMBERS: DAVE JR. DANAL MIKE / WAVEN
 APPROVED BY: _____

EQUIPMENT USED:
RIG / HOIST TOOLS
 TANK NO. _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	12:15		SERVICE EQUIPMENT / LEASE DERRICK WORK ON MONITORING EQUIPMENT FOR DRILLING WELL PUMP OUT TANK TO RETRIEVE CORE FOR DESITTER
12:15	12:45		LUNCH
12:45			WORK ON MONITORING EQUIPMENT PICK UP DULL COLLAR & SET W/ HKE THEM UP TO KELLY WAVE W/ ID

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Tuesday
DATE: 8-9-05 EMPLOYEE: Dana Webb
JOB #: _____ JOB LOCATION: Martin County
CREW MEMBERS: _____
APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:07			Install drilling recorder prep for drilling pilot hole to 225 9 3/4 bit
1:00	1:30	lunch	
	6:41		

↓				DO NOT WRITE BELOW THIS LINE ↓				↓			
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:						
LUNCH	()				HOURS		JOB				
TOTAL											
HOURS (WKLY)											
LUNCH	()										
TOTAL											

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8/9/05 EMPLOYEE: Michael Estep
 JOB #: _____ JOB LOCATION: Martin County Job
 CREW MEMBERS: DAVE JR. / DANA
 APPROVED BY: _____

EQUIPMENT USED:
Hand Tools / Rig
Back Ho

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:20	2:30		work on rig installing mounting equipment for drilling

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

152

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-09-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: _____
 CREW MEMBERS: Dave Jr. / Dana
 APPROVED BY: _____

EQUIPMENT USED: Powersroke

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			Went to office. Put PDA on charger. Turned in paperwork. Work on Test Pumping Procedure
	12:00		Info for Wayne and for our Protocol Book.
12:00	12:15	Martin Co	Shop. Change from Ranger to Powersroke
12:15	12:45	Lunch	
12:45		Martin Co.	To NAPA for supplies, To Home Depot, to shop for supplies.
	1:50		Mob to site
1:50	2:30	Martin Co.	Work on wiring for new electronic logging equipment on drill rig
2:30			Mob to shop. Fuel truck. Load supplies. Secure truck
6:00	6:00		
	7:00 AM		

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓ DAILY RECAP: ↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: MONDAY
 DATE: 8/8/05 EMPLOYEE: Michael Ester
 J) #: _____ JOB LOCATION: shop + Martin County
 CREW MEMBERS: SCOTT / DAVE JR. / SHAWN
 APPROVED BY: _____

EQUIPMENT USED:
<u>Hand tools / Back Ho</u>
<u>Rig / Freighliner</u>
<u>truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:20</u>	<u>12:00</u>		<u>work at shop moved equipment</u> <u>From one shop to another.</u>
<u>12:00</u>	<u>12:30</u>		<u>Lunch</u>
<u>12:30</u>	<u>1:30</u>		<u>work at shop</u>
<u>1:30</u>	<u>6:00</u>		<u>went to martin county location</u> <u>Lay Derrick over works on Electric</u> <u>power lines for Rig new equipment</u>

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-08-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: Shop / SFWMD - Martins
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
<u>Powers tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:15		SFWMD - Martin Co	Review electrical installation for electronic Data Logger, Flow Meter, Sensors, etc.
			Review with Dave Sr. + Dave Jr. Load truck. Get die
	11:52		Mod to site
11:52	12:32		
12:32	1:00	Lunch	
1:00			Set up and pump water off of the pad. Review layout for electronic logging devices and cable runs for such devices. Work on doghouse power supply. Help on site as required. Service die
	5:22		Mod to shop
5:22	6:00		Order materials
6:00	7:00 PM		

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()			()			
	()			()			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Friday
 DATE: 8-5-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:15			Service equipment work on desander pump weld hole on suction side of pump clean location
	12:00		
	12:30		
	5:26		

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Friday
 DATE: 2/15/05 EMPLOYEE: Michael ESTEP
 JOB #: _____ JOB LOCATION: SEWMD
 CREW MEMBERS: DANA
 APPROVED BY: _____

EQUIPMENT USED:
BACK HO WACKER pump
HAND TOOLS / Rig

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	7:30		Service Equipment
7:30			work on pump on MUD TANK (DESANDER)
	12:00		LUNCH
12:00	12:30		
12:30			Fix DESANDER line coming out of TANK has hole in it WELD hole up / wire up lights to generator / unload Tony's Trailer (DR + Tank)

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()			()			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 8-5-05 EMPLOYEE: Sharon Serrano
 JOB #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Dana, Scott, Mike, Myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>backhoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>8:45 am</u>	<u>8:14 pm</u>	<u>Martin Glade</u>	<u>Serviced the Equipment. Then me + Scott went down the road to kill that little well. Then we cut the old well head off + put the new one on. Then we made a pad around the well. Then we had to bring the well back alive. Then we went back to the rig to unload the salt tank + a bag of salt. I got back in the shop and washed off the back of the boom truck.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8-4-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:50			service equipment finish assembly of rotary table clutch work on cleaning location organizing site and equipment
	12:00		
	12:30		
	6:16		

↓				DO NOT WRITE BELOW THIS LINE				↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		HOURS	JOB	
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 8/04/3 EMPLOYEE: Mike Hanson
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Dana, & myself
 APPROVED BY: _____

EQUIPMENT USED:
Sandline

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
1:56 AM	5:29 PM	Martin County	Service equipment Dump out sump pit, help Dana work, on clutch, grease the rig, get wacker ramp out of 3" nose, put wacker pump away in doghouse. Pick up tools, secu- ration. Go home

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: wednesday
 DATE: 8-3-05 EMPLOYEE: Dana Webb
 JOB #: _____ JOB LOCATION: Shop / martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:21			service equipment load prep to mob to martin county replace rotary table air bladder clutch replace desander pump.
	12:07		
	1:21		
	6:20		

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 8/13/05 EMPLOYEE: Michael ESTEP
 J# #: _____ JOB LOCATION: shop + SFWMO
 CREW MEMBERS: DAVA / SHAWN
 APPROVED BY: _____

EQUIPMENT USED: <u>Hand Tools</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:30	12:00		work at the shop
12:00	12:30		lunch
12:30	1:30		work at the shop
1:30	6:15		work on Rig + MUDTANKS install NEW water pump / work on cluda

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

none

DAY: Wednesday

DATE: 8-3-05

EMPLOYEE: Shawn Lerrieux

JCS #:

JOB LOCATION: Shop + Martin Glade

CREW MEMBERS: Dana, Dave, Pat, Jeff, Scott, Mike, Myself

APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:21 Am	6:16 pm	Shop + Martin Glade	Servic all the Equipment. Moved some more stuff around the yard to make time for the pumps off the Cementer. Loaded up the pump and other things we needed. Me, Mike, Dana went to Martin Glade to put the pump on the mude tank. Pump worked on the rig.

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	JOB NAME	JOB HOURS	DAILY RECAP:	
								HOURS	JOB
()	()			()					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 8-02-05 EMPLOYEE: Scott R. Edick
 J# : _____ JOB LOCATION: Shop / SFWMD
 CREW MEMBERS: Dave Jr
 APPROVED BY: _____

EQUIPMENT USED:

New F-450
Schramm

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			Shop. Find 24"x12" Spool piece. Prep, grind cut fabricate 24"x12" Header with 2" + 3/4" nipples for valves
2:45	2:45		Take new F-450 to Reyside for new bed
2:45		1/2 HR Lunch	Went to SFWMD well MF-9 and reviewed work to be done. went to SFWMD Martin Co Job and get Schramm and take to shop. Water pump started leaking on the way to the shop. Secured Schramm
	6:45 PM		

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
		HOURS		HOURS	JOB
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-1-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: SFWMD
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			<i>service equipment work on earth work</i>
			<i>take header out clean location work</i>
			<i>on desander pump housing</i>

↓		↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:						
LUNCH	()		HOURS	JOB					
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

g

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-1-05 EMPLOYEE: Shawn Lemieux
 B #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Dana, Mike, Big Mike, Myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>Backhoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:25 am</u>	<u>5:52 pm</u>	<u>Martin Glade</u>	<u>Service the rig & Equipment. Took all the Black Jets of the Shaker and cleaned them cut the well head off. Took one of the pumps apart on the mud tank to fix it. Got the Cementer ready to go by hooking the Fracturing to it.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8/01/03 EMPLOYEE: Mike Hanson
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Dana, Mike, Stan & myself
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
1:25PM	5:54PM	Martin County	Service equipment Pick up rotary tillage, big cut torch to cut casing head off clean up in dishouse. Paint the walls, handrail & benches. Work on pump. Pick up tools. Drive Scott's driveway in low. He brought in cement. Pick up tools, some location for home

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-1-05 EMPLOYEE: MICHAEL ESTEP
 JOB #: _____ JOB LOCATION: SFWMD
 CREW MEMBERS: SHAWN / MIKE
 APPROVED BY: _____

EQUIPMENT USED:
<u>HAND TOOLS / RIG</u>
<u>WACKER PUMP</u>
<u>BACK HO</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:30</u>	<u>8:00</u>		<u>SERVICE EQUIPMENT</u>
<u>8:00</u>	<u>6:00</u>		<u>CUT OFF CEMENTING HEADER</u>
			<u>WORK ON RIG</u>

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

RD-1
 Installed Pump
 Pump Installations
 Complete

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 8-01-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: S.L.W. / SFWMD
 CREW MEMBERS: Tony
 APPROVED BY: _____

EQUIPMENT USED:
Powerstroke
Loader
Manitex Boom Truck

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			Shop. Check out and load truck. Clean out water cooler. Get water + ice. Mob to site.
8:20	8:20		Work on loader batteries and fuel filter.
9:20	9:20	S.L.W. RD-1	Carry pump, discharge head, pallets + salt to site. Add salt to well. Water table was at -50' and we put it down to -90' Below Grade. Set up and put pump together and installed in well. Cleaned up and secured site. Loaded truck and took Manitex to vehicle storage.
		1/2 HR Lunch	
	5:20		
6:20	6:20	SFWMD - Martin Co.	Mob to site + prep cementer to mob out.
6:50	6:45 PM		Mob to shop in cementer / Freightliner and secure.

DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH	()		HOURS JOB
TOTAL			
HOURS (WKLY)			
LUNCH	()		
TOTAL			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Saturday
 DATE: 7-30-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: SEWMD
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			Service equipment pull cementing header off cut off 30" cementing header clean reg to location

		DO NOT WRITE BELOW THIS LINE		
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH	()			HOURS
TOTAL				JOB
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 7-30-05 EMPLOYEE: Shawn Lemley
 JOB #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Dana, Myself, Big Mike, Mike
 APPROVED BY: _____

EQUIPMENT USED:

None

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:18 AM</u>	<u>2:30 PM</u>	<u>Martin Glade</u>	<u>Service rig & equipment finish rigging down the cementer & moved it out of the way. We started working on the packing on the swivel & that took all day.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 7/30/05 EMPLOYEE: Mike Hanson
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Mike, Dana, Shawn & Myself
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:19 AM</u>	<u>2:29 PM</u>	<u>Martin County</u>	<u>Service call - pull cement pipe out of hole break cement valve off lay out in yard. Kick down cement, help work on shovel. clean up around site. Kick out ground & welder stinger. Roll back up. pick up tools secure location go home.</u>

↓ ↓ ↓ ↓ ↓ ↓

HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()				HOURS	JOB
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: SATURDAY
DATE: 7/30/05 EMPLOYEE: MICHAEL ESTEP
JOB #: _____ JOB LOCATION: SF WIND
CREW MEMBERS: SHAWN / MIKE / DANA
APPROVED BY: _____

EQUIPMENT USED: <u>RIG / HAND TOOLS</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:15</u>	7:30		<u>SERVICE RIG + EQUIPMENT</u>
<u>9:30</u>			<u>BLEED OFF WELL + PULL CEMENT JOINT</u>
			<u>RIG DOWN CEMENTING EQUIPMENT</u>
			<u>WORK ON RIG</u>

		DO NOT WRITE BELOW THIS LINE				
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()				HOURS	JOB
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Friday
DATE: 7-29-05 EMPLOYEE: DANA WEBB
JOB #: _____ JOB LOCATION: SEWMPD
CREW MEMBERS: _____
APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			service equipment trip in hole to 42
			circ. hole clean pull out bit set
			30" casing with centrifizers hook
			no pressure grout header pump 20 bbl
			heat cement, siltite, cutting with
			8 bbl heat clean equipment and location

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 7/29/05 EMPLOYEE: MICHAEL/ESTEP
 JOB #: _____ JOB LOCATION: SFWMD
 CREW MEMBERS: DANA/SHAWN/MIKE
 APPROVED BY: _____

EQUIPMENT USED:
<u>RIG / GENERATOR /</u>
<u>TWIN DUMPS / BACKHO</u>
<u>WACKER PUMP</u>
<u>BLK TRAILER / CEMENT</u>
<u>PUMP TRAILER</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	8:00		SERVICE RIG + EQUIPMENT + START UP
8:00	11:30		RUN IN + TAG FOR FULL NO FULL CIRCULATE HOLE
11:30	12:15		PULL BIT + TABLE + Lay down Bit
12:15			RUN 30" CASG
12:15			Rig up CEMENTING TRAILER + EQUIPMENT + CEMENT CASG
7:00	2:00		CLEAN UP CEMENTER (PUMP TRAILER) AND LOCATION SECURE RIG + LOCATION GO HOME

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7/29/05 EMPLOYEE: Mike Hanson
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Mike, Dana, JR SR, Shawn + myself
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:38 AM	1:29 PM	Martin County	Service equipment Pullout of hole, tared 36" Bit down Ripped up cement head, ran casing in hole Ripped up cement, dumped cement top hole. Setup waster dump out shell tank back in pit. Aft. up hole. Rigg down cementer. go home

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:		HOURS	JOB		
LUNCH ()									
TOTAL									
HOURS (WKLY)									
LUNCH ()									
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-29-05 EMPLOYEE: Shawn Lemieux
 JOB #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Myself, Dina, Mike, Big Mike
 APPROVED BY: _____

EQUIPMENT USED:

none

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:30 Am	7:22 pm	Martin Glade	Servic. The Rig + Equipment. Pulled out of the hole, loded down for 26" pit. RIGGED UP (Cement) + Pumped Cement in hole. Setup Walker pump out shell + work back in pit. RIGGED down cement Picked all the tools + he went home

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
()	()						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

R0-3
Installed Pump

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
DATE: 7-29-05 EMPLOYEE: Scott R. Edick
JOB #: _____ JOB LOCATION: S.L.W./SFWMD, Martin Co.
CREW MEMBERS: Tony
APPROVED BY: _____

EQUIPMENT USED:
Powerstroke
Loader
Munitex Boom Truck

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:20	7:30		Shop. Check out truck, get ice + mob to site
7:30	12:00	R0-3	Set up. Assemble pump. Had one bad lineshaft coupling
12:00	12:30	Lunch	X it is on order, should be here Sat. or Monday
12:30		R0-3	Put 10' Blind Flange on pump. Open well
			Set pump. Wait out heavy rain + lightning.
			Put down pump. Review with Dave Jr. Load up
			Clear site. Secure well and site
3:10	3:10	R0-1	Take equipment to site. Remove wireline unit
			from drill rig and put on Powerstroke
5:10	5:10	SFWMD	Mob to site. Prep Schwann to mob. Got out to
			I-95 in Schwann and fuel filters were clogged
			up, took Schwann back to site. Drove Powerstroke
			to shop + secured
	7:25 PM		

DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:
			HOURS JOB
LUNCH	()		
TOTAL			
HOURS (WKLY)			
LUNCH	()		
TOTAL			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7-27-05 EMPLOYEE: DAWA WEBB
 JOB #: _____ JOB LOCATION: SEWMD
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			Service equipment patch belly line circ mod to job + BHA on change generator drill to 42.25 circ hole clean

↓		↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB		
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7/28/05 EMPLOYEE: Mike Hanson
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Mike, Dana, Shawn + myself
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:19 AM	7:12 P.M.	Martin County	Service equipment Paint Handrails, Paint inside of Anchouse Only got to bring up viscosity, drill with hole bores, bring out wacker pump set up in front of rig. Clean up around job site. Mix wet wetter + ground to help make the mud line from front of Rig to windows load up hopper, old handrails on crew truck, pick up tools, secure site go home.

↓		DO NOT WRITE BELOW THIS LINE ↓			↓	
HOURS (DAILY)	↓	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()				HOURS	JOB
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday

DATE: 7-28-05

EMPLOYEE: Shawn Lemieux

JOB LOCATION: Martin Glade

B #: _____

CREW MEMBERS: Mike, Dana, Big Mike, Myself

APPROVED BY: _____

EQUIPMENT USED:
<u>Back hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>8:18 Am</u>	<u>7:13 pm</u>	<u>Martin Glade</u>	<u>servic the equipment done a little more painting. cleaned up the site a little bite. Made up the bite and drilled it down that took the rest of the day.</u>

DO NOT WRITE BELOW THIS LINE					
↓	↓	↓	↓	↓	↓
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

FEET Drilled
 42.25

DAY: Thursday
 DATE: 7/28/05 EMPLOYEE: MICHAEL ESTEP
 JOB #: _____ JOB LOCATION: SFWMD
 CREW MEMBERS: DANA / STAWN / MIKE
 APPROVED BY: _____

EQUIPMENT USED:
Rig / GENERATOR
KENTRON
RACKHO / WACKER PUMP
WEIDER / TWIN PUMPS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:30	8:30		CERTIFY RIG + EQUIPMENT + START UP
8:30	10:00		WORK ON MUDLINE (WEID PATCH OVER HOLE)
			CHANGE FUEL FILTER ON GENERATOR
10:00			JET CEEER OUT FOR BIT / PICK UP + MAKE BIT
			UP TO KELLEY + INSTALL ROTARY TABLE
	11:45		BACK IN
11:45	6:30		DRIILLING 36" HOLE FROM 0 TO 42.25
6:00	7:00		CLEAN HOLE + SECURE RIG + LOCATION

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
DATE: 7-27-05
JOB #: _____
CREW MEMBERS: _____
APPROVED BY: _____

EMPLOYEE: DANA WEBB
JOB LOCATION: SEWMD

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
			Service equipment install cutting pit
			Weld cementing header fab hand rails

↓			DO NOT WRITE BELOW THIS LINE			↓		
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:		↓			
LUNCH	()		HOURS	JOB				
TOTAL								
HOURS (WKLY)	JOB NAME	JOB HOURS	DAILY RECAP:		↓			
LUNCH	()		HOURS	JOB				
TOTAL								

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7/27/05 EMPLOYEE: Michael Estep
 JOB #: _____ JOB LOCATION: SFWMD
 CREW MEMBERS: Danva / shawn / mike
 APPROVED BY: _____

EQUIPMENT USED:
Big Backhoe Grove
Welder / Brightliner

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	8:00		Lead Service Truck & load up Equipment
8:00	6:30		Install Cutting's tank/weld + prep 30" with Header install new base install Handrails + paint them
6:30	7:30		Locate all cement Equipment unload Truck back at shop

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday

DATE: 7-27-05

EMPLOYEE: Shawn Ferris

B #: _____

JOB LOCATION: Martin Glade

CREW MEMBERS: Dana, Mike, MYSELF, Big Mike

APPROVED BY: _____

EQUIPMENT USED:
<u>BACKHOE</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:30 AM</u>	<u>7:25 pm</u>	<u>Martin Glade</u>	<u>Service the Equipment Painted on the rig some more. put up some more hand reeles. filled the cement tanks with e cement. Mixed some mud to be ready to drill.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7/27/05 EMPLOYEE: Mike Hanson
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: Dave, Mike, James, myself
 APPROVED BY: _____

EQUIPMENT USED:
Forklift

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:30 AM</u>	<u>7:50 AM</u>	<u>Martin County</u>	<u>service equipment</u>
			<u>Point handrails, roller shaker, turn</u>
			<u>under shaker to catch outtings from</u>
			<u>shaker, put up handrails around big</u>
			<u>flour instead of le. tested out on rig</u>
			<u>yard, mix gel. sbs to make mud.</u>
			<u>Watch hole in tank so it wouldn't</u>
			<u>leak. Drive Scott's truck in under</u>
			<u>guide toward Harold White Service</u>
			<u>truck, put worker in discharge, pick</u>
			<u>up tools, secure location. Done.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

RO-2 / RO-3

Cut off AWC well head
and install customer
final S.S. well flange

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
DATE: 7-27-05 EMPLOYEE: Scott R. Edick
JOB #: _____ JOB LOCATION: S.L.W. / SFWMD
CREW MEMBERS: Tony
APPROVED BY: _____

EQUIPMENT USED:
Powerstroke
Maintex Boom Truck
Loader
Freightliner

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:55		S.L.W.	Shop. Check out and load truck. Review with Dave Jr. Review with Dave + Mike about the motor overloads. Get ice + mob to site
8:20	8:20	RO-2	Cut off final well head. Set contractor 16" x 17.4" S.S. well head and clock to face in ground discharge line. Load up and go to RO-3
12:00	12:30	Lunch	
12:30		RO-3	Cut off A.W.E. final well head. Set contractor 16" x 17.4" S.S. well head and clock to face in ground discharge line. Take hoses and well heads to our storage area. Load Powerstroke
4:00	5:20		Remove seals from all 3 discharge heads
5:20	6:15	SFWMD - Martin Co	Mob to site. Unload pump. Review with Dave Jr
6:15	7:00 PM		Mob to shop in Freightliner. Secure truck

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	JOB NAME		JOB HOURS		DAILY RECAP:	
										HOURS	JOB
	()			()							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

RS-3 - Killed well
 (Tony + Wayne)

RS-1 Remove AWE from well head + install AWE temp well head

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 7-26-05 EMPLOYEE: Scott R. Edin
 JOB #: _____ JOB LOCATION: SFWMD - Martin Co / SLW
 CREW MEMBERS: Tony, Wayne
 APPROVED BY: _____

EQUIPMENT USED:
Power Stacks

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:45		SFWMD - Martin Co	Shop check out and load truck. Review with Dave Jr. Fill out equipment repair orders. Fuel truck, get ice + turn in uniforms. Mob to site
8:40	8:40		Replace and rewire 480 Volt / 120 Volt control transformer. Rewire from transformer to bypass bad breaker on control system. Replace supply wire
			check out and start up all pumps except down hole pumps. Nobody on site to help me. Replaced the sealant on control panel door. Secured site
12:30	12:30	SLW RS-1	Mob to site
12:55	1:25 1:25	Lunch	
1:25		RS-1	Cut off pumping header, replace 17 1/2" coupling and install temp. header. Review pumps. Load truck
5:30	7:00		Mob to shop. Unload + secure truck

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

none

DAY: Tuesday
 DATE: 7-26-05
 #:
 EMPLOYEE: Shawn Jennie
 JOB LOCATION: Shop then Martin Glade
 CREW MEMBERS: pat, Jeff, Dave Jr, MYSELF, Dana
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:05 Am	8:27 pm	Shop then Martin Glade	Service Equipment, Loaded up some things for Dana. cut 200' of wire for Jr. Then I went with Dana. We put some hand reals on the mud tanks, painted the mas a little bit.

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)	()	JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB		
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7-25-05 EMPLOYEE: DANA WEBB
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:14			Service equipment set up location fabricate platform
	12:00		
	12:30		
	8:00		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

SUNDAY JULY 24, 2005

DAY OFF

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

11 HRS, 47 MIN.

DAILY PROJECT RECORD

DAY: MONDAY

DATE: JULY 25, 2005

EMPLOYEE: WAYNE L. SCHEER

JOB LOCATION: SHOP THEN MARTIN CO. JOB:

CREW MEMBERS: DANA AND ME

APPROVED BY:

EQUIPMENT USED:
HANDS
WRENCHES
HAMMER + SCRAPER
PAINT BRUSH

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:03	12:00		WORKED AROUND THE SHOP
12:00	12:30	1/2 HR. LUNCH	DANA AND I WENT TO MARTIN CO. JOB. WE WORKED ON THE RIG.
2:30	17:20		

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 7-23-05 EMPLOYEE: DANA WEBB
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00			service equipment set location work on development of well
	12:00		
	12:30		
	4:00		

↓			DO NOT WRITE BELOW THIS LINE			↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS		JOB
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 7-23-05 EMPLOYEE: Shawn Lemieux
 B #: _____ JOB LOCATION: Martin Glade
 CREW MEMBERS: Dana, Mike, Myself
 APPROVED BY: _____

EQUIPMENT USED:
<u>none</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:08 AM	3:57 PM	Martin Glade	Service Equipment, flushed out the little water well, rigged down the ted rig, ran the PVC line for the water, got the iderick ready, pulled the table & put the pite on the block. Cleaned up the doghouse some more.

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Have a good day
Ladys

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
DATE: 7/23/05 EMPLOYEE: Michael Ester
B #: _____ JOB LOCATION: Martin District
CREW MEMBERS: Shawn/Dana
APPROVED BY: _____

EQUIPMENT USED:
Schramm / Beck Ho
Wacker pump
GROVE /

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	8:00		Service Truck + Drive to Martin Dist.
8:00	12:00		Develop Supply well the with the
8:00			Water Milky Airlete well fill well
		NO LUNCH WORK	clear's up
12:00			Rig down Schramm + plum well
			to pad / COM-Developing well
			Rig Mule Line in Dordick + pick up +
	4:00		make up 36" Bit Remove Kotay table
11:00	5:00		Secure location + Rig + Drive to shop

		DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:		
LUNCH			HOURS	JOB	
()					
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 7/23/05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Maclin Co, Bell Glade, St Lucie West Ro
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
<u>99 Mack</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30 AM	9:00 AM	Maclin Co	Took Drop deck trailer to Maclin Co, Job with 99' Mack and dropped it off
9:00 AM	11:00 AM	Bell Glade	Took low-boy from Maclin Co Job to shop to get valve for Bell Glade Job and drove to Bell Glade
11:00 AM	4:00 PM	Bell Glade	Took valve off of Monitor Well at Bell Glade and put new valve on, put on well cap, it was leaking took it back to shop
4:00 PM	8:00 PM	St Lucie West Ro	Drove from Bell Glade to shop and dropped off well head, went to Maclin Co, Job, dropped off low-boy, picked up Drop Deck trailer and took to St Lucie West Ro

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-22-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:07			service equipment set up location
	12:00		work on supply well
	12:30		
	7:32		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()				HOURS		JOB		
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Have a good day lady's

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7/22/05 EMPLOYEE: Michael Estep
 B #: _____ JOB LOCATION: Martin Distrit
 CREW MEMBERS: Dana/Scott
 APPROVED BY: _____

EQUIPMENT USED:
Stamper /Backho
Wacker pump
Schramm

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		Service truck + Drive to Martin District Job
7:00	12:00		Service Equipment + Develop well (Supply well) Fall 17ft up the Hole Develop well Lunch
12:00	12:30		
12:30	2:00		Develop well (Supply well) @ 476KA start Generator for test (generator had no test power box went out on mud tank (Scott well) Replace tomorrow
2:00	8:00		Secure Location Live to Shop

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-22-05 EMPLOYEE: Scott R Edick
 #: _____ JOB LOCATION: SLW / Martin
 CREW MEMBERS: Dana / Mike E.
 APPROVED BY: _____

EQUIPMENT USED: Powerstroke

Doctor Appt. in A.M. for neck injections consultation

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
9:45			Shop check out truck. Review with Dana Jr.
	10:15		Get ice
10:15	11:05	SLW	Mob to site Get second Bacteria Sample
11:05	11:30		Go to Flower's Lab in PSL and drop off samples
11:30	12:00		Go to Home Depot for vacuum gauge, don't have one
12:00	12:50	SLW	Review needs list. Unload truck
12:50	1:15		Lunch
1:15	1:45	STUMD - Martin Co	Mob to site
1:45			Replace Telemecanique 5 HP Relays with Allen Bradley Relays. Work on generator
			to excite coils. Started up generator and went to test system. 480 volt to 120 volt transformer
			blew up. Called Dana Jr to order one. All else ok.
6:00	7:00 PM		Mob to shop. Review with Dana Jr

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7-21-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:05			service equipment set up location work on supply well
	3:30		
	6:00		
	9:19		

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

142

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7-21-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: Martin Co. / SLW RD-1
 CREW MEMBERS: Shawn, Dan, Mike E
 APPROVED BY: _____

EQUIPMENT USED: Powerstake

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
11:20		For SFWMD / Martin Co	Shop. Find and load contactors, 2" PVC pipe and fittings. Go to Sunshine Plumbing for parts.
	12:50		MoB to site
12:50	1:30		Lunch
1:30	2:00		Replace contactor + overload on desitter pump. Replace one upgrade / Allen Bradley contactor + overload Pump / surge develop
2:00			3" supply well. Getting 5 am. Secure site
	6:00	SLW RD-1	MOB TO SITE
6:00	6:30		MoB to SLW RD-1
6:30	6:35		Take first Bacteria sample and put on ice
6:35	7:30 PM		MoB to shop + secure truck

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB		
LUNCH	()								
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Have a good day
lady's

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
DATE: 7/21/05 EMPLOYEE: Michael ESTEP
JOB #: _____ JOB LOCATION: Martin District
CREW MEMBERS: Dana
APPROVED BY: _____

EQUIPMENT USED:
<u>Shovam</u>
<u>Backho</u>
<u>Wacker pump</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	7:00	(Florida Silica Sand Inc)	Service Truck Drive to Riviera Sand + gravel plant pickup 40 sk #2 # 6-20 Sand
7:00	8:30	NO LUNCH	Drive to Martin District location
8:30	11:30	work through LUNCH	Run sand down around 3" eve case.
11:30	3:00		Try to Dem-logs Supply wall
3:00	4:00		Drive to shop

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓ DAILY RECAP: ↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday

DATE: 7/27/05

EMPLOYEE: Tony Rivera

JOB LOCATION: St Lucie West RO, Martin, Jupiter

B #: _____

CREW MEMBERS: _____

APPROVED BY: _____

EQUIPMENT USED:
<u>Loader</u>
<u>Crain</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30 AM	8:00 AM	Martin Co	Took Tanker from St Lucie West RO to Martin Co
8:00 AM	12:00 PM	St Lucie West RO	Loaded up tubing on tubing hauler, took tubing trailer to Shop
12:00 PM	2:00 PM	Martin Co.	Took Bulk unit to Martin Co. Job
2:00 PM	5:00 PM	St Lucie West RO	Loaded up grave crain at St Lucie West RO and took to Martin Co. Job, picked up Manitez and took to St Lucie West RO
5:00 PM	8:00 PM	St Lucie West RO	Cleared up around truck area and well sites

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday

DATE: 7-21-05

#: _____

CREW MEMBERS: Scott, Wayne, Myself, Dana, Mike

APPROVED BY: _____

EMPLOYEE: Shawn Lemieux

JOB LOCATION: Lake worth + Martin Glade

EQUIPMENT USED:

Loader

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:56 AM</u>	<u>5:53 PM</u>	<u>Lake worth + Martin Glade</u>	<u>fixed the Pound Pump then me and Wayne cleaned up the dog house. Then me and Scott went to Martin Glade. I cleaned the dog house there too. Scott fixed the mud tank. Then I helped Dana on that little water well. Service the Equipment.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7-20-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
10:30			service equipment set up location

		DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

Footage 84 FT

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7/20/05 EMPLOYEE: Michael Estep
 JOB #: _____ JOB LOCATION: Martin District
 CREW MEMBERS: Dana/Shawn/Gott
 APPROVED BY: _____

EQUIPMENT USED:
Truck / Schwann /
Rack Ho

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	6:30		Service Truck / load up Hoses + Cementing Header For Martin District jobs
6:30	8:30		Drive to SLW + load up wacker pump + hoses for Martin District job
8:30	9:00		Drive to Martin District job
9:00	11:30		hook up hopper line / twin pump / put up silt fence around pad (BERM)
11:30	1:30		Drill supply well F/O to 84 FT
1:30	2:00		clean up well
2:00	2:30		pull bit out
2:30	5:00		RUN PVC Case to Bottom / Pour sand around Case 50 FT From Bottom
5:30	6:00		Rig down Hoses + Secure/Location + Rig
6:00	7:00		Drive to Shop

		DO NOT WRITE BELOW THIS LINE			DAILY RECAP:	
HOURS (DAILY)		JOB NAME	JOB HOURS		HOURS	JOB
LUNCH	()					
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7/30/05 EMPLOYEE: Mike Hanson
 # #: _____ JOB LOCATION: STLW / Martin Blade
 CREW MEMBERS: Mike, Tony, Shawn & myself
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00 AM	8:00 AM 6:04 PM	shop / STLW west Martin Blade	Service equipment drive to STLW load 3" hoses, get bucket cleanouts, load water + 2 1/2" hoses Ride to location, unload truck, Drill water well with Schramm unit. Put coupling on 3" pipe, unload oil drum, Run casing in hole, level up stairs to Rig floor, pick up tools, secure location, lock up highhouse, crime home.

DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH	()		HOURS JOB
TOTAL			
HOURS (WKLY)			
LUNCH	()		
TOTAL			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 7-19-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:47			Service equipment Set up location
	12:15		
	12:46		
	7:45		

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

10 HRS. 30 MINS.

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: TUESDAY
 DATE: JULY 19, 2005 EMPLOYEE: WAYNE L. SCHEER
 # _____ JOB LOCATION: S, L, W, R, O, 3 THEN MARTIN CO.
 CREW MEMBERS: TONY & ME THEN ME THEN S, L, W, R, O, 1
 APPROVED BY: _____

EQUIPMENT USED:
<u>HANDS</u>
<u>HOSES</u>
<u>CLORINE</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>8:00</u>	<u>NO LUNCH</u>		<u>MET TONY AT S, L, W, R, O, 3 AND LOADED UP TRACKER TRAILOR WITH STUFF FOR MARTIN CO, JOB, TOOK IT THERE AND THEN CAME BACK TO S, L, W, R, O, 1 AND TONY WENT TRUCK DRIVING AND I SET UP AND CLORINATED THE WELL BY MYSELF.</u>
	<u>6:30</u>		

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()			()			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7/19/05 EMPLOYEE: Michael Estep
 B #: _____ JOB LOCATION: Martin/Lake worth
 CREW MEMBERS: Dana/Mike H./David JR/PAT
 APPROVED BY: _____

EQUIPMENT USED:
<u>Truck/Trailer/Deck Ho</u>
<u>manifx</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	9:30		SERVIC TRUCK LOAD UP FUELER + TAKE TO LAKE WORTH TOLB + UNLOAD + LOAD UP GRADE LINE FOR MARTIN TOLB STOP AT SHOP + LOAD UP EQUIPMENT FOR MARTIN JOB + DRIVE TO MARTIN LOCATION
9:30			
	1:00	NO LUNCH	
	1:00	work throug lunch	
1:00			UNLOAD EQUIPMENT FOR MARTIN JOB + SUPPLY WELL FINISH hooking up mud lines on sharker + mud tank / hook up hopper line + Rig up Small D. Rig to Drill supply well in the morning
7:30	7:30		Drive to shop UNLOAD TRAILER
	8:30		

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 7-19-05 EMPLOYEE: Tony Rivera
 #: _____ JOB LOCATION: St Lucie West RO, Martin Co.
 CREW MEMBERS: Wayne
 APPROVED BY: _____

EQUIPMENT USED:
<u>Truck</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00 AM	10:00 AM	St Lucie West RO	Finished loading deep deck trailer with 30" casing and primer unit
10:00 AM	12:00 PM	Martin Co	Went to Martin Co Job and unloaded trailer
12:00 PM	4:00 PM	St Lucie West RO	Set up pump at St Lucie West RO to obliterate Well #1. Loaded up deep deck trailer
4:00 PM	8:00 PM	 	
4:00 PM	8:00 PM	Martin	Loaded up with hydraulic iron rough neck and 600 feet of jky pipe Went to Martin Co and unloaded trailer Went to St Lucie West RO and moved dumpster

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079**

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7-18-05 EMPLOYEE: DANA WEBB
 B #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:02			Service equipment set up mud system raise mast
	12:20		
	12:30		
	8:30		

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH			HOURS	JOB
()				
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7-18-05 EMPLOYEE: Michael Estep
 JOB #: _____ JOB LOCATION: Martin District
 CREW MEMBERS: Dave / Mike
 APPROVED BY: _____

EQUIPMENT USED:
Rig Truck / Back Ho
Martin

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	9:30		Service Truck + Load up Equipment
9:30	10:30		Drive to Martin District Job
10:30	12:00		work on Derrick Board & Raise Derrick
12:00	12:30		Lunch
12:30	6:30		Art starts on mud pits hook-up
12:30	7:45		power lines + mud lines to rig + shaker
6:30	7:45		Drive to shop

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7/18/05 EMPLOYEE: Mike Hanson
 JOB #: _____ JOB LOCATION: Shop / Martin Blade
 CREW MEMBERS: Dana, Mike, JR, Shawn
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
10:30 AM	7:20 PM	Shop / Martin Blade	arrive equipment load crane neck trailer with staker unit hopper hoses. drill to locate concrete trailer (raise mass. Pick up torches put elevators on block. set up staker on tank. hook up hoses. Pick down torches. hook up hoses to pick up pumps. get things ready to mix mud for ready to set up. Pick up tools secure location go home

		DO NOT WRITE BELOW THIS LINE		DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7-18-05 EMPLOYEE: Tom Rivera
 JOB #: _____ JOB LOCATION: St Lucie West RO, Martin Co
 CREW MEMBERS: Wayne
 APPROVED BY: _____

EQUIPMENT USED:
loader
Mark

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30 am	12:00 pm	St Lucie West RO	load up road line and 2 dumpsters, loaded up drop-deck trailer w/ pallets of mud and
12:00 pm	3:00 pm	Martin Co	unloaded pallets of mud at Martin Co. Job
3:00 pm	7:00 pm	St Lucie West RO	Started loading casing on on drop deck trailer, loader quits, tried to work on loader

DO NOT WRITE BELOW THIS LINE				DAILY RECAP:	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079**

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Saturday
 DATE: 7-16-05 EMPLOYEE: DAINA WEBB
 B #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:01			service equipment set up on well pad
	12:30		
	1:00		
	2:59		

↓		↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:		HOURS	JOB
LUNCH ()							
TOTAL							
HOURS (WKLY)							
LUNCH ()							
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 7/16/05 EMPLOYEE: Michael ESTEP
 JOB #: _____ JOB LOCATION: Martin District
 CREW MEMBERS: Dana
 APPROVED BY: _____

EQUIPMENT USED: <u>Rig / Back Ho</u>
<u>M.I.</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		Genie + Drive to Martin Location
7:00	3:00		work on Rig Raise - Erect work on Boddy legs Lower Derrick Back down
3:00	4:00		Drive to shop

↓		DO NOT WRITE BELOW THIS LINE ↓		DAILY RECAP: ↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	HOURS	JOB	
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Friday
 DATE: 7-15-05 EMPLOYEE: DANA WEBB
 B #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:13			service equipment set up on well pad
	12:00		
	2:00		
	8:02		

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓ DAILY RECAP: ↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7/15/05 EMPLOYEE: Michael Ester
 JOB #: _____ JOB LOCATION: Martin C23 Distir
 CREW MEMBERS: Tony/Dana/Scott
 APPROVED BY: _____

EQUIPMENT USED: <u>Res/Backho</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		service truck load up equipment
7:00	8:00		Drive to Martin location
8:00	12:00		work on Res + mud tank power system
12:00	12:30		Lunch
12:30	5:00		install twin pumps + hook up power
5:00	6:00		Drive to shop

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-15-05 EMPLOYEE: Tony Rivera
 B #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Dana Mike
 APPROVED BY: _____

EQUIPMENT USED: <u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00 Am	12:00pm	Martin Co.	Put Mud tank in place, put Mud pump in place
12:00pm	7:00pm	Martin Co.	Ran hoses ran electric lines, moved Mack Moved chiller went to St Luke West KO and get light plants and took back Martin Co. Job

DO NOT WRITE BELOW THIS LINE					
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:
LUNCH	()				HOURS JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-15-05 EMPLOYEE: Scott R Edick
 JOB #: _____ JOB LOCATION: SFWMD - Martin Co. / Lake Worth
 CREW MEMBERS: Dana Mike / Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Powerstroke</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00		SFWMD/Martins Co	Shop. Check out and load truck. Review with Dave Jr. Get ice + water and mob to site
8:25	8:25		Review electrical installation for repair parts. Called Dave Jr with parts needs list for contactor replacement and repair.
11:15	11:15		
11:15	1:00	Lake Worth / 15 min lunch	Mob to Lake Worth
1:00			Work on backhoe, it moves than it don't. Set up and and kill well to -12.66 B.L.S. Clean up and store equipment. Load truck. Secure well and site. Take Shawn home
4:40	4:40		Mob to shop
5:15	5:15		Replace alternator on Powerstroke. Find and load material. Park truck
	7:00 PM		

↓ DO NOT WRITE BELOW THIS LINE ↓			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:
			HOURS JOB
LUNCH	()		
TOTAL			
HOURS (WKLY)			
LUNCH	()		
TOTAL			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

EQUIPMENT USED:

DAY: Thursday
 DATE: 7-14-05 EMPLOYEE: DAVA WEBB
 B #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:51			service equipment set up on well prod
	12:00		
	1:00		
	6:33		

↓		↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7/14/05 EMPLOYEE: Michael ESTEP
 JOB #: _____ JOB LOCATION: Martin District
 CREW MEMBERS: Dana / Shawn / Tony
 APPROVED BY: _____

EQUIPMENT USED:

Rig, Mating / Backho

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		Servic. Truck + Fuel up.
7:00	7:30		Drive to Martin location
7:30	12:00		Run Tapper on Pad install Mud Tank
12:00	12:30		on Rod string out power lines
			Lunch
12:30	6:00		work on Rig + mud tanks on load Tony
			Truck / Hoses
6:00	7:00		Drive to shop

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH	()			
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7-14-05 EMPLOYEE: Shawn Ferris
 JOB LOCATION: Shop + Martin Glade
 CREW MEMBERS: Jr, Jeff, Pate, Mike, Myself
 APPROVED BY: _____

EQUIPMENT USED:
none

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:51 AM	6:51 PM	Shop + Martin Glade	service equipment cut 2 section of cable 36 feet long. set the mud tank + the power unit. unloaded the hoses off of the mack. Made some steps for the rig.

↓		DO NOT WRITE BELOW THIS LINE ↓			↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH ()				HOURS	JOB	
TOTAL						
HOURS (WKLY)						
LUNCH ()						
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7-14-05 EMPLOYEE: Tony Rivera
 J 3 #: _____ JOB LOCATION: St Lucie West RD, Lake Worth, Martin Co.
 CREW MEMBERS: Dana, Mike, Shawn
 APPROVED BY: _____

EQUIPMENT USED:
<u>Loader</u>
<u>Mark</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30 AM	10:00 AM	St Lucie West RD	Moved dog house from St Lucie West RD to Lake Worth Job
10:00 AM	12:00 PM	Lake Worth	loaded up moses on drop deck trailer and took to Martin Co. Job
12:00 PM	7:00 PM	Martin Co	unloaded hose at Martin Co. Job helped put stakes on dog house, helped load stakes, helped put together pig

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS	JOB	
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7-13-05 EMPLOYEE: DANA WEBB
 B #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
12:00			service equipment set up on well pad
	7:31		

			DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()				HOURS	JOB
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

11 HRS.

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: WEDNESDAY
 DATE: JULY 13, 2005 EMPLOYEE: WAYNE L. SCHEER
 JOB #: _____ JOB LOCATION: SHOP THEN MARTIN COUNTY
 CREW MEMBERS: SCOTT, DAVE JR., MIKE, SHAWN, JEFF + ME
 APPROVED BY: _____

EQUIPMENT USED:
<u>WRENCHES</u>
<u>BACK HOE</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:15</u>	<u>12:00</u>		<u>SERVICED EQUIPMENT UNLOADED TRUCKS</u>
<u>12:00</u>	<u>12:30</u>	<u>1/2 HR. LUNCH</u>	<u>WENT TO MARTIN COUNTY JOB AND WORKED ON SETTING UP THE RIG.</u>
<u>12:30</u>	<u>6:45</u>		

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7/13/05 EMPLOYEE: Michael Estep
 JOB #: C23 JOB LOCATION: District (Martin)
 CREW MEMBERS: Wayne/Dave
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Ho / Revane</u>
<u>Rig / Mack Truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		Service Truck & Drive to District job
7:00	12:00		work on Pad Try to dry it up Finish building Pool for doghouse
12:00	12:30		Lunch
12:30	6:00		Put Doghouse on pad install Rotary Table work on drying up pad
6:00	7:00		Secure Rig Drive to shop

↓					DO NOT WRITE BELOW THIS LINE					↓				
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:								
LUNCH	()					HOURS				JOB				
TOTAL														
HOURS (WKLY)														
LUNCH	()													
TOTAL														

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7-13-05 EMPLOYEE: Scott R. Edick
 J# : _____ JOB LOCATION: Shop / SFWMD Martin Co.
 CREW MEMBERS: Wayne, Mike
 APPROVED BY: _____

EQUIPMENT USED:
Manitex Boom Truck
Ranger

off 1/2 Day Sick

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:05 AM		Shop for Belle Glade	Shop, helped as needed. Unloading boom truck and Super-duty. Fueled Ranger, Oiled boom truck bed
	10:20		Washed cab. Fueled boom truck. Turned in timesheets
10:20		SFWMD	Mob to site with Manitex Boom Truck.
	12:30 PM		Review layout with Mike. Went abuse sick
			Went home sick

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS	JOB	
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 7-12-05 EMPLOYEE: DANA WEBB
 B #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:09			service equipment set up on well pad
	12:00		
	12:30		
	8:46		

↓		↓		DO NOT WRITE BELOW THIS LINE		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS	JOB	
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7/12/05 EMPLOYEE: Michael ESTEP
 JOB #: _____ JOB LOCATION: District C22
 CREW MEMBERS: Dana/Tony
 APPROVED BY: _____

EQUIPMENT USED:
<u>loader trackho</u>
<u>mark truck/ Rig</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		service + Drive to District Job
7:00	12:00		work on Pad + string up Tripping line
12:00	12:30		lunch
12:30	7:30		Put Rig on Pad + Build Pad Box Dig House
7:30	8:30		Drive to shop

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()					HOURS			JOB
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 7-12-05 EMPLOYEE: Tony Rivera
 B #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Mike, Dana
 APPROVED BY: _____

EQUIPMENT USED:
<u>Loader</u>
<u>Low-boy</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00 am</u>	<u>10:00 am</u>	<u>Martin Co.</u>	<u>Messed with dirt at Martin Co. Job</u>
<u>10:00 am</u>	<u>3:00 pm</u>	<u>Martin Co.</u>	<u>unloaded low boy, put generator in place</u>
			<u>moved bit, put bit close to rig</u>
			<u>at rig</u>
<u>3:00 pm</u>	<u>7:00 pm</u>	<u>Martin Co.</u>	<u>Ret rig on hole</u>

↓		↓		DO NOT WRITE BELOW THIS LINE		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:			
LUNCH	()			HOURS	JOB		
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7-11-05 EMPLOYEE: DANA WEBB
 SS #: _____ JOB LOCATION: Martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:34			service equipment / work on pad
	1:30		string Kelly black mob rig onto pad
	4:45		
	9:03		

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()				HOURS				JOB
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7-11-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Dana Mike
 APPROVED BY: _____

EQUIPMENT USED: <u>Crain</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00am	11:00am	Martin Co.	Took chains off of mass, took flags, lights, and caution stuff off of mass
11:00am	3:00pm	Martin Co.	Put mass on @ Rig, helped crain set up
3:00pm	7:00pm	Martin Co.	Strung Kelly line

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:	
					HOURS	JOB
LUNCH	()					
TOTAL						
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Monday
 DATE: 7/11/05 EMPLOYEE: Michael Estep
 B #: _____ JOB LOCATION: C23 martin
 CREW MEMBERS: Dana Toney
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Ho / Rig</u>
<u>Tapper's Truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		Service Truck & get Equipment Ready for Martin Job
7:00	8:00		Drive to martin location
8:00	12:00		work on pad
12:00	12:30		Lunch
12:30	8:00		work on pad / Put Mast on Rig
8:00	9:00		string Drilling line / put Rig on location
8:00	9:00		Drive to shop.

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS	JOB	
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 7-9-05 EMPLOYEE: DAWA WEBB
 B #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:30</u>			<u>service equipment we were rain out</u>
	<u>2:30</u>		

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()				HOURS		JOB		
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 07-9-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Martin Co
 CREW MEMBERS: Darrin, Dave Jr, Mike
 APPROVED BY: _____

EQUIPMENT USED: <u>Back Hoe</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:00am</u>	<u>9:00am</u>	<u>Martin Co.</u>	<u>Dug drainage ditch</u>

↓		↓		DO NOT WRITE BELOW THIS LINE		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

OVERCAST, RAIN
 HIGH WINDS

DAILY PROJECT RECORD

DAY: SATURDAY
 DATE: 7/9/05 EMPLOYEE: DAVID WEBB TR
 JOB #: JFWMD JOB LOCATION: C-73
 CREW MEMBERS: MIKE ESTEP, TONY R, DANA W.
 APPROVED BY: _____

EQUIPMENT USED:
<u>BAIDI, HAND TOOLS</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	6:45	PREP TO MOB.	
6:45	7:15	MOB TO C-73.	MOB TO TR 252.
7:15	7:30	EARTHWORK	EXCAVATED TRENCH FROM PAD FOR DRAINAGE
7:30	7:45	TESTED SOIL	DET TESTED SW SECTION. ACCEPTABLE
7:45	8:00	EARTHWORK.	FINISHED TRENCH. (RAIN)
8:00		WEATHER BAD CANCELED CRANE & SENT GUYS HOME.	

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:		
LUNCH	()		HOURS	JOB	
TOTAL					
HOURS (WKLY)	JOB NAME	JOB HOURS	DAILY RECAP:		
LUNCH	()		HOURS	JOB	
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-8-05 EMPLOYEE: DANA WEBB
 B #: _____ JOB LOCATION: MC
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30			service equipment work on part
	12:34		
	1:10		
	2:00		

↓	↓	↓	DO NOT WRITE BELOW THIS LINE			↓	↓
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:			
LUNCH	()			HOURS	JOB		
TOTAL							
HOURS (WKLY)	JOB NAME	JOB HOURS		DAILY RECAP:			
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

~~SUNNY~~ PARTLY CLOUDY
 WINDS 10-15 mph

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: 7/8/05 EMPLOYEE: DAVID WEBB JR
 JOB #: SFWLD JOB LOCATION: C-23
 CREW MEMBERS: SHAWN L., DANA W., TONY R.
 APPROVED BY: _____

EQUIPMENT USED:

BA101, COMPACTORS
HAND TOOLS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30 AM	7:00 AM	TRAP TR 403	
7:00 AM	7:30 AM	MOB. TO SITE	
7:30 AM	12:00 PM	FAITHWORK	TILL SOIL TO DRN. LEVEL ROCK FOR
12:00	12:45		SUBBASE. PLACE SUBBASE. CONTINUE TO TILL.
12:00	12:45	LUNCH. MET W/ SIMON.	SIMON MADE SITE VISIT.
12:45	4:30	MAST ON SITE. EARTHWORK	TONY R APPROVED W/ MAST. DANA & SHAWN
4:30	5:45	COMPACTED SOIL TEST	CONTINUED TO TILL, BUILT RAMP TO
4:30			PAD, BERM AROUND PAD. MET
4:30	5:45	COMPACTED & TESTED SOIL.	COMPACTED SOIL AND TESTED. SW QUADRANT TO
5:45	8:45 PM	TILLED SOIL & PLACED ROCK.	DRYED MOIST SECTION, COMPACTED PREP FOR
			TEST SAT. PLACED ROCK AND COMPACTED
8:45	9:15	MOB TO SHOP	MOB IN TR403.

↓		↓		DO NOT WRITE BELOW THIS LINE		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:	
LUNCH	()					HOURS	JOB
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-8-05 EMPLOYEE: Shawn Jennings
 JOB #: _____ JOB LOCATION: Marten Glade
 CREW MEMBERS: MYSELF, Dana, Dave II, Mike,
 APPROVED BY: _____

EQUIPMENT USED:
<u>none</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
	<u>9:00pm</u>	<u>Marten Glade</u>	<u>Done some more work on the pad, put down some more rock & tried to dry out the dirt to put down the rock and that took all day.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:		HOURS	JOB
LUNCH	()						
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-8-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Lakeworth, Martin Co, St Lucie West RO
 CREW MEMBERS: Mike
 APPROVED BY: _____

EQUIPMENT USED:
Mark

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00am	9:00am	Lakeworth	Went to Lake Worth Job, serviced '99'+86' Mark.
9:00am	11:30am	Lake Worth	Put on on rig "Wide Load" signs and all needed equipment.
11:30am	1:00pm	Martin Co	Moved Mass from Lakeworth to Martin Co Job
1:00pm	7:00pm	St Lucie West RO	Went to St Lucie West RO and started cutting up poly pipe

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	LUNCH	TOTAL	JOB NAME	JOB HOURS	DAILY RECAP:	
					HOURS	JOB
	()					
HOURS (WKLY)						
LUNCH	()					
TOTAL						

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7-7-05 EMPLOYEE: DANA WEBB
 JOB #: _____ JOB LOCATION: Martin County
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:22			service equipment / worked on pad
	1:04		install chert
	1:25		
	9:30		

↓				DO NOT WRITE BELOW THIS LINE				↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

SUNNY

DAILY PROJECT RECORD

DAY: THURSDAY
 DATE: 7/7/05 EMPLOYEE: DAVID WEBB JR
 JOB #: 8WMD JOB LOCATION: C-23
 CREW MEMBERS: DAVID SR., DANA W., TONY R.
 APPROVED BY: _____

EQUIPMENT USED:
<u>BAT01, COMPACTORS</u>
<u>HAND TOOLS</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30	7:00	PREP TO MOB.	
7:00	7:30	MOB TO SITE	MOB TO SITE IN TR405
7:30	8:00	TESTED SOIL, RED ROCK.	DET (PAUL) TESTED SOIL DENSITY: TOO MOIST & UNACCEPTABLE. EDDIE HOGGINS DEDD 2 LOAD ROCK
8:00	12:00	EARTHWORK & DRY SOIL.	TILLED SOIL TO DRY. BUILT BERM.
12:00	12:30	LUNCH	
12:30	2:30	RIG ARRIVED. TILLED.	TONY R ARRIVED W/ RIG. TILLED SOIL TO DRY
2:30	5:30	COMPACTED & TESTED SOIL.	GRADED COMPACTED & TESTED FILL. 1/2 PAD AREA (NORTH HALF) ACCESSIBLE.
5:30	8:30	PLACED & COMPACTED ROCK.	PLACED & COMPACTED ROCK ON NORTH HALF
8:30	9:00	SECURED SITE	OF PAD AREA.
9:00	9:30	MOB TO SHOP	MOB IN TR 405

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:			
LUNCH	()			HOURS	JOB		
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 7-7-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Lake Worth, Martin Co
 CREW MEMBERS: Dave Jr, Mike Dene
 APPROVED BY: _____

EQUIPMENT USED: <u>Mack</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00am	11:00am	lake worth	Prepared to take off mass, took off mass, put it on cholly and chained it down
11:00am	3:00pm	Martin	Hooked up Mack to rig, drove rig from lake worth to Martin Co. Job
3:00pm	9:00pm	Martin Co.	Added dirt in and tared dirt at Martin Co. Job

↓ DO NOT WRITE BELOW THIS LINE ↓					
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7-6-05 EMPLOYEE: DANA WEBB
 J.#: _____ JOB LOCATION: Lake worth martin county
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:09			go to lake worth prep for dump
			bring them back to martin county
			install liner
	2:40		

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7-6-05 EMPLOYEE: Tony Rivera
 J. #: _____ JOB LOCATION: Lake worth, Martin Co.
 CREW MEMBERS: Dave Jr., Deina, Mike
 APPROVED BY: _____

EQUIPMENT USED:
Backhoe
Loader

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00am 7:00am	10:00am	Lake Worth	Went to Lake Worth job, loaded up sub-basing on rolling haul board
10:00am	1:00pm	Martin Co.	Went to Martin Co. job and unloaded
1:00pm	4:00pm	Lake Worth	Went to Lake Worth and loaded up casing
4:00pm	8:30pm	Martin Co.	took to Martin Co job and unloaded Compacted dirt

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()		HOURS	JOB
TOTAL				
HOURS (WKLY)				
LUNCH	()			
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7/6/05 EMPLOYEE: Michael ESTEP
 JOB #: _____ JOB LOCATION: Martin
 CREW MEMBERS: Dave Jr / Shawn / Dana / Wesley / Tony
 APPROVED BY: _____

EQUIPMENT USED:
<u>BackHo</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00	7:00		Load up Truck + Service
7:00	7:30		Drive to Martin location
7:30	6:00		Lay plastic liner on pad + prep location for Rig
6:00	7:00		Drive to shop + unload Truck

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:		
LUNCH	()				HOURS		JOB
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

**ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079**

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 7-6-05 EMPLOYEE: Shawn Serrano
 JOB #: _____ JOB LOCATION: Marten Glade
 CREW MEMBERS: MYSELF, Dana, Tony, Wayne, Dave Jr, Mike
 APPROVED BY: _____

EQUIPMENT USED:

none

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30 am	6:44 pm	Marten Glade	moved the five loads of dirt and got all the rocks + stuff out of the dirt. Then we put that black liner down and put the dirt down then we packed it down. Then we dug some trenching for the outer edge of the liner.

		DO NOT WRITE BELOW THIS LINE		
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:
LUNCH ()				HOURS JOB
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

9 1/2 HRS.

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: WEDNESDAY
 DATE: JULY 6, 2005 EMPLOYEE: WAYNE L. SCHEER
 JOB #: _____ JOB LOCATION: ~~NEW~~ NEW JOB SITE
 CREW MEMBERS: DAVID JR. MIKE, SHAWN
 APPROVED BY: _____

EQUIPMENT USED:
CAR
PACKING MACHINES
SHOVELS

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:00	12:00	8:00	JR. SENT ME TO ^{THE} TOOL RENTAL PLACE TO GET TWO POUNDING MACHINES AND MEET HIM AND OTHER MEN AT THE MARTIN COUNTY JOB.
12:00	12:30	1/2 HR. LUNCH	WE PACKED THE GROUND DOWN AND WE STRETCHED STRETCHED OUT PLASTIC COVERING.
12:30	6:00		WE DUG TRENCHES TO STICK THE EDGES OF THE PLASTIC IN THE TRENCH AND FILL IT IN WITH DIRT SO SO IT WON'T MOVE.

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

SUNNY

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 11/10/05 EMPLOYEE: DAVID WEBB JR
 JOB #: SEWMD JOB LOCATION: C-73
 CREW MEMBERS: MIKE G., WYNN S., DANA W., TONY R., SMOUL
 APPROVED BY: _____

EQUIPMENT USED:
BACKHOE - BAIDI
ROLLER
COMPACTOR

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:30 AM	10:00	ON SITE - RLD FILL & ROCK	EDDIE HOGGINS DEL. 5 LOADS OF FILL & ROCK REMOVED STUMPS. WEEDED AROUND EQUIP.
10:00	10:30	COMPACTION & TESTING	C/C LOADER COMPACTED SOIL. DET TESTED.
10:30	12:00 PM	INSTALLED LINER	USED BAIDI TO INSTALL LINER & PREPARE SUMP.
12:00	12:30	LUNCH	
12:30	1:30	INSTALLED LINER	
1:30	5:00	INSTALLED CLEAN FILL	PLACED CLEAN FILL ON LINER w/ BAIDI
5:00	7:00	ANCHORED LINER	ANCHORED LINER IN TRENCH.
7:00	7:30	SECURED SITE.	
7:30	8:00	MOB TO SHOP.	

		DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:
LUNCH	()				HOURS JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 7-5-05 EMPLOYEE: Tony Rivera
 JC #: _____ JOB LOCATION: Lake Worth Martin Co.
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
Mack
loader

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00AM	10:00AM	Lake Worth	went to Lake Worth Job to get Mud tank
			took it to Martin Co and unloaded it
10:00AM	2:00PM	Martin Co	went back to Lake Worth Job loaded
			up stairs on rolling tail board trailer
			and took to Martin Co Job
2:00PM	6:00PM	Martin Co	Made Martin Co Job more efficient;
			mored collars, stacked stairs on top of
			collars, mared dirt

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS		DAILY RECAP:				
LUNCH	()					HOURS			JOB
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

SLW RO-1

1/2

Pump Development
1:00 - 4:40 = 3.75 HRS
Pump Dev. is complete
Shop Review Test Tomorrow

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
DATE: 7-05-05 EMPLOYEE: Scott R. Edley
JOB #: _____ JOB LOCATION: Shop Monte Co / S.L.W. RO-1
CREW MEMBERS: _____
APPROVED BY: _____

EQUIPMENT USED:

Powerstroke
Ford Box Truck
Gravel Crane
Test Pump

Took my van to shop in AM for front end repair

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:00		for Martin Co / SFWRD	Shop. Review with Dave Jr. Take my truck to 309 and park. Set up and cut 3' of 36" casing. Check out Ford box truck. Turn pipe and finish cutter. Pull out pipe to load. Put equipment away. Load truck and get ice
11:20	11:20	S.L.W. RO-1	Mob to site
12:00			Check out test pump motor and Gravel Crane. Set up crane and manometer. Replace Replace flow meter, it was leaking around the stem. Open valves and start test pump motor. Talked to Tim Anderson, he said to go ahead and start pumping well at 4000 GPM till his man gets here
1:00	1:40		Start Pump Development at 4000 GPM.
1:40	3:30		Set pump at 1500 GPM / 30 PSI. Soil + SDI testing

DO NOT WRITE BELOW THIS LINE

HOURS (DAILY)	LUNCH	TOTAL	HOURS (WKLY)	LUNCH	TOTAL	DAILY RECAP:	
						HOURS	JOB
	()			()			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

14/2

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 7-05-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: S.C.W. RD-1
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
3:30			Change Volume to 3002 GPM / 30 PSI. Sand and
	4:40		S.D.I testing
4:40			Install Transducer. Shut in well. Start
	5:20		Background Test. Secure Site
5:20			MoB to shop. Fuel truck. Load water sample
	6:30 PM		bottles. Turn in timesheets. Park truck. Review
			with the Dave's

↓ DO NOT WRITE BELOW THIS LINE ↓			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH	()		HOURS JOB
TOTAL			
HOURS (WKLY)			
LUNCH	()		
TOTAL			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Saturday
 DATE: 7-02-05
 JOB #:

EMPLOYEE: Scott R. Eard
 JOB LOCATION: Shop/Lake Worth/SFWMD

CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
Powerstroke
Backhoe

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:05		Shop	Shop. Check out truck. Remove flat tire. Put in air and soaped it. No leaks in tire or head.
			Slight leak at valve stem. Cleaned stem. Good. Put tire on. Load truck. Lock shop. Get ice to NAPA for supplies for Lake Worth.
9:25	9:25	Lake Worth	Map to Lake Worth and drop off supplies and hose to fix backhoe.
10:10	10:10	SFWMD/Martin Co.	Map to site.
11:10		1/2 HR Lunch	Dig trench away from pad area so water won't stand on the pad. Help Tony drop off wood pile. Move dirt pile and separate large rocks. Secure site. Move porta-potty to our site from road.
3:00	3:45		Map to shop and secure truck.

DO NOT WRITE BELOW THIS LINE			
HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:
LUNCH	()		HOURS JOB
TOTAL			
HOURS (WKLY)			
LUNCH	()		
TOTAL			

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Friday
 DATE: 7-1-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Maclin Co., Lake Worth
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
<u>Mack</u>
<u>Back Hoe</u>
<u>Loader</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:30am</u>	<u>12:00pm</u>	<u>Maclin Co.</u>	<u>Moved tubing trailer from Lake Worth Job to Maclin Co. Job</u>
<u>12:00pm</u>	<u>7:00pm</u>	<u>Lake Worth</u>	<u>Went to Lake Worth Job loaded up skid pipe and stakes and took to Maclin Co. Job</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:			
LUNCH	()			HOURS	JOB		
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 6-30-05 EMPLOYEE: Scott R. Edick
 B #: _____ JOB LOCATION: Martin Co.
 CREW MEMBERS: Tony
 APPROVED BY: _____

EQUIPMENT USED:
Powerstroke
Backhoe

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:30			Shop, check out and move equipment. Set up boom truck. Pick up and load 18" x 21" R.F. pipe onto rolling tarboard trailer & secure. Park boom truck. Fuel powerstroke. Get ice.
8:20	8:55		Mob to site
8:55		1/2 HR Lunch	Lay out pad for drill rig sub-base. Lay out pad for pits. Dig holes and install pits and conductor pipe. Fill in and compact over and crown pits + pipe. Move dirt pile and grade along canal bank. Fix locks on gate. Secure site.
6:20	7:45		Mob to shop and secure truck

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:			
LUNCH	()					HOURS		JOB	
TOTAL									
HOURS (WKLY)									
LUNCH	()								
TOTAL									

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Thursday
 DATE: 6-30-05 EMPLOYEE: Tony Rivera
 JOB #: _____ JOB LOCATION: Jupiter, Martin Co.
 CREW MEMBERS: Scott
 APPROVED BY: _____

EQUIPMENT USED:
<u>Back Hoe</u>
<u>Boom truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>6:30am</u>	<u>10:00am</u>	<u>Jupiter</u>	<u>Went to shop w/ Mack; picked up</u>
			<u>16" casings for Martin County Job</u>
<u>10:00am</u>	<u>2:00pm</u>	<u>Martin Co.</u>	<u>Dug pit at Martin Co. job</u>
<u>2:00pm</u>	<u>7:00pm</u>		<u>pit 2 pits in ground and pipe</u>

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
				HOURS	JOB
LUNCH	()				
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Wednesday
 DATE: 6-29-05 EMPLOYEE: Scott R. Edick
 JOB #: _____ JOB LOCATION: Shop / Lake Worth / Martin Co.
 CREW MEMBERS: Shawn / Tony
 APPROVED BY: _____

EQUIPMENT USED:
99 Mack Tractor
Rolling Tailboard Trailer Trailer
Freightliner / Lowboy
Backhoe

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:40		Shop	Shop. Check out and service equipment. Move pallets and dumpsters. Work on forklift. Move my stuff from Freightliner to 99 Tractor Mack
	8:25		Tractor. Turn in Wayne's timbersheets Load 4x4 timbers
8:35	9:35	Lake Worth	MoB to Lake Worth
9:05			Check out equipment. Load drill pipe into rolling tailboard trailer
	11:15		MoB to shop. Get re. Get license plate. Put my stuff in Freightliner. Tether chains on drill pipe
11:40	2:20	For Martin Co. Job	MoB to S.L.W. Load up backhoe, pump + hoses.
2:20	2:55	Martin Co.	MoB to site
2:55	3:25		Lunch
3:25	6:40		Unload truck. Organize site. Secure pump.
6:40	8:00 8:00 P.M.		MoB to shop. Park trailer. Review with Dave Sr.

↓		DO NOT WRITE BELOW THIS LINE		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

10 HRS 35 MINS.

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: WEDNESDAY
 DATE: JUNE 29, 2005 EMPLOYEE: WAYNE L. SCHEER
 #3 #: _____ JOB LOCATION: NEW SITE & S.L.W. R.O. 3 & R.O. 1
 CREW MEMBERS: ME, ME & THE OTHER GUY ME
 APPROVED BY: _____

EQUIPMENT USED:
<u>HANDS</u>
<u>WATER PUMP</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:15	12:00		7:15 NEW SITE: PUMPING WATER OFF PAD. TO 8:45
12:00	12:30	1/2 HR. LUNCH	9:10 S.L.W. R.O. 3 DISCONNECT FLANGE AND MOVE POLY PIPE UP THE HILL SO S.L.W. GUYS CAN DRIVE THROUGH.
12:30	6:20		10:00 BACK TO S.L.W. R.O. 3 TO CONTINUE DEVELOPING THE WELL.
			6:00 LAST READING
			6:20 SITE SECURED

↓ ↓ ↓ DO NOT WRITE BELOW THIS LINE ↓ ↓ ↓

HOURS (DAILY)	JOB NAME	JOB HOURS	DAILY RECAP:	
			HOURS	JOB
LUNCH ()				
TOTAL				
HOURS (WKLY)				
LUNCH ()				
TOTAL				

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

10 HRS, 45 MINS

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: TUESDAY
 DATE: JUNE 28, 2005 EMPLOYEE: WAYNE L. SCHEER
 3 #: _____ JOB LOCATION: NEW SITE + S.L.W. R.O. 3
 CREW MEMBERS: ME, ME + ME AGAIN
 APPROVED BY: _____

EQUIPMENT USED:
<u>HANDS</u>
<u>WRENCHES</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>7:10</u>	<u>12:00</u>	<u>7:10</u>	<u>NEW SITE: TO CHECK HOLE FOR WATER</u>
<u>12:00</u>	<u>12:30</u>	<u>1/2 HR. LUNCH</u>	<u>S.L.W. R.O. 3: CHECKED OUT EQUIPMENT, STARTED DEVELOPING WELL</u>
<u>12:30</u>	<u>6:25</u>		<u>SERVICED LOADER + FUELED IT UP FOR SCOTT TO TAKE TO NEW JOB SITE. WE LOADED IT UP ON THE LOW-BOY.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME		JOB HOURS		DAILY RECAP:	
LUNCH	()					HOURS	JOB
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Tuesday
 DATE: 6-28-05 EMPLOYEE: Scott R. Edick
 B #: _____ JOB LOCATION: For Martin Co. Job
 CREW MEMBERS: _____
 APPROVED BY: _____

EQUIPMENT USED:
Freightliner / Lowboy
99 Mack / Rolling Tailboard

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00			Shop. Check out Bowers truck and Freightliner. Dave Jr. came and told me what to do today. Put my stuff in Freightliner. Get fuel and ice. Mob to S.L.W. RD-1
8:15	8:15		Review with Wayne on pump development. Hook up to Lowboy and load loader. Work on trailer lights
10:00	10:00		Mob to Martin Co. site. Unload loader. Mob to S.L.W. Get 99 Mack/trailer. Mob to Martin Co. site. Unload collars and pipe racks. Mob to S.L.W. Load boxes & pipe on lowboy. Mob to Martin Co. job. Unload trailer. Load loader. Mob to S.L.W. Unload loader. Drop lowboy. Review with Wayne
6:30	7:45 PM		Mob to shop. Review with Dave Jr. + Jr.

↓ DO NOT WRITE BELOW THIS LINE ↓

HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
				HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

SUNDAY JUNE 26, 2005
DAY OFF

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

11 1/2 HRS.

DAILY PROJECT RECORD

DAY: MONDAY
DATE: JUNE 27, 2005 EMPLOYEE: WAYNE L. SCREER
B #: _____ JOB LOCATION: NEW SITE & S.L.W.R.O. 3
CREW MEMBERS: ME, ME & ME AGAIN
APPROVED BY: _____

EQUIPMENT USED:
HANDS
WRENCHES
WATER PUMP

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:00	12:00	7:00	NEW SITE: HOLE FULL OF WATER HAD TO PUMP IT OFF. TOP PRIORITY
12:00	12:30	1/2 HR. LUNCH	10:00 FINISHED PUMPING WATER OFF WELL SITE.
			WENT TO S.L.W.R.O. 3 STARTED DEVELOPING WELL AGAIN. STOPPED AT 6:00 CLOSED IN WELL
12:30	17:00		NEW SITE: CHECKED WATER LEVEL

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓ DAILY RECAP: ↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		HOURS	JOB
LUNCH ()					
TOTAL					
HOURS (WKLY)					
LUNCH ()					
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
309 COMMERCE WAY
JUPITER, FL 33458
561-746-2079

DAILY PROJECT RECORD

DAY: Monday
 DATE: 6-27-05
 JOB #: _____
 CREW MEMBERS: _____
 APPROVED BY: _____

EMPLOYEE: Tony Rivera
 JOB LOCATION: St Lucie West, Jupiter, Lake Worth, Machine

EQUIPMENT USED:
<u>Loader</u>
<u>Truck</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
6:00am	8:00am	St Lucie	Drove to Lake Worth Job from St Lucie West RD
8:00am	11:00am	Machine County	Picked up the tubing trailer and took it to Martin County Job
11:00am	3:00pm	Jupiter	Went to shop and unloaded rolling tailboard trailer and took rolling tail board trailer to Lake Worth Job
3:00pm	7:00	Lake Worth	loaded up rollers on rolling trailer to board trailer and took it to St. Lucie West Job

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

10 HRS.

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: SATURDAY
 DATE: JUNE 25, 2005 EMPLOYEE: WAYNE L. SCHEER
 B #: _____ JOB LOCATION: NEW SITE + S.L.W.R.O. 3
 CREW MEMBERS: ME, ME & ME
 APPROVED BY: _____

EQUIPMENT USED:
<u>HANDS</u>
<u>WRENCHES</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
<u>11:30</u>	<u>12:00</u>		<u>CHECKED NEW SITE OUT, IT WAS DRY.</u>
<u>12:00</u>	<u>12:30</u>	<u>1/2 HR. LUNCH</u>	<u>WENT TO S.L.W.R.O. 3 TO START PUMP DEVELOPMENT. CHECKED OUT EQUIPMENT AND STARTED PUMP. TOOK READINGS ALL DAY TILL 5:00 P.M.</u>
<u>12:30</u>	<u>6:00</u>		<u>THEN CLOSED UP SITE AND WENT TO NEW SITE TO CHECK WATER, IT WAS DRY.</u>

↓		↓		DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:			
LUNCH	()			HOURS	JOB		
TOTAL							
HOURS (WKLY)							
LUNCH	()						
TOTAL							

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

10 HRS.

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: FRIDAY
 DATE: JUNE 24, 2005 EMPLOYEE: WAYNE L. SCHEER
 B #: _____ JOB LOCATION: NEW SITE & PORT ST. LUCIE
 CREW MEMBERS: SCOTT, MIKE & ME
 APPROVED BY: _____

EQUIPMENT USED:
<u>HANDS</u>
<u>WRENCHES</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
7:10	12:00	7:10 STARTED PUMPING	NEW SITE FULL OF WATER HAD TO PUMP IT OFF TILL 9:30 A.M. 9:30 FINISHED PUMPING
12:00	12:30	1/2 HR. LUNCH	10:00 PORT ST. LUCIE WORKING ON SETTING UP FOR DEVELOPMENT OF WELL.
2:30	5:40		FILLED TANKER WITH WATER AND CLORINE LEFT TO GO BACK TO NEW SITE AND CHECK WATER AND IT WAS DRY.

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)		JOB NAME	JOB HOURS	DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)					
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY

ALL WEBB'S ENTERPRISES, INC.
 309 COMMERCE WAY
 JUPITER, FL 33458
 561-746-2079

DAILY PROJECT RECORD

DAY: TUESDAY
 DATE: 6/21/05 EMPLOYEE: DAVID WEBB JR
 # 3 # SPWMD-C23 JOB LOCATION: 609 E C23
 CREW MEMBERS: WAYNE
 APPROVED BY: _____

EQUIPMENT USED:
<u>TRASH PUMP TR405</u>

START	FINISH	JOB NAME	DESCRIPTION OF WORK PERFORMED
8:15	8:45	SITE SURVEY.	MET W/ DET. PERFORMED NUCLEONIC DENSITY TEST.
8:45	9:35	MOB TO SW RD-1	TR405 TO SW RD-1. LOAD TRASH PUMP HAND TOOLS & HOSES LG ONSITE W ROLLER.
9:35	9:55	MOB TO C23	WAYNE & I MOB TO C23.
9:55	10:30	PUMP WATER OFF PAD.	SETUP PUMP DEWATERED PAD
10:30	11:00	ROLLED PAD & TESTED	ROLLED PAD & BLEW. REINSURE & TEST OPTIMUM
11:00		OFFSITE.	

↓		↓ DO NOT WRITE BELOW THIS LINE ↓		↓	
HOURS (DAILY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()			HOURS	JOB
TOTAL					
HOURS (WKLY)	JOB NAME	JOB HOURS		DAILY RECAP:	
LUNCH	()				
TOTAL					

PAYROLL BEGINS ON TUESDAY AND ENDS ON MONDAY - PROJECT RECORDS MUST BE SUBMITTED BEFORE 8 AM THAT FRIDAY