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EXECUTIVE SUMMARY

This year, 1997, was significant for the Lake Belt Area.
In February, the Dade County Lake Belt Plan
Implementation Committee (generally known as the Lake
Belt Committee) completed the Lake Belt Plan and pub-
lished the report “Making a Whole, Not Just Holes”. The
Plan was approached in two phases. Phase I established
the overall framework of the Plan and contained specific
recommendations concerning:
➢ strategy for streamlining the permitting process for
rockmining;
➢ specified areas for mining, mitigation, and additional

analysis;

➢ dedicated funding mechanism for mitigation;

➢ authorization for government - industry land
exchanges;

➢ authorization for agencies to enter into agreements to
implement the Plan;

➢ development of Phase II Detailed Master Plan; and

➢ expansion of Lake Belt Committee membership and
terms.

In April 1997, the Florida Legislature accepted the Plan
and adopted the recommendations of the Lake Belt
Committee. The adoption of the tonnage based mitigation
fee was delayed for future consideration to allow details of
implementation of the fee to be completed. The
Legislature directed the Lake Belt Committee to prepare a
Phase II Detailed Master Plan by December 31, 2000.

Following the legislature session, the Lake Belt
Committee created four subcommittees to implement

Phase I of the Lake Belt Plan and begin working on Phase
II. The subcommittees address Mitigation, Land Swaps,
Wellfield Protection, and Detailed Master Planning. These
subcommittees have begun their tasks and will continue
until they are completed.

The South Florida Ecosystem Restoration Task Force
and its Working Group are responsible for coordinating the
many efforts currently underway to restore the Everglades.
To support the programmatic environmental impact state-
ment being prepared by the US Army Corps of Engineers
and to ensure that the Lake Belt Plan was consistent with
Everglades restoration efforts, the Working Group formed
the Lake Belt Issue Advisory Team (Issue Team) in
December 1996.

The Issue Team was composed of representatives from
most of the organizations on the Lake Belt Committee and
built upon the Lake Belt Committee’s efforts. The Issue
Team issued a final report in June 1997 to the Working
Group. The work of the Issue Team was important in that
it broadened the consensus for and further refined the Lake
Belt Plan.

This report describes the actions by the Lake Belt
Committee and related efforts to implement and expand
the consensus for the Lake Belt Plan for 1997 and provides
recommendations for future activities.

The Plan provides an opportunity

for federal, state, and local

governments to work in

partnership with the private

sector to implement a

comprehensive plan for

the Lake Belt Area.
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INTRODUCTION

The Florida Legislature created the
Dade County Lake Belt Plan
Implementation Committee (Lake Belt
Committee) and directed it to “develop a
plan which: (a) enhances the water sup-
ply for Dade County and the Everglades;
(b) maximizes efficient recovery of lime-
stone while promoting the social and
economic welfare of the community and
protecting the environment, and (c) edu-
cates various groups and the general pub-
lic of the benefits of the plan.” The Lake
Belt Committee is composed of repre-
sentatives from government agencies, the
rockmining industry, environmental
organizations and nonmining land own-
ers. Since March 1997, South Florida
Water Management District (SFWMD)
Governing Board member Bill Graham
has chaired the Lake Belt Committee.

The Lake Belt Area is an 89 square
mile area located between the Everglades
and the urbanized areas of Miami-Dade
County that provides half of the lime-
stone mining resources used in the state
every year. Approximately two-thirds of
the land within the Lake Belt Area is
owned by the industry or government
agencies. The Plan provides an opportu-
nity for federal, state, and local govern-
ments to work in partnership with the
private sector to implement a compre-
hensive plan for the Lake Belt Area.

The Plan establishes the overall envi-
ronmental permitting framework to cre-
ate a coordinated freshwater lake system
to replace the unplanned checkerboard mosaic of quarried
lakes now being created at a rate of 300 to 400 acres per
year.

The Plan was approached in two phases. Phase I estab-
lished the overall framework of the Plan and contained spe-
cific recommendations concerning:
➢ strategy for streamlining the permitting process for

rockmining;
➢ specified areas most appropriate for mining, mitigation,

and additional analysis;
➢ dedicated funding mechanism for mitigation;
➢ authorization for government - industry land exchanges;
➢ authorization for agencies to enter into agreements to

implement the Plan; and
➢ development of Phase II Detailed Master Plan.

During the 1997 session the Florida Legislature accepted
and adopted the recommendations of the Lake Belt
Committee. The adoption of the tonnage based mitigation
fee was delayed for future consideration to allow details of
implementation of the fee to be completed. In addition,
the Legislature appointed additional members to the Lake
Belt Committee, and extended its mandate to prepare a
Phase II Plan by December 31, 2000. Information on the
Lake Belt Plan, the technical support documents, the Lake
Belt Committee’s website, and the 1997 legislation are on
pages 12 and 13.

Progress to implement and further refine the Lake Belt
Plan has occurred at the federal, state, and local level dur-
ing 1997. The following pages summarize the actions that
have taken place during 1997 and provide recommenda-
tions for future activities.

Progress to

implement

and further

refine the

Lake Belt Plan

has occurred

at the federal,

state, and

local level

during 1997.
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THE FEDERAL PERMIT FOR THE LAKE BELT

Providing regulatory certainty
and streamlining the permitting
process are key components of the
Lake Belt Plan. The Florida legisla-
ture recognized that when it direct-
ed Miami-Dade County and the
Florida Department of
Environmental Protection to work
with the US Army Corps of
Engineers (USACE) to establish a
general permit under section 404 of
the Clean Water Act for limestone
mining within the Lake Belt Area
consistent with the lake Belt Plan.
The USACE has been preparing a
programmatic environmental impact
statement (EIS) for the Lake Belt
Area. As part of the EIS, the
USACE has had EAS Engineering
extend the vegetative cover typing
work completed for the Lake Belt
Committee to include the area south
of the Tamiami Trail. The vegetation
cover type map for the entire Lake
Belt Area is shown in figure 1.

The South Florida Ecosystem
Restoration Task Force and its
Working Group are responsible for
coordinating the many efforts cur-
rently underway to restore the
Everglades. To support the EIS
being prepared by the USACE and
to ensure that the Lake Belt Plan
was consistent with Everglades
restoration efforts, the Working
Group formed the Lake Belt Issue
Advisory Team (Issue Team) in
December 1996. The Issue Team
was convened to develop alternative
plans for evaluation and recommend
to the Working Group a final con-
ceptual plan under which mining
could take place. While the Issue
Team was composed of representa-
tives from most of the organizations
on the Lake Belt Committee, and
was able to build upon the Lake
Belt Committee’s efforts, it reflected
a greater level of involvement by
federal agencies.

The Issue Team used an alterna-
tive development process that con-
sisted of consensus-based decision
making that attempted to address all
members’ concerns, reach complete
agreement, draw upon each member’s
wants, and recognize minority or dis-
senting opinions. The process evalu-
ated a series of alternatives for the
three regions of the Lake Belt Area
against a set of eleven factors devel-
oped by the Issue Team members.

The recommended alternative,
figure 2, reflects a consensus for
most of the study area. It contains
several refinements to the Lake Belt
Plan developed by the Lake Belt
Committee, including additional
mining designations in the FP&L
strip. It also includes an unresolved
component in the southern region.

In addition to developing a pre-
ferred alternative, the Working
Group directed the Issue Team to
address several related issues. These
included 1) determine appropriate

mitigation, 2) manage/offset increas-
es in seepage, 3) address impacts on
surrounding wetlands, 4) address
effects of seepage control, 5) increase
mining tonnage in existing mining
areas, 6) improve water manage-
ment, and 7) address water quality
issues related to backpumping.
While these issues were not com-
pletely resolved, the progress made
on them will be useful to the
Restudy, Lake Belt EIS and Phase
II of the Lake Belt Plan.

The Issue Team met six times
before presenting a final report June
5, 1997. The Working Group adopt-
ed the Issue Team’s report including
its conceptual plan. Upon adopting
the report, the Working Group also
voted to disband the Issue Team in
favor of a continued, greater level of
participation by the member organi-
zations in the Lake Belt Committee
process. The work of the Issue
Team was important in that it
broadened the consensus and further
refined the Lake Belt Plan.

Based on the preferred alternative
identified by the Issue Team, the
mining interests will submit a more
detailed plan that shows where min-
ing could actually take place given
the physical constraints on the min-
ing process. The miners’ plan will
serve as a basis for further refine-
ment as interested parties express
their needs and concerns. The final
adjusted plan will be presented and
evaluated in the USACE draft pro-
grammatic EIS for the Lake Belt
Area. The draft EIS is scheduled
for completion in the spring of 1998
if all required analyses are completed
on time.

Purpose of Issue Team: To

analyze a set of alternatives

and recommend a preferred

alternative that balances the

public need for construction

aggregate, cement, and road

base materials with 1) envi-

ronmental restoration goals

for the Everglades, 2) region-

al water management goals,

and 3) achieving a “no net

loss” of wetland functions

from mining activities.
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Tree Island (346)

WIllow Head (26)

Pond Apple (15)

Prairie (12609)

Disturbed Prairie (19)

Prairie with Melaleuca, 10%-50%
aerial cover (5069)

Disturbed Prairie with Melaleuca,
10%-50% aerial cover (415)

Prairie with Melaleuca, 50%-75%
aerial cover (4224)

Disturbed Prairie with Melaleuca,
50%-75% aerial cover (217)

Dense Melaleuca Saplings, 75%-100%
aerial cover (6648)

Dense Melaleuca Forest, 75%-100%
aerial cover (11933)

Lake (4930)

Canal (439)

Other Water (e.g. impoundment) (543)

Lake Perimeter (1668)

FPL Right-of-Way (719)

Agriculture (3339)

Disturbed (2629)

Developed (e.g. road, industry) (1773)

Data Sources: Cover types were digitized in AutoCad from
Miami-Dade County 1:3600 aerial photos (1992 for the
region north of Tamiami Trail; 1996 for the area south of
the Trail) and converted to Arc/Info coverages. The data
were ground-truthed by helicopter over-flights and site
visits. The coverages were subsequently adjusted to the
County’s Level II data. This map was prepared for the
Army Corps of Engineers.

FIGURE 1
Vegetation cover types in the Lake Belt Area.

COVER TYPES,
LAKE BELT REGION

COVER TYPE AND ACREAGE
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FIGURE 2
Lake Belt Alternative recommended by Issue Team.

Environmental

Mining

Other Existing Land
Uses, Rock Mining not
Recommended

Water Management

Permit for Mining, no
new activity for five
years

Permit for Mining, no
new activity for three
years

Mining allowable in
five years unless
needed for Everglades
Restoration (no permit
at this time)

Suitable for Rock
Mining and other
Existing Land Uses

Environmental/Water
Management

Other Existing Land
Uses/Water
Management

Areas of Disagreement

FP&L Power
Lines/Rights of Way

Existing Roads

Levee
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* Mining areas north of Tamiami Trail also designated a
“Water Management /Storage Consistent with Mining
and Other Land Uses” as needed by the Restudy.



THE LAKE BELT AND EVERGLADES RESTORATION 

The USACE and SFWMD are
carrying out a Comprehensive
Review (Restudy) of the Central &
Southern Florida (C&SF) Project to
determine the feasibility of various
structural and operational changes to
the project that are needed to restore
the Everglades and Florida Bay
ecosystems while providing for other
water-related needs. The USACE
completed a Reconnaissance Study
in November 1994 that clearly
demonstrated that the East Coast
Buffer / Water Preserve Areas
should be part of any Everglades
ecosystem restoration project. The
Water Preserve Areas, which include
the Lake Belt Area, are expected to
enhance regional capabilities for
meeting environmental, urban, and
agricultural water demands.

The Restudy is currently in a fea-
sibility phase. A comprehensive
plan for the overall C&SF system
and the tools necessary to evaluate
the comprehensive plan and the sep-
arate and incremental portions of
the project are being developed.
The Plan will also include findings
from other on-going study efforts
including the Water Preserve Areas
Feasibility Study. The end product
of the restudy feasibility study will
be a Feasibility Report with an inte-
grated programmatic EIS that will
serve as the basis for obtaining con-

gressional authorization of the com-
prehensive plan.

Alternative plans are being formu-
lated as part of the Restudy effort.
They will be evaluated to identify
the impacts and benefits of the pro-
posed changes, including their abili-
ty to meet the planning objectives of
the study. Numerous studies sup-
port the theory that the remaining
natural system can be modified to
more closely mimic its pre-drainage
wetland character through modifica-
tions to the hydrologic features. The
issue that remains is how to best
accomplish these ecologic restora-
tion objectives while allowing the
system to serve the economic and
social needs of the region.
Hydrologic characteristics that  will
be used in the evaluation process
include an assessment of each alter-
native’s ability to:

➢ regain lost storage capacity 

➢ restore more natural hydro-
patterns 

➢ improve timing and quantities of
fresh water deliveries to estuaries;
and 

➢ restore water quality conditions.

The Internet is being used to
rapidly desseminate and receive
comments on proposed alternative
plans for the Comprehensive Review

Study (website: www.restudy.org).
Through April 1998, alternative
comprehensive plans will be formu-
lated and evaluated. Each alternative
will be judged on how well it meets
study goals. This will be done by
comparing the alternative plans
against the Existing Condition and
the Future Without-Project
Condition for a range of hydrologic
performance measures. Public
workshops will be held upon com-
pletion of the draft feasibility report
scheduled for Fall, 1998.
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COMPREHENSIVE PLAN MILESTONES

Begin Comprehensive Plan Development ...................................Sept 97

Complete Comprehensive Plan Evaluation ...................................Apr 98

Comprehensive Plan Selection ......................................................June 98

Release Draft Report and EIS ............................................................Oct 98

Public Meetings ..................................................................................Nov 98

Release Final Report and EIS.............................................................Apr 99

Submit Report and EIS to Congress .......................................July 1, 1999

Complete Water Preserve Area Feasibility Study .............Sept 30, 2001

“The Lake Belt proposal is

now sufficiently developed

to allow hydrologic analysis

as part of the Corps of

Engineers restudy now

underway.  It may be that

upon detailed analysis, fur-

ther modifications will be

necessary to protect water

quality and assure against

negative impacts on the

Everglades.  But the Lake Belt

Plan is a good and imagina-

tive beginning.”

-- Secretary of the Interior

Bruce Babbitt
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WATER PRESERVE AREAS

The East Coast Buffer/Water
Preserve Areas will consist of a series
of surface water areas which would be
interconnected and managed as a sys-
tem of marshlands, reservoirs, and/or
aquifer recharge basins. The overall
purposes of the project are to: (1) hold
more water in the system by control-
ling seepage from the Everglades; (2)
capture, store, and clean up excess
stormwater currently lost to tide; (3)
provide a buffer between the urban
area and the Everglades; and (4) pro-
tect and conserve wetlands and habitat
values outside the remaining
Everglades.

The Restudy Team completed a geo-
graphic information systems analysis to
determine land suitability within the
study area in order to assess the physi-
cal ability of lands to be utilized for
any of the specific objectives of the
Water Preserve Areas. The specific
objectives were identified as wetland
restoration or preservation, water stor-
age, stormwater attenuation, and, as
needed, water quality treatment. The
results of this land suitability analysis
were combined with preliminary water
quality needs and a hydrologic analysis
to determine which lands had the most
potential to be included in the Water
Preserve Areas Project.

In September 1997, the SFWMD
Governing Board authorized the addi-
tion of 1,234 acres within the Lake
Belt Area to the acquisition program.
The acquisition will address potential
water quality concerns for environmen-
tal purposes and for the Northwest
wellfield which is located in the Lake
Belt Area and is Miami’s primary
source of drinking water. Figure 3
shows the Water Preserve Areas within
the Lake Belt Area, including the areas
that were added to the project and the
lands acquired to date.

Potential
Acquisistion
Areas

1997 Project
Additions

Lands Acquired
to Date

FIGURE 3
Water Preserve Areas within the Lake Belt Area.



COMMUNITY COUNCILS

In addition to permitting regional
water management, and ecosystem
restoration considerations, local zon-
ing and land use designations are
important to developing and imple-
menting a master plan for the Lake
Belt Area. In late 1996, the Miami-
Dade County Board of County
Commissioners created fifteen
“Community Councils” to make
local zoning decisions and advise the
County Commission on planning
and budgeting issues in the unincor-
porated areas of the county. Each
Community Council is composed of
seven members, six elected and one
appointed, who reside within the
council area. Following the election
of members in November 1996, the
Community Councils became fully
operational during 1997.

All of the Lake Belt Area is within
the unincorporated portion of the
county and is distributed among six
of the fifteen Community Councils.
Figure 4 shows the boundaries of the
Community Councils within the
Lake Belt Area.

The following responsibilities of
the Community Councils most sig-
nificantly affect the Lake Belt Area:
➢ Make all zoning decisions involv-

ing appeals of staff administrative
decisions, special exceptions,
unusual and new uses (including
lake excavation and ancillary
uses), variances from subdivision
regulations, district boundary
changes, and site plan approvals
made in conjunction with these
activities. Appeals of Community
Council decisions are made
directly to the circuit court,
except for district boundary
changes, which will be heard by
the County Commission until
February 1998, and thereafter are
scheduled to be heard by the
Court. Alternative appeal proce-
dures are under consideration.

➢ Make recommendations to the
Planning Advisory Board and the
Board of County Commissioners
on all proposed amendments to
the Miami-Dade County

Comprehensive Development
Master Plan.

In addition, the Community
Councils have the option of conduc-

ing other various planning, budget-
ing, and service related activities.

5 6

9

14

11

10

8

FIGURE 4
Community Councils within the Lake Belt Area. The map shows the boundaries of
those portions of the Community Councils within the Lake Belt Area. The num-
bers on the map correspond to the respective Councils.



PROGRESS ON IMPLEMENTATION OF PHASE I

The Lake Belt Committee has
continued to move forward in imple-
menting the Plan. Subcommittees
were established this year in four
important areas to implement Phase I
and develop Phase II. These are dis-
cussed below.

MITIGATION PLAN

Based upon the results of the envi-
ronmental studies completed by the
Lake Belt Committee last year, the
USACE, DEP, SFWMD and
DERM determined that a 2.5:1 ratio
(acres of mitigation to acres) mined
for the entire Lake Belt Plan for the
acquisition, enhancement and perpet-
ual maintenance of the wetlands in
the Pennsuco would be necessary to
offset impacts resulting from quarry-
ing limestone in the wetlands in the
Lake Belt Area. This was based upon
no net loss of wetland functions and
values. The Lake Belt Committee
envisioned that funds needed to com-
plete the mitigation would be con-
verted into a user fee to be assessed
per ton of limestone materials sold
from the Lake Belt Area. Proceeds
from the user fee would be deposited
into a trust fund administered by
Miami-Dade County under the over-
sight of an interagency committee.

While the Lake Belt Issue Team
accepted this general approach, fur-
ther work was needed on the imple-
mentation details. The Issue Team’s
final report identified several mitiga-
tion tasks yet to be completed. The
primary areas that needed further

refinement involved determining the
methodology for assessing the mitiga-
tion requirement for wetlands and
identifying and mitigating for any
hydrologic impacts. Both the
USACE and the Mitigation
Subcommittee have continued work-
ing to resolve these issues.

While the USACE had preliminar-
ily agreeed to a 2.5:1 mitigation ratio,
federal agencies typically utilize func-
tional assessment methodologies to
determine wetland impacts and miti-
gation requirements rather than the
“ratio” approach used at the state and
local levels. Currently a comparison
of functional assessment methodolo-
gies is being conducted. The purpose
of the comparison is to help reach a
consensus on the amount of mitiga-
tion needed to offset the impacts from
additional mining.

The primary location for the mit-
igation is anticipated to be the
Pennsuco wetlands within the Lake
Belt Area. GIS analysis has been done
to determine the amount of land
potentially available for use as mitiga-
tion. Anticipating reimbursement
from the Lake Belt mitigation trust
fund, the SFWMD has purchased
1,249 acres of land within the
Pennsuco for use as mining mitigation.
Approximately 6,400 acres within the
Pennsuco are owned by the industry or
government agencies and are available
for mitigating the impacts of mining.
An additional ±5,000 acres are private-
ly owned and may be available. As it
is anticipated that adequate mitigation

cannot be provided in the Pennsuco
wetlands alone, other sites both within
the Lake Belt Area and outside, such
as the FPL mitigation bank, also are
being considered for mitigation.

Efforts also are underway to
quantify the hydrologic impacts
resulting from increased mining and
identify ways to address them.
Potential hydrologic impacts include
increased seepage from Water
Conservation Area 3B, reduction in
the hydroperiod of the Pennsuco wet-
lands, and an increased demand for
water from the regional system.
Industry would be responsible for
mitigating the impacts directly attrib-
utable to additional mining, in the
form of providing water control struc-
tures or other actions that would pre-
vent these hydrologic impacts. If the
most effective way to address the
impacts would be as part of the over-
all Everglades restoration efforts
being determined by the Restudy,
then the industry may pay their por-
tion of the costs rather than imple-
ment a separate solution. The analy-
sis of potential hydrologic impacts
will be completed in February 1998 at
which time a possible adjustment to
the user fee to provide adequate funds
to prevent these hydrologic impacts
can be determined.

LAND SWAPS

One of the important components
of the Lake Belt Plan is to exchange
the land holdings between the rock
mining industry and government
agencies to facilitate mining and wet-
land preservation in the most appro-
priate places. Currently, the industry
owns over 3,700 acres within the
Pennsuco wetlands that are not con-
sidered suitable for mining. Similarly,
government agencies own lands in
areas appropriate for rockmining.
The Lake Belt Committee estab-
lished a Subcommittee to implement
the land swaps component of the
Lake Belt Plan. Given the interrela-
tionship of this issue with mitigation,
the industry requested that discus-
sions on land swaps be postponed
until the overall mitigation issues
were resolved.

9



PROGRESS ON PHASE II

The Phase I Plan established the
broad framework of the Lake Belt
Plan. Phase II is intended to ensure
that the actual development of the
Lake Belt Area is done in such a way
as to obtain the most benefit from
the plan. In addition to the comple-
tion of the mitigation plan and land
swaps, the Lake Belt Committee
recognized that the existing wellfield
protection program needed review.
The remainder of the Phase II effort
is being done under the overall
umbrella of the detailed master plan.
These activities are discussed below.

WELLFIELD PROTECTION

Miami-Dade County’s existing
wellfield protection program identi-
fies allowable land uses within well-
field protection areas, setbacks from
the wellheads for rockmining,
restrictions on the use and storage of
hazardous materials, and restrictions
on wastewater and storm water dis-
posal. However, the program was
established primarily to protect the
water supply from septic tanks and
hazardous materials spillage and may

not adequately address potential
impacts from microorganisms associ-
ated with surface water influences.

The Lake Belt Committee estab-
lished a Wellfield Protection
Subcommittee to review the adequa-
cy of the existing wellfield protection
program and determine what
changes, if any, are needed to ensure
the protection of the watershed and
urban water supplies as the Lake
Belt Plan is developed. Measures to
prevent the reclassification of the

Northwest Wellfield as groundwater
under the direct influence of surface
water and thus requiring more treat-
ment will be an important compo-
nent of this effort.

The Wellfield Protection
Subcommittee has identified the
tasks that must be completed to
properly analyze the County’s well-
field protection program. Miami-
Dade County, SFWMD, and the
rockmining industry are providing a
total of $275,000 for this two-year
effort which will include several
tasks and be overseen by the
Wellfield Protection Subcommittee.
The initial tasks will consist of a
water quality assessment utilizing an
inventory of existing data, the design
of a monitoring program, and a pre-
liminary dye-tracing test utilizing
existing monitoring wells for dye
injection. Based upon the results of
this preliminary work, the
Subcommittee will finalize the study
design. Subsequent work may con-
sist of further evaluation of the dis-
tribution of microorganisms, a full-

scale tracer test, a sur-

face tracer test, and a tracer test that
uses suspended particles instead of a
dissolved aqueous dye to mimic the
nature of microbes as much as possi-
ble. The data obtained from these
tasks will be used to develop a com-
prehensive wellfield protection plan
for the Lake Belt Area.

DETAILED MASTER PLAN

Preliminary work on a detailed
master plan for the Lake Belt Area
has begun, led by the SFRPC,
Miami-Dade County, DCA, and
SFWMD. While future land uses
must be consistent with the Miami-
Dade County Comprehensive
Development Master Plan, wellfield
protection, and other regulations, it
is important to develop long term
policies to eliminate the potential for
future land uses and zoning changes
that would conflict with these goals.
The following are the major compo-
nents of the detailed master plan:
➢ Land use plan that considers

habitat areas, recreation areas,
and other land uses.

➢ Mitigation program that consid-
ers regional ecosystem considera-
tions, habitat objectives, manage-
ment plan for the Pennsuco and
other wetlands, design criteria for
lake littoral areas, and identifica-
tion of special features, such as
bird rookeries.

➢ Water management considera-
tions including regional seepage
management, water storage, flood
protection, and identification of
new or modified facilities.

➢ Land ownership and manage-
ment program that considers
institutional and financial
requirements and land swaps.

➢ Private property rights.

➢ Lake design including recreation-
al access and use, ecological pro-
ductivity, wellfield protection,
and regional water management
considerations.

➢ Wellhead protection program
that considers access restrictions,
perimeter security, and use
restrictions.

➢ Recreational use plan that
addresses types of recreation,
ownership, access and security.

➢ Phasing plan that considers
blasting restrictions, conflicts
with other existing land uses,
potential transition areas, access
management and land swaps.
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One of the 15 wells
that comprise the
Northwest wellfield.
Ensuring the
protection of this
wellfield is an
important
component of the
Lake Belt Plan.
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NEXT STEPS / RECOMMENDATIONS

There are four primary steps that
are necessary to complete the devel-
opment and implementation of the
Lake Belt Plan. These are the
issuance of the USACE permit, the
adoption of a user fee to implement
the agreed upon mitigation, the inte-
gration of the Lake Belt Plan within
the Restudy and related Everglades
restoration efforts, and the comple-
tion of the Phase II Plan.

The USACE is considering an
overall permit and programmatic
EIS for mining within the Lake Belt
Area. The individual agencies and
organizations on the Lake Belt
Committee, as well as others, are
working with the USACE to resolve
the outstanding concerns. The draft
EIS is scheduled to be released in
the Spring of 1998. It will identify
the impacts from mining and pro-
pose how they should be mitigated.

The information from the draft
permit and EIS will enable a user fee
per ton of limestone products sold
from the Lake Belt Area to be deter-
mined. Once a consensus is
reached on the appropriate amount
of the user fee, the Lake Belt
Committee would encourage the
Legislature to enact the user fee.
The issuance of the USACE permit
and adoption of the user fee by the
Legislature would enable the consol-
idation of permitting.

The Restudy effort is currently
underway with a report and EIS to
be issued to Congress by July 1,
1999. The Lake Belt Committee,
and the individual organizations on
the Lake Belt Committee, will con-
tinue to work to effectively incorpo-
rate the Lake Belt Plan as an inte-
gral component of the Everglades
restoration effort.

The Lake Belt Committee has
initiated the studies necessary for the
development of an enhanced well-
field protection program for the
Lake Belt Area. This analysis, along
with information from the permit-
ting and Restudy, will be developed
into the detailed master plan for
Phase II by December 31, 2000.
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373.4149  Dade County Lake Belt
Plan.—

(1)  The Legislature hereby accepts and
adopts the recommendations contained in
the Phase I Lake Belt Report and Plan,
known as the “Dade County Lake Plan,”
dated February 1997 and submitted by the
Dade County Lake Belt Plan
Implementation Committee.

(2) (a)  The Legislature recognizes that
deposits of limestone and sand suitable for
production of construction aggregates,
cement, and road base materials are located
in limited areas of the state.

(b)  The Legislature recognizes that the
deposit of limestone available in South
Florida is limited due to urbanization to
the east and the Everglades to the west.

(3)  The Dade County Lake Belt Area is
that area bounded by the Florida Turnpike
to the east, the Dade-Broward County line
to the north, Krome Avenue to the west
and Tamiami Trail to the south together
with the land south of Tamiami Trail in
sections 5, 6, 7, 8, 17, and 18, Township 54
South, Range 39 East, and in sections 11,
12, 13, 14, 23, 24, 25, 26, 35, and 36,
Township 54 South, Range 38 East.

(4)  The Dade County Lake Belt Plan
Implementation Committee shall be
appointed by the governing board of the
South Florida Water Management District
to develop a strategy for the design and
implementation of the Dade County Lake
Belt Plan. The committee shall consist of
the chair of the governing board of the
South Florida Water Management
District, who shall serve as chair of the
committee, the policy director of
Environmental and Growth Management
in the office of the Governor, the secretary
of the Department of Environmental
Protection, the director of the Division of
Resource Management or its successor
division within the Department of
Environmental Protection, the director of
the Office of Tourism, Trade, and
Economic Development within the office
of the Governor, the secretary of the
Department of Community Affairs, the
executive director of the Game and
Freshwater Fish Commission, the director
of the Department of Environmental
Resource Management of Dade County,
the director of the Dade County Water and
Sewer Department, the Director of
Planning in Dade County, a representative
of the Friends of the Everglades, a repre-
sentative of the Florida Audubon Society, a
representative of the Florida chapter of the
Sierra Club, a representative of the non-
mining private landowners within the
Dade County Lake Belt Area, and four
representatives from the limestone mining

industry to be appointed by the governing
board of the South Florida Water
Management District. Two ex officio seats
on the committee will be filled by one
member of the Florida House of
Representatives to be selected by the
Speaker of the House of Representatives
from among representatives whose districts,
or some portion of whose districts, are
included within the geographical scope of
the committee as described in subsection
(3), and one member of the Florida Senate
to be selected by the President of the
Senate from among senators whose dis-
tricts, or some portion of whose districts,
are included within the geographical scope
of the committee as described in subsection
(3). The committee may appoint other ex
officio members, as needed, by a majority
vote of all committee members. A commit-
tee member may designate in writing an
alternate member who, in the member’s
absence, may participate and vote in com-
mittee meetings.

(5)  The committee shall develop Phase
II of the Lake Belt Plan which shall:

(a)  Include a detailed master plan to
further implementation;

(b)  Further address compatible land
uses, opportunities, and potential conflicts;

(c)  Provide for additional wellfield pro-
tection;

(d)  Provide measures to prevent the
reclassification of the Northwest Dade
County wells as groundwater under the
direct influence of surface water.

(e)  Secure additional funding sources;
and 

(f )  Consider the need to establish a
land authority.

(6)  The committee shall remain in
effect until January 1, 2001, and shall meet
as deemed necessary by the chair. The
committee shall monitor and direct
progress toward developing and imple-
menting the plan. The committee shall
submit progress reports to the governing
board of the South Florida Water
Management District and the Legislature
by December 31 of each year. These
reports shall include a summary of the
activities of the committee, updates on all
ongoing studies, any other relevant infor-
mation gathered during the calendar year,
and the committee recommendations for
legislative and regulatory revisions. The
committee shall submit a Phase II report
and plan to the governing board of the
South Florida Water Management District
and the Legislature by December 31, 2000,
to supplement the Phase I report submitted
on February 28, 1997. The Phase II report
must include the detailed master plan for
the Dade County Lake Belt Area together

with the final reports on all studies, the
final recommendations of the committee,
the status of implementation of Phase I
recommendations and other relevant infor-
mation, and the committee’s recommenda-
tion for legislative and regulatory revisions.

(7)  The committee shall report to the
governing board of the South Florida
Water Management District semiannually.

(8)  In carrying out its work, the com-
mittee shall solicit comments from scientif-
ic and economic advisors and governmen-
tal, public, and private interests. The com-
mittee shall provide meeting notes, reports,
and the strategy document in a timely
manner for public comment.

(9)  The committee is authorized to seek
from the agencies or entities represented on
the committee any grants or funds neces-
sary to enable it to carry out its charge.

(10)  The Department of Environmental
Protection, in conjunction with the South
Florida Water Management District and
the Dade County Department of
Environmental Resources Management, is
directed to develop a comprehensive miti-
gation plan for the Dade County Lake Belt
Plan, subject to approval by the
Legislature, which offsets the loss of wet-
land functions and values resulting from
rock mining in mining-supported and
allowable areas.

(11)  The secretary of the Department of
Environmental Protection, the secretary of
the Department of Community Affairs, the
secretary of the Department of
Transportation, the Commissioner of
Agriculture, the executive director of the
Game and Freshwater Fish Commission,
and the executive director of the South
Florida Water Management District may
enter into agreements with landowners,
developers, businesses, industries, individu-
als, and governmental agencies as necessary
to effectuate the provisions of this section.

(12) (a)  All agencies of the state shall
review the status of their landholdings
within the boundaries of the Dade County
Lake Belt. Those lands for which no pre-
sent or future use is identified must be
made available, together with other suitable
lands, to the committee for its use in carry-
ing out the objectives of this act.

(b)  It is the intent of the Legislature
that lands provided to the committee be
used for land exchanges to further the
objectives of this act.

History.—s. 21, ch. 92-132; s. 5, ch. 94-
122; s. 1010, ch. 95-148; s. 10, ch. 97-222.
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373.414  Additional criteria for activi-
ties in surface waters and wetlands.—

(15)  Activities associated with mining
operations as defined by and subject to ss.
378.201-378.212 and 378.701-378.703 and
included in a conceptual reclamation plan
or modification application submitted prior
to July 1, 1996, shall continue to be
reviewed under the rules of the department
adopted pursuant to ss. 403.91-403.929,
1984 Supplement to the Florida Statutes
1983, as amended, the rules of the water
management districts under this part, and
interagency agreements, in effect on
January 1, 1993. Such activities shall be
exempt from rules adopted pursuant to
subsection (9) and the statewide methodol-
ogy ratified pursuant to s. 373.4211. As of
January 1, 1994, such activities may be
issued permits authorizing construction for
the life of the mine.

(16)  Until October 1, 2000, regulation
under rules adopted pursuant to this part of
any sand, limerock, or limestone mining
activity which is located in Township 52
South, Range 39 East, sections 1, 2, 3, 10,
11, 12, 13, 14, 15, 22, 23, 24, 25, 26, 27,
34, 35, and 36; in Township 52 South,
Range 40 East, sections 6, 7, 8, 18, and 19;
in Township 53 South, Range 39 East, sec-
tions 1, 2, 13, 21, 22, 23, 24, 25, 26, 33, 34,
35, and 36; and in Township 54 South,
Range 38 East, sections 24, and 25, and 36,
shall not include the rules adopted pur-
suant to subsection (9). In addition, until
October 1, 2000, such activities shall con-
tinue to be regulated under the rules adopt-
ed pursuant to 2ss. 403.91-403.929, 1984
Supplement to the Florida Statutes 1983,
as amended, as such rules existed prior to
the effective date of the rules adopted pur-

suant to subsection (9) and such dredge
and fill jurisdiction shall be that which
existed prior to January 24, 1984. In addi-
tion, any such sand, limerock, or limestone
mining activity shall be approved by Dade
County and the United States Army Corps
of Engineers. This section shall only apply
to mining activities which are continuous
and carried out on land contiguous to min-
ing operations that were in existence on or
before October 1, 1984.

History.—ss. 4, 5, ch. 86-186; s. 30, ch.
93-213; s. 4, ch. 94-122; s. 3, ch. 96-370; s.
5, ch. 96-371; ss. 2, 5, ch. 97-222.

373.4415  Role of Dade County in pro-
cessing permits for limerock mining in
Dade County Lake Belt.—

The department and Dade County shall
cooperate to establish and fulfill reasonable
requirements for the departmental delega-
tion to the Dade County Department of
Environmental Resource Management of
authority to implement the permitting pro-
gram under ss. 373.403-373.439 for lime-
rock mining activities within the geograph-
ic area of the Dade County Lake Belt
which was recommended for mining in the
report submitted to the Legislature in
February 1997 by the Dade County Lake
Belt Plan Implementation Committee
under s. 373.4149. The delegation of
authority must be consistent with s.
373.441 and chapter 62-344, Florida
Administrative Code. To further streamline
permitting within the Dade County Lake
Belt, the department and Dade County are
encouraged to work with the United States
Army Corps of Engineers to establish a
general permit under s. 404 of the Clean
Water Act for limerock mining activities

within the geographic area of the Dade
County Lake Belt consistent with the
report submitted in February 1997. Dade
County is further encouraged to seek dele-
gation from the United States Army Corps
of Engineers for the implementation of any
such general permit. This section does not
limit the authority of the department to
delegate other responsibilities to Dade
County under this part.

History.—s. 3, ch. 97-222.

378.4115  County certification for
limerock mining in the Dade County
Lake Belt.—

The department and Dade County shall
cooperate to establish and fulfill reasonable
requirements for the departmental certifi-
cation of the Dade County Department of
Environmental Resource Management to
implement the reclamation program under
ss. 378.401-378.503 for limerock mining
activities within the geographic area of the
Dade County Lake Belt which was recom-
mended for mining in the report submitted
to the Legislature in February 1997 by the
Dade County Lake Belt Plan
Implementation Committee under s.
373.4149. The delegation of implementing
authority must be consistent with s.
378.411 and chapter 62C-36, Florida
Administrative Code. Further, the reclama-
tion program shall maximize the efficient
mining of limestone and the littoral area
surrounding the lake excavations shall not
be required to be greater than 100 feet
average in width.

History.—s. 4, ch. 97-222.
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The SFWMD is supporting a website for the Lake Belt as part of its website at www.sfwmd.gov.
The SFWMD website contains extensive information about the SFWMD and its on-going activities. The Lake Belt

website is located under the heading of major projects. From the SFWMD home page, select major projects,
then select Lake Belt from the list. The Lake Belt website provides information on the Lake Belt Plan,

Committee and Subcommittee activities, draft programmatic environmental impact statement, and other information.

Copies of the Lake Belt Plan "Making a Whole, Not Just Holes" published February 1997,
are available by calling Donna Martens at 561-687-6745.

Several technical reports were prepared in support of the Lake Belt Plan. These include studies on wildlife,
vegetation, soils, land use, water quality, and hydrologic modeling of alternative Lake Belt configurations.

To obtain information on these studies, call Jim Jackson at 561-687-6334.

This publication was produced by the SFWMD Visual Communications Division.

In an effort to protect and preserve our natural resources, this entire publication has been printed on recycled paper.
When finished reading the material, please pass the document along to someone else, or take it to a recycling drop-off station.
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